

KEMRON TO MR Status
Fort Ord MR BCT
February 13, 2025

UNIT 5 REMEDIAL ACTION UPDATE **(KEMRON TO 03)**

FIELD ACTIVITIES

None.

DOCUMENTS

None.

2025 ASM AND FUEL BREAKS QC DIGS UPDATE **(KEMRON TO 04)**

FIELD ACTIVITIES

None.

DOCUMENTS

Draft Fuel Breaks QC Digs Technical Information Paper

- Pending modification for additional report versions. Proposal submitted 1/15/25.
- The Draft FB QC Digs TIP – Volume 3 was delivered to the regulators for review on 10/29.
- FOCAG – Received comments 12/2/24.
- DTSC – Received response, no comments 12/3/24.
- EPA – Received comments 12/5/24.

UNIT 5 DATA GAPS INVESTIGATION AND TARGET BOX FILLING **(KEMRON TO 05)**

FIELD ACTIVITIES

None.

DOCUMENTS

Pre-Draft Unit 5 Remedial Action Report

- The Pre-Draft Unit 5 RAR was delivered to CESPCK for review on 9/22/24, with additional appendices 11/19/24.
- CESPCK – Received comments 1/2/25.
- Submitted RTCs 2/4/25.

Fuel Breaks Remedial Action Report

- KEMRON will begin preparation of the FB RAR following the regulatory review of the FB TIP.

OTHER ACTIVITIES

Incidental MEC Encounters

- There have been no incidental MEC encounters requiring KEMRON support since the last IPM meeting.

Explosives Storage Locker (ESL)

- There are currently 0 items stored in the ESL following demo ops.
- Some explosives also remain in ESL storage.
- KEMRON conducted the annual ESL grounding certification January 14, 2025 by KEMRON subcontractor, JM Electric. Low resistance to ground indicating ground rod is functioning properly.
- The KEMRON SUXOS continues to perform weekly ESL inspections.

MEC Escorting

- KEMRON is providing continuing escorting in the Impact Area as requested by CESP.