

KEMRON TO MR Status

Fort Ord MR IPM

May 9, 2025

UNIT 5 REMEDIAL ACTION UPDATE

(KEMRON TO 03)

FIELD ACTIVITIES

None.

DOCUMENTS

None.

2025 ASM AND FUEL BREAKS QC DIGS UPDATE

(KEMRON TO 04)

FIELD ACTIVITIES

None.

DOCUMENTS

Draft Track 3 Impact Area MRA Fuel Breaks Technical Information Paper

- Received modification for additional versions.
- The Draft Track 3 Impact Area MRA Fuel Breaks TIP – Volume 3 was delivered to the regulators for review on 10/29.
- FOCAG – Received comments 12/2/24.
- DTSC – Received response, no comments 12/3/24.
- EPA – Received comments 12/5/24.
- Submit Draft Final with RTCs 6/12/25.

UNIT 5 DATA GAPS INVESTIGATION AND TARGET BOX FILLING

(KEMRON TO 05)

FIELD ACTIVITIES

None.

DOCUMENTS

Pre-Draft Unit 5 Remedial Action Report

- Pre-Draft Unit 5 RAR delivered to CESPCK for review on 9/22/24, with additional appendices 11/19/24.
- CESPCK – Received comments 1/2/25.
- Submitted RTCs 2/4/25.
- Submitted Draft Unit 5 RAR 3/31/25. Comments received:

- EPA 4/29/25
- DTSC 5/5/25

Fuel Breaks Remedial Action Report

- KEMRON will begin preparation of the FB RAR following the regulatory review of the FB TIP.

OTHER ACTIVITIES

Incidental MEC Encounters

- There was one incidental MEC encounter requiring KEMRON support since the last IPM meeting. On 3/26/25 during the escort for the BLM weed crew a MEC like item was located in the western part of Unit-21. The item was an expended Grenade, rifle, antitank, practice, M29 (MD). The item was secured at HA-37 for future disposition.

Explosives Storage Location (ESL)

- There are currently 0 items stored in the ESL following demo ops.
- Some explosives also remain in ESL storage.
- KEMRON conducted the annual ESL grounding certification January 14, 2005, by KEMRON subcontractor, JM Electric.
- KEMRON SUXOS continues to perform weekly ESL inspections.

MEC Escorting

- KEMRON is providing continuing escorting in the Impact Area as requested by CESP.