

KEMRON TO MR Status

Fort Ord MR IPM

July 25, 2025

UNIT 5 REMEDIAL ACTION UPDATE

(W9123821F0077 TO 03)

FIELD ACTIVITIES: None.

DOCUMENTS: None.

2025 ASM AND FUEL BREAKS QC DIGS UPDATE

(W9123822F0043 TO 04)

FIELD ACTIVITIES: None.

DOCUMENTS:

Draft Track 3 Impact Area MRA Fuel Breaks Technical Information Paper

- Submit Draft Final with RTCs 6/12/25.
- Submit Draft Final for Regulatory Backcheck of RTCs 7/25/25.

UNIT 5 DATA GAPS INVESTIGATION AND TARGET BOX FILLING

(W9123824F0035 TO 05)

FIELD ACTIVITIES: None.

DOCUMENTS:

Pre-Draft Unit 5 Remedial Action Report

- Submitted Draft Final to EPA and FOCAG to backcheck comments on 6/30/25.
- Received no additional comments. Will submit Final Report.

Fuel Breaks Remedial Action Report

- KEMRON will begin preparation of the FB RAR following the regulatory review of the FB TIP.

OTHER ACTIVITIES

Incidental MEC Encounters: None.

MEC Escorting: KEMRON is providing continuing escorting in the Impact Area as requested by CESP. K.

Explosives Storage Location (ESL):

- KEMRON final demolition completed to destroy remaining explosives 7/24/25.
- KEMRON handover of the ESL to Ahtna 7/25/25.