

KEMRON TO MR Status
Fort Ord MR IPM
September 18, 2025

UNIT 5 REMEDIAL ACTION UPDATE **(W9123821F0077 TO 03)**

FIELD ACTIVITIES: None.

DOCUMENTS: None.

2025 ASM AND FUEL BREAKS QC DIGS UPDATE **(W9123822F0043 TO 04)**

FIELD ACTIVITIES: None.

DOCUMENTS:

Volume 3 Fuel Breaks Technical Information Paper

- Submit Draft Final with RTCs 6/12/25.
- Submit Draft Final for Regulatory Backcheck of RTCs 7/25/25.
- Submit Final Document 9/19/25.

UNIT 5 DATA GAPS INVESTIGATION AND TARGET BOX FILLING **(W9123824F0035 TO 05)**

FIELD ACTIVITIES: None.

DOCUMENTS:

Unit 5 Remedial Action Report

- Submitted Draft Final to EPA and FOCAG to backcheck comments on 6/30/25.
- Received no additional comments.
- Submitted Final Document 8/14/25.

Fuel Breaks Remedial Action Report

- KEMRON will begin preparation of the FB RAR.

OTHER ACTIVITIES

Incidental MEC Encounters: None.

MEC Escorting: KEMRON is providing continuing escorting in the Impact Area as requested by CESP.

Explosives Storage Location (ESL):

- KEMRON handover of the ESL to Ahtna 7/25/25.