

KEMRON TO MR Status
Fort Ord MR BCT
December 11, 2025

UNIT 5 REMEDIAL ACTION UPDATE **(W9123821F0077 TO 03)**

FIELD ACTIVITIES: None

DOCUMENTS: None

2025 ASM AND FUEL BREAKS QC DIGS UPDATE **(W9123822F0043 TO 04)**

FIELD ACTIVITIES: None

DOCUMENTS:

Volume 3 Fuel Breaks Technical Information Paper

- Final Submittal 9/18/2025

UNIT 5 DATA GAPS INVESTIGATION AND TARGET BOX FILLING **(W9123824F0035 TO 05)**

FIELD ACTIVITIES: None.

DOCUMENTS:

Unit 5 Remedial Action Report

- Final submitted 8/14/25.

Fuel Breaks Remedial Action Report

- Pre-Draft submittal – 12/21/2025


2025 ASM **(W9123826FA004 TO 06)**

- **FIELD ACTIVITIES**
 - Estimated 1/5/2026 (Figure Attached)
- **DOCUMENTS**
 - Draft ASM Work Plan – 12/15/2025


OTHER ACTIVITIES

Incidental MEC Encounters: None.

MEC Escorting: KEMRON is providing continued escorting in the Impact Area as requested by CESP.



- Legend**
- Unit where surface monitoring will be performed in 2025
 - Unit where surface monitoring will be performed in a portion of the unit in 2025
 - Unit where completion of surface MEC removal or other remedial actions are pending (no surface monitoring)
 - Unit where no surface monitoring was performed in 2024
 - Eucalyptus Fire Area (Surface removal conducted)
 - Impact Area MRA
 - Former Fort Ord Boundary
- Note: Surface monitoring will not be conducted in Unit 25 during this event due to contractual reasons. Monitoring in the unit will resume for the 2026 event.*



2025 Track 3 Annual Surface Monitoring Work Plan
Munitions and Explosives of Concern
Former Fort Ord, California

Figure 1
Impact Area MRA and Regional Location Map
and Proposed 2025 Annual Surface Monitoring Units