



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE, FORT ORD OFFICE
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CA 93944-5008

JUL 29 2025

Base Realignment and Closure
Fort Ord Field Office

Dominique Forrester
California Environmental Protection Agency
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826-3200

Dear Mr. Forrester:

Enclosed for your information is the revised schedule for submitting primary document under the Fort Ord Federal Facility Agreement pertaining to timetables and schedules for the Military Munitions Response Program at the former Fort Ord.

The schedule for the Track 2 Bureau of Land Management (BLM) Area B and Munitions Response Site 16 Remedial Design/Remedial Action program was revised to identify the July submittal of draft final Prescribed Burn Plan for BLM Area B, Unit A. This change was approved via electronic communication by U.S. Environmental Protection Agency and California Department of Toxic Substances Control on July 18 and July 21, 2025, respectively. The revised schedule is enclosed for your information.

A copy of this letter will be furnished to Ms. Maeve Clancy of U.S. Environmental Protection Agency. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Joelle Lobo", is positioned below the "Sincerely," text.

Joelle Lobo
Base Realignment and Closure
Environmental Coordinator

Enclosure

Track 2 BLM Area B and MRS-16 Former Fort Ord

Deliverable/Event	Current Deadlines MM/YY	Revised Deadlines MM/YY	Deadline Revision Rationale
Track 2 BLM Area B and MRS-16 Remedial Design/ Remedial Action Work Plan			
Updated Land Use Control Implementation Plan	TBD		

Note: Finalized documents are listed below.

- Final Work Plan, Remedial Design/Remedial Action Track 2 Bureau of Land Management (BLM) Area B and Munitions Response Site 16 (MRS-16), Former Fort Ord, California (OE-0899B)
- Final Interim Land Use Control Implementation Plan, BLM Area B and MRS-16, Former Fort Ord, California (OE-0907B)

Deliverable/Event	Current Deadlines MM/YY	Revised Deadlines MM/YY	Deadline Revision Rationale
Track 2 BLM Area B and MRS-16 Site-Specific Work Plans			
Draft Site-Specific Work Plan Addendum Unit A	03/25		
Comments Due	04/25		
Draft Final Site-Specific Work Plan Addendum Unit A	05/25		
Comments Due	06/25		
Draft Prescribed Burn Plan Addendum Unit A	04/25		
Comments Due	05/25		
Draft Final Prescribed Burn Plan Addendum Unit A	06/25	07/25	Additional time is needed to coordinate revisions with the regulatory agencies.
Comments Due	07/25	08/25	Reflects the change above.
Additional Technical Memorandum	*TBD		

*Deadlines and agency review timelines for the Technical Memorandums will be in accordance with the Track 2 Remedial Design/Remedial Action Work Plan for BLM Area B and MRS-16. Technical memorandum will be submitted within 45 days of completion of digital geophysical survey. Agency comments will be provided within 14 days of delivery.

Note: Finalized documents are listed below.

- Final BLM Area B – Units A, B, and C Prescribed Burn Plan, Former Fort Ord, California (OE-0901B)
- Final Site-Specific Work Plan, Munitions and Explosives of Concern (MEC) Remedial Action, BLM Area B, Former Fort Ord, California (OE-0900B)
- BLM Area B, Unit B-3E-NE, MEC Remedial Action Technical Memorandum, Former Fort Ord, California, Revision A (OE-0930)

Track 2 BLM Area B and MRS-16 Former Fort Ord

- BLM Area B, Unit B-3E, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0936A)
- BLM Area B, Unit B-3W, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0941A)
- BLM Area B, Unit C, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0943B)
- BLM Area B, Unit B-2A, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0958A)
- BLM Area B, Unit B, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0969A)

Deliverable/Event	Current Deadlines MM/YY	Revised Deadlines MM/YY	Deadline Revision Rationale
Track 2 BLM Area B and MRS-16 Remedial Action Reports			
Additional Site Reports	TBD		
Draft Remedial Action Completion Report	TBD		

Note: Finalized documents are listed below.

- Final Prescribed Burn 2017, BLM Area B – Units B and C After-Action Report, Former Fort Ord, California (OE-0922B)
- BLM Area B, Remedial Action Report (2017-2019), Former Fort Ord, California, Draft Final (OE-0982A)