



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE, FORT ORD
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

JUL 1 2026

REPLY TO
ATTENTION OF

Base Realignment and Closure
Fort Ord Field Office

Dominique Forrester
California Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826-3200

Dear Mr. Forrester:

Enclosed for your information is the revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement (FFA) pertaining to timetables and schedules for the Operable Unit Carbon Tetrachloride Plume (OUCTP) at the former Fort Ord.

The schedule for the OUCTP program was revised to reflect the conclusion in June 2026 of agency review period for the draft Explanation of Significant Differences that will add trichloroethene as a chemical of concern to the OUCTP remedy for the Lower 180-Foot Aquifer. Submittal of the draft-final version will be scheduled for August 2026 per Fort Ord FFA Section 7.7(e). A copy of the finalized schedule is enclosed.

A copy of this letter will be furnished to Ms. Maeve Clancy of U.S. Environmental Protection Agency, Mr. Alberto Gutierrez of California Department of Toxic Substances Control and Ms. Amber Sellinger of California Central Coast Regional Water Quality Control Board. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in cursive script, reading "Joelle Lobo", is positioned above the printed name.

Joelle Lobo
Base Realignment and Closure
Fort Ord Environmental Coordinator

Enclosure

Operable Unit Carbon Tetrachloride Plume (OUCTP) Former Fort Ord

Deliverable/Event	Previous Deadline MM/YYYY	Current Deadline MM/YYYY	Deadline Revision Rationale
OUCTP Remedial Action/Remedial Design			
Draft Remedial Action Report		TBD	
Comments Due		TBD	
Draft-Final Remedial Action Report		TBD	
Comments Due		TBD	

Finalized documents:

- Final Operable Unit Carbon Tetrachloride Plume A-Aquifer Remedial Action Construction Completion Report, Former Fort Ord, California. December 2012. (OUCTP-0058A)
- Final Operable Unit Carbon Tetrachloride Plume Upper 180-Foot Aquifer Remedial Action Construction Completion Report, Former Fort Ord, California. September 2012. (OUCTP-0054B)

Deliverable/Event	Previous Deadline MM/YYYY	Current Deadline MM/YYYY	Deadline Revision Rationale
Decision Document			
Draft Explanation of Significant Differences No. 1 Operable Unit Carbon Tetrachloride Plume, Lower 180-Foot Aquifer Trichloroethene		02/2026	
Comments Due	05/2026	06/2026	Reflects the actual agency review period.
Draft Final Explanation of Significant Differences No. 1 Operable Unit Carbon Tetrachloride Plume, Lower 180-Foot Aquifer Trichloroethene	07/2026	08/2026	Reflects the change above.
Comments Due	08/2026	09/2026	“
Final Explanation of Significant Differences No. 1 Operable Unit Carbon Tetrachloride Plume, Lower 180-Foot Aquifer Trichloroethene (for signature process)	09/2026	10/2026	“