

PFAS PA/SI Key Events:

- PFAS Public Fact Sheet: final published at <https://fortordcleanup.com/news/>
- Preliminary Assessment Narrative Report
 - Draft final issued March 30; comments requested by April 29
 - Includes responses to comments on draft report submitted by USEPA, DTSC, RWQCB, and FOCAG
 - Response to comments review meeting on April 11 – agree on scope of work for the Site Inspection so the Army may initiate and complete fieldwork in the Fort Ord Natural Reserve no later than October 31, the end of the dry season.
 - Comments on draft final report received from USEPA, DTSC, and RWQCB
- Project Planning Meeting No. 1 on June 22, 2021
- Site Inspection Work Plan/QAPP: draft issued April 26; comments requested by May 26
- Project Planning Meeting No. 2 on May 13, 2022 – discuss potential issues with the SI Work Plan/QAPP before the initial round of comments on the draft to facilitate start of fieldwork this summer.