



BURLESON CONSULTING INC.
A Terracon COMPANY

Site 39 Inland Ranges Habitat Restoration Status Update

May 13, 2022

11th Annual Former Fort Ord Habitat Restoration and Monitoring Meeting and 2021 Annual Habitat Restoration Report

- Burleson presented on Site 39 Habitat Restoration 2021 activities and restoration progress on April 7th
- Finalized the 2021 Annual Habitat Restoration Report

Native Plant Nursery and 2022/2023 Plant Targets

- Continued propagation of 1,621 plants for 2022/2023
 - 100 plants for HA 18 (AMP)
 - 60 plants for HA 22 (AMP)
 - 45 plants for HA 23 (AMP)
 - 20 plants for HA 27 (AMP)
 - 1,296 plants for HA 34 (SSRP)
 - 100 plants for HA 36 (AMP)



Erosion Control and Production Seed Broadcast

- Burleson completed erosion control repairs at HAs 26, 27A, 29, 34, 36, and 37 in April

Monitoring

- Completed photo points and sand gilia surveys in April
- Will begin surveying for Monterey spineflower and seaside bird's beak next week
- Species richness and native cover surveys will begin following the completion of HMP annuals surveys

