

HTW BCT

2023 Action Items

Item #	Initiated	Site/s	Action Item Description	Action Party	Due Date	Completed	Comments
1	02/01/2019	HA 18D and HA 23D	Status update on discussions between DTSC and OEHHA regarding lead cleanup value.	USEPA	N/A		On 3/9/2020 identified an ESD would be needed and can be added to the FFA schedule with dates TBD. DTSC sent a letter to the Army stating the cleanup level is 80 mg/kg; the Army previously recommended 120 mg/kg. Risk assessments were prepared using both levels and a recommendation of 200 mg/kg was provided for BRAC HQ review. USEPA said there should be further discussion before moving forward with an ESD because the State level is not being considered. USEPA, DTSC, and BRAC will confer further on the subject. The ESD is on pause pending an update to the USEPA cleanup level based on an update to the blood lead level from the Centers for Disease Control and Prevention (CDC).
2	02/10/2023	TBD	Remedy for TCE in the Lower 180-Foot Aquifer	Army	10/27/2023		TCE ACL and remedy to be determined for the Lower 180-Foot Aquifer and promulgated in a decision document. Army will propose an approach at the next HTW BCT meeting.
3	05/19/2023	OU2	Guidance document for accepting excess soil at the Fort Ord Landfills	Army	N/A		The Army is working on a guidance document to determine if the Army can accept soil for use at the Fort Ord Landfills. The document was sent for regulatory agency review 06/14/2023.