



BURLESON CONSULTING INC.
A TERRACON COMPANY



Site 39 Inland Ranges Habitat Restoration Status Update

January 25, 2024

Erosion Control and Repairs at HAs 26, 27A, 34, and 37 (Oct-Dec 2023)

- Installed 7 straw wattles (175 linear feet) at HA 27A
- Installed one coir log (10 linear feet) at HA 34
- Completed 250 linear feet of rill repair at HA 37
- We will continue to assess erosion and conduct repairs as needed from winter storms in the coming weeks and months



Seed Broadcast at HAs 26, 27A, 34, 36, and 37

- Seed and straw broadcast was conducted in November prior to large rain events in areas that received erosion repairs this Fall (HAs 26, 27A, 34, and 37)
- Additional seed and straw were broadcast at HA 36 in attempts to increase native vegetative cover and prevent erosion

Caretaker of Previous HA

- Burleson staff continues to hand pull and remove Pampas/Jubata grass (*Cortaderia* sp.) when we encounter it inside HA footprints
- We removed approximately 60 individual plants from HA 36 prior to herbicide treatment of the site by BLM weeds crew (Nov. 2023)



BURLESON CONSULTING INC.
A TERRACON COMPANY



Data Management and Analysis

- We completed analysis of survivorship monitoring data (Nov. 2023)
- We continue to manage 2023 monitoring data and are incorporate results and figures into the Habitat Restoration Annual Report

Technical and Annual Reports

- We made progress writing and incorporating 2023 data and figures into the 2023 Habitat Restoration Annual Report
- We are planning for draft report submittal by February 9, 2024

Community Involvement Workshop/Open House

- Burleson staff began preparing a presentation for the upcoming virtual CIW, planned for February 10, 2024