

Documents under Agency Review					
Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
Sites 2/12 4Q23-3Q24 Report	Draft Final	12/18/2025	1/19/2026 Ext. 2/12/2026	BW-2963*	USEPA: DTSC: comments on DF RWQCB: comments on DF
Upper 180-Foot Aquifer (Sites 2/12) Monitoring Well Installation and Sampling Work Plan	Draft	11/17/2025	12/17/2025 Ext. 2/26/2026	BW-2785FF	USEPA: comments on Draft DTSC: comments on Draft RWQCB: extension
OU2 Well Decommissioning Completion Report Addendum No. 1	Draft Final	2/9/2026	3/11/2026	BW-2951*	USEPA: no comments on DF DTSC: no comments on Draft RWQCB: no comments on DF FOCAG: comments on Draft
OU2 Remedy Monitoring and O&M, 4Q23-3Q24	Draft Final	2/9/2026	3/11/2026	OU2-747*	USEPA: comments on Draft DTSC: comments on Draft RWQCB: comments on Draft FOCAG: comments on Draft
City of Marina A-Aquifer Well Installation Work Plan Update/Addendum	Draft Final	2/22/2026	3/19/2026	OUCTP-0106*	USEPA: comments on Draft DTSC: comments on Draft RWQCB: comments on Draft FOCAG: comments on Draft
PFAS Remedial Investigation Work Plan/QAPP	Draft	2/23/2026	4/24/2026	BW-2791	

Upcoming Documents (issue dates estimated)					
Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
OUCTP 4Q23-3Q24 Groundwater Monitoring Report	Final	3/2/2026	NA	OUCTP-0117*	USEPA: deferred to State DTSC: comments on DF RWQCB: comments on DF FOCAG: RTCs with USEPA
Soil Gas QAPP Addendum No. 2 - Jetty Street Study Area	Draft	3/3/2026	4/2/2026	TBD	
PFAS Site Resolution and OU Assignment Document	Draft	3/4/2026	4/3/2026	TBD	
Groundwater QAPP Revision 13	Final	3/5/2026	NA	BW-2785*	USEPA: no comments on DF DTSC: no comments on DF RWQCB: comments DF FOCAG RTCs with USEPA
Sites 2/12 Soil Gas Monitoring QAPP Revision 10	Final	3/9/2026	NA	BW-2792*	USEPA: no comments on DF DTSC: comments on DF RWQCB: comments on DF
Sites 2/12 4Q25 Report	Final	3/11/2026	NA	TBD	
Comprehensive Basewide Range Assessment Report Revision 3	Draft Final	3/26/2026	4/27/2026	BW-2300*	
Basewide QAPP Revision 0	Draft	4/3/2026	5/3/2026	TBD	
OUCTP 4Q24-4Q25 Report	Draft	4/3/2026	5/3/2026	TBD	
Sites 2/12 4Q24-3Q25 Report	Draft	4/7/2026	5/7/2026	TBD	
Sites 2/12 1Q26 Report	Final	4/14/2026	NA	TBD	
OUCTP 1Q26 Report	Final	4/16/2026	NA	TBD	
OU2 4Q24-1Q26 Report	Draft	5/12/2026	6/12/2026	TBD	
OUCTP Explanation of Significant Differences No. 1	Draft	TBD	TBD	TBD	

Completed Documents					
Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
OU2 Landfills QAPP, Revision 10	Final	2/11/2026	NA	NA	
PFAS Public Fact Sheet	Final	12/11/2025	NA	NA	

Acronyms and Abbreviations:

O&M - Operations and Maintenance

OU2 - Operable Unit 2

OUCTP - Operable Unit Carbon Tetrachloride Plume

QAPP - Quality Assurance Project Plan

Sites 2/12 - Sites 2 and 12

* Wildcard search at <https://fortordcleanup.com/documents/search/>