

HTW BCT

2026 Action Items

Item #	Initiated	Site/s	Action Item Description	Action Party	Due Date	Completed	Comments
1	02/01/2019	HA 18D and HA 23D	Status update on lead cleanup value.	Army	N/A		ESD needed and can be added to the FFA schedule with dates TBD. DTSC letter to Army stating cleanup level of 80 mg/kg; Army previously recommended 120 mg/kg. Risk assessments prepared using both levels and a recommendation of 200 mg/kg was provided for BRAC HQ review. USEPA said there should be further discussion before moving forward with an ESD because the State level is not being considered. USEPA, DTSC, and BRAC will confer further on the subject. ESD paused pending update to blood lead level from CDC. USEPA issued an updated RSL of 200 mg/kg on 01/17/2024. The ESD is in progress.
2	02/10/2023	OUCTP	Remedy for TCE in the Lower 180-Foot Aquifer	Army	09/19/2024		TCE ACL and remedy to be determined for the Lower 180-Foot Aquifer. Army proposed an approach at the October 2023 HTW BCT meeting. ESD to the OUCTP ROD is in progress; MNA remedy with ACL of 5 µg/L. Army provided the rationale for the current approach.
3	02/04/2026	All	Tutorial on accessing data in FODIS	Army	02/26/2026		Provide a tutorial to the regulatory agencies on how to access data in FODIS.