



Site 39 Inland Ranges Habitat Restoration Status Update

February 26, 2026

2025 Annual Habitat Restoration Report and Annual Meeting

- Currently drafting the 2025 Annual Fort Ord Habitat Restoration report.
 - In 2025, Phase I sites (10 total) entered their final year of monitoring.
- The Fort Ord Annual Habitat Restoration and Monitoring Meeting will be held on April 9, 2026.

Erosion Control Activities and Broadcast Seeding

- Broadcast native seed mixes over approximately 5 acres at HAs 19, 26, 27A, 28, 34, and 37.
- Installed approximately 37 straw wattles at HAs 26, 27A, 28, and 37.
- Repaired approximately 650 linear feet of rill erosion at HAs 26, 28, and 37.
- Currently installing approximately 1,500 square feet of coir fabric at HA 37.

