

Documents under Regulatory Agency Review					
Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
PFAS Remedial Investigation Work Plan/QAPP	Draft	02/23/26	05/13/26	BW-2971	Comments on Draft received from USEPA, RWQCB, and FOCAG
Upper 180-Foot Aquifer (Sites 2/12) Monitoring Well Installation and Sampling Work Plan	Draft Final	04/22/26	05/22/26	BW-2785HH	
OUCTP ESD No.1	Draft	02/25/26	05/27/26	N/A	

Upcoming Documents					
Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
Soil Gas QAPP Addendum No. 2 - Jetty Street Study Area	Draft	05/22/26	06/22/26	TBD	
PFAS Site Resolution and OU Assignment Document	Draft	05/22/26	06/22/26	TBD	
Basewide QAPP	Draft	06/26/26	07/27/26	TBD	
OUCTP 4Q24-4Q25 Report	Draft	06/26/26	07/27/26	TBD	
OU2 4Q24-1Q26 Report	Draft	07/06/26	08/04/26	TBD	
Sites 2/12 4Q25 Report	Final	05/07/26	N/A	TBD	
Sites 2/12 1Q26 Report	Final	05/08/26	N/A	TBD	
OUCTP 1Q26 Report	Final	05/12/26	N/A	TBD	

Completed Documents					
Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
OU2 Landfills QAPP, Revision 10	Final	02/11/26	N/A	OU2-702BB	
OU2 4Q25 Report	Final	02/13/26	N/A	OU2-752	
OUCTP 4Q23-3Q24 Groundwater Monitoring Report	Final	03/17/26	N/A	OUCTP-0117B	
OU2 Well Decommissioning Completion Report Addendum #01	Final	03/18/26	N/A	BW-2951E	
OU2 Remedy Monitoring and O&M, 4Q23-3Q24	Final	03/25/26	N/A	OU2-747B	
City of Marina A-Aquifer Well Installation Work Plan Update/Addendum	Final	03/25/26	N/A	OUCTP-0106E	
Sites 2/12 4Q23-3Q24 Report	Final	03/27/26	N/A	BW-2963B	
QAPP, Volume 1, Appendix A, Revision 13, Groundwater Remedies and Monitoring at OU2, Sites 2/12, and OUCTP	Final	03/30/26	N/A	BW-2785GG	
Sites 2/12 Soil Gas Monitoring QAPP, Volume 1, Appendix C, Revision 10	Final	03/30/26	N/A	BW-2792BB	