

HTW BCT

2026 Action Items

Item #	Initiated	Site/s	Action Item Description	Action Party	Due Date	Completed	Comments
1	02/01/2019	HA 18D and HA 23D	Status update on lead cleanup value.	Army	TBD		- ESD to be added to the FFA schedule with dates TBD. - DTSC letter to Army stating cleanup level of 80 mg/kg; Army previously recommended 120 mg/kg. - Risk assessments prepared using both levels and a recommendation of 200 mg/kg was provided for BRAC HQ review. - USEPA said there should be further discussion before moving forward with an ESD because the State level is not being considered. - USEPA issued an updated RSL of 200 mg/kg on 01/17/2024. - Draft ESD to the Basewide RI Sites ROD is in progress.
2	02/10/2023	OUCTP	Remedy for TCE in the Lower 180-Foot Aquifer	Army	07/31/2026 (for Draft Final ESD)		- TCE ACL and remedy to be determined for the Lower 180-Foot Aquifer. - Army proposed an approach at the October 2023 HTW BCT meeting – MNA with ACL of 5 µg/L. - Draft ESD to the OUCTP ROD issued 02/25/2026; comments received from USEPA, DTSC, and CCRWQCB.