Fort Ord Real Estate Actions Update 2024-07-12_BCT

FOST 12 Parcel E20c.1:

- Priority: 1
- Recipient: Seaside; 70.62 acres
- Quitclaim deed to Seaside U.S. Army Corps of Engineers (USACE) Sacramento District (SPK) Office of Counsel (OC) determination of legal sufficiency received 6/24/24, transmitted to Headquarters (HQ)-USACE 7/2/24.
- Target transfer Fiscal Year (FY) 24 Q4

FOST 11 Parcels L2.3 and L2.4.1:

- Priority: 2
- Recipient: Seaside; 27.03 acres
- Quitclaim deed to Seaside SPK-RE updating for SPK-OC review; SPK-RE to review deed package for completeness; title report completed in 2019.
- Covenant to Restrict Use of Property (CRUP; soil disturbance) draft per Parker Flats Munitions Response Area Track 2 Munitions Response Site (MRS) Record of Decision (ROD), sent to Department of Toxic Substances Control (DTSC) and U.S. Environmental Protection Agency (USEPA) 8/21/23.
 - USEPA requested update to its mailing address.
 - DTSC sent revised version of CRUP to U.S. Army Legal Services Agency, Environmental Law Division (ELD) week of 12/4/23 and ELD completed review. ELD coordinating with DTSC.
 - Per 1/17/24 email, DTSC prioritizing FOST 12 Parcel S2.1.2 CRUP.
 - Revised draft CRUP submitted to Base Realignment and Closure, Fort Ord Field Office (BRAC-FO) and SPK on 5/5/24, comments received 6/5/24, revision in progress.
- ECP recertification required.
- Target transfer FY25 Q1

Finding of Suitability for Early Transfer (FOSET) 1:

- Priority: 3
- Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Warranty for City of Marina Parcels L5.1.1, L5.1.2, L5.1.3, L5.1.4, L5.1.5, L5.1.6, L5.1.7, L5.1.8, L5.1.9, L5.1.10, L5.2, and L5.3 (MRS-34): SPK-RE preparing deed package.

FOSET 4:

- Priority: 4
- CERCLA Warranty for City of Del Rey Oaks (DRO) Parcels E29a, E29b.1, E31a, E31b, E31c, and E36 (MRS-DRO.1, MRS-DRO.2, MRS-43).
- Deed chain of title from the Redevelopment Agency of DRO to DRO recorded 4/26/24.

Parcel F1.3:

• Priority: 5

- Recipient: Bureau of Land Management; 806.7 acres
- SPK-RE provided fed-to-fed (FTF) disposal checklist on 3/26/24.

FOST 12 Parcel S2.1.2:

- Priority: 6
- Recipient: University of California (UC); 46.32 acres
- Quitclaim deed to UC tabled pending further PFAS actions for this parcel; letter informing UC about status to be issued week of 7/8/24.
- CRUP (groundwater) tabled pending further PFAS actions for this parcel.
- Target transfer FY28 Q4