

Report Status - OE & FOST

9.17.2024

<u>Author</u> <u>Org</u>	<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed</u> <u>Issue Date</u>	<u>Issue Date</u> <u>Status</u>	<u>Comments</u> <u>Due</u>	<u>Note:</u>
Kemron	Impact Area MRA Non-Burn Fuelbreaks Supplemental subsurface removal Orion/Watkins Gate Technical Information Paper Vol.3	External	Draft	7-Oct-24		10-Nov-24	
Kemron	Impact Area MRA Non-Burn Fuelbreaks Supplemental subsurface removal Orion/Watkins Gate Technical Information Paper Vol.3	External	Draft Final	10-Dec-24		9-Jan-25	
Kemron	Impact Area MRA Non-Burn Fuelbreaks Remedial Action Report	External	Draft		TBD		
Kemron	MRS-BLM Unit 5 Remedial Action Report	External	Draft	2-Dec-24		5-Jan-25	Field work complete 7/24
Kemron	MRS-BLM Unit 5 Remedial Action Report	External	Draft Final	4-Feb-25		6-Mar-25	
Kemron	Impact Area MRA Surface Remediation Area Annual Monitoring Report (2024)	External	--	30-Sep-24			Fieldwork 6/3-6/17
Ahtna	MEC-QAPP Addendum (2025 Units)	External	Draft	18-Nov-24		22-Dec-24	
Ahtna	MEC-QAPP Addendum (2025 Units)	External	Draft Final	21-Jan-25		24-Feb-25	
Ahtna	MRS-BLM Unit 17 (2025 Unit) SSWP	External	Draft	19-Nov-24		23-Dec-24	
Ahtna	MRS-BLM Unit 17 (2025 Unit) SSWP	External	Draft Final	22-Jan-25		25-Feb-25	
BRAC Supp	Track 3 RD/RA Work Plan - Interim LUCIP Impact Area MRA (Working Draft)	External	Working Draft	16-Nov-20	Issued	20-Dec-20	MR BCT discussion 10/22/2020. Update4: Appendix B update 8/20/2024 distributed to POMFD.

Report Status - OE & FOST

9.17.2024

<u>Author</u> <u>Org</u>	<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed</u> <u>Issue Date</u>	<u>Issue Date</u> <u>Status</u>	<u>Comments</u> <u>Due</u>	<u>Note:</u>
MOCO	Land Use Covenant Annual Monitoring Report (Jul2023-Jun2024)	External	--	1-Dec-24			Reported by Monterey County per LUC monitoring MOU; includes ESCA MRAs and Track 2 DRO
BRAC Supp	Track 2 Parker Flats MRA (FOST11 parcels) Annual Monitoring Report (2024)	External	--	28-Feb-25			
POMDPW	Track 2 Parker Flats MRA (F2.6) Annual Monitoring Report (2024)	External	--	28-Feb-25			
BRAC Supp	MRS Security Program Annual Report (2024)	External		30-Apr-25			
BRAC Supp	Analysis of the 2023 Community Survey and 2023-2024 Community Outreach Program, Fort Ord, California	External	--	30-Apr-25		3-Jun-25	
BRAC	FOSET4 (DRO) CERCLA warranty document	External	--		TBD		
BRAC	FOSET1 (FAAF) CERCLA warranty document (PBC) (multiple pacels)	External	--		TBD		
BRAC	FOST11 CRUP	Internal	Reformatted	30-Sep-24		14-Oct-24	
		purple					Finalized since the previous meeting Current status and next steps