

Fort Ord Munitions Response BCT Meeting
Summary of Action Items (February 20, 2026)

<u>Date Completed</u>	<u>Action Item Description</u>	<u>Action Party</u>	<u>Due Date</u>	<u>Comments</u>
Site Security/Incident Reports/Detonations				
Field Work/Removal Action Updates/FWVs				
	Identify the number of events that could have met the burn prescription in recent years.	Army	July 2025	(Dec2024) The Army will work with Naval Postgraduate School (NPS) to review available data. (Feb2025) The Army has requested NPS to review available data. (May2025) The Army will develop a schedule with NPS for this information. (July2025) In progress. (Sep2025) The Army will provide available information (preliminary) to the regulatory agencies. EPA requested the number of days that met the prescription in the current year to be included in the analysis.
FFA Schedules, MR RI/FS, Remedial LUCs				
	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/DTSC/BLM	January 2021	(Jan2020) During the caretaker period, review site cleanup status and planned long-term uses including future access management. (Jul2020) Information review is in progress. (Oct2020) A meeting was held. (Nov 2021) The Army and BLM described recent discussion about potential future public use scenarios. (Sep2022) Discussed updates to the munitions safety considerations for wildfire response. (July2023) An update to the munitions safety considerations for wildfire response has been distributed to BLM.

* indicates new action item.

"R" indicates revised action item.

"C" and gray cells indicate completed item to be removed in the next iteration.

**Fort Ord Munitions Response BCT Meeting
Summary of Action Items (February 20, 2026)**

FFA Schedules, MR RI/FS, Remedial LUCs (cont'd)

2/20/2026	C	Provide a site plan for the redevelopment of the former nurses barracks area.	Seaside ESCA	December 31, 2025	
-----------	---	---	--------------	-------------------	--

Property Transfer

		Early transfer parcels CERCLA warranty document and deed changes: the Army will provide information to EPA and DTSC when final.	Army		
--	--	---	------	--	--

Ongoing Actions/Other

		Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
		Finalize MR BCT minutes from December 11.	Army	Next meeting	In review.
	*	Finalize MR BCT minutes from February 20.	Army	Next meeting	

* indicates new action item.

"R" indicates revised action item.

"C" and gray cells indicate completed item to be removed in the next iteration.