



**KEMRON**

**Gilbane**

## **BRA and Lead Evaluation Status**

### **Fort Ord HTW BCT**

**10 January 2018**

#### **Basewide Range Assessment**

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. Meeting held on 11/3. KEMRON submitted an addendum to the previous sampling plan for additional step-out samples in Unit 33. Comments requested by 1/10/18.
- KEMRON submitted draft RTCs on the draft TM to document the results of the sampling in Units 5A and 9.
- KEMRON is responding to comments on the draft sampling plan for Unit 31.
- KEMRON is responding to comments on the preliminary draft report of the sampling results from Unit 23.
- KEMRON submitted the draft sampling plan for Units 25 and 28. Comments requested by 1/8/18.
- KEMRON is resolving the back check comments on the update to the Comprehensive BRA Report.

#### **Site 39 Erosion Control**

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is working in HA-37 on erosion control measures.

#### **Fourth Five-Year Review**

- The public notice was published in the Monterrey Herald (12/23/17) and the Salinas Californian (12/22/17).
- The fact sheet describing the completion of the review has been submitted.