

Document Title	Version	Proposed Issue Date	Comment Due Date	Doc Group	Doc Type	Author Org	Notes
Operable Unit 2 Fourth Quarter 2016 through Third Quarter 2017 Groundwater Monitoring and Treatment System Report, Former Fort Ord California	DRAFT	9-Feb-18	12-Mar-18	Secondary	External	Ahtna	OU2 Annual Report
	FINAL	13-Apr-18	None				
Annual Report, 2017 Operations and Maintenance, Well Installation Work Plan, Former Fort Ord, California	FINAL	4-May-18	None	Secondary	External	Ahtna	Landfill Annual Report
Well Installation Work Plan, Former Fort Ord, California	DRAFT	15-May-18	14-Jun-18	Secondary	External	Ahtna	
	DRAFT FINAL	13-Jul-18	13-Aug-18				
	FINAL	27-Aug-18	None				
Well Decommissioning Work Plan, Former Fort Ord, California	DRAFT	25-May-18	25-Jun-18	Secondary	External	Ahtna	
	DRAFT FINAL	25-Jul-18	24-Aug-18				
	FINAL	7-Sep-18	None				
Sites 2 and 12 First Quarter 2018 Groundwater and Soil Gas Monitoring and Treatment System Report	FINAL	7-May-18	None	Secondary	External	Ahtna	
Operable Unit 2 First Quarter 2018 Groundwater Monitoring and Treatment System Report	FINAL	11-May-18	None	Secondary	External	Ahtna	
Operable Unit Carbon Tetrachloride Plume First Quarter 2018 Groundwater Monitoring Report	FINAL	25-May-18	None	Secondary	External	Ahtna	
BRA Units 1, 2, 3, 7, 10, 33, and Watkins Gate Burn Area Sampling Results	DRAFT	30-May-17	7-Jul-17	Secondary	External	KEMRON	Additional step-out samples to be collected in Unit 33.
	DRAFT FINAL	20-Oct-17	TBD				
	FINAL	TBD	None				
BRA Units 25 and 28 Site Investigation/WP	DRAFT	6-Dec-17	8-Jan-18	Secondary	External	KEMRON	
	DRAFT FINAL	1-Feb-18	2-Mar-18				
	FINAL	10-Apr-18	None				
Comprehensive BRA Report Rev 3	FINAL	TBD	None	Secondary	External	KEMRON	

Notes:

gray font indicates that the document has been issued and/or comments have been received