

Former Fort Ord Operable Unit Carbon Tetrachloride Plume Data and Status

HTW BCT, September 12, 2018

August 2018 Key Events for OUCTP

- August 3: EW-OU2-09-180 offline due to PLC power failure. Repaired August 21.
- August 20: EW-OU2-09-180 power shut off for JV construction activities. Planned to restart August 30.
- August 21-27: Decommissioned MW-BW-62-A, MW-BW-64-A, MW-BW-68-A, MW-BW-69-A, MW-BW-70-A, MW-BW-20-180, MW-BW-22-180, and MW-BW-29-180.
- August 21-24: Installed new well MW-BW-58-180. Began installation at MW-BW-57-180.
- August 27: Preliminary Draft 2018 Annual Rare Plant Survey Report for the 2015 OUCTP well installations (final/3rd report), 2016 OUCTP EISB Deployment Area 3A (2nd report), and 2018 well installations (baseline report) sent to BRAC.
- August 27-31: Third Quarter 2018 Groundwater Monitoring Program.

September 2018 Key Events for OUCTP

- September 18: Third Quarter 2018 EISB Deployment Area 3A sampling.
- Complete installation of MW-BW-57-180. Install MW-BW-93-A, MW-BW-94-A, MW-BW-95-A, and MW-BW-59-180. Develop new wells.
- Prepare for 2019 EISB Deployment Area 3A decommissioning (last sample event 2018-4Q in December).

Ahtna