

HTW BCT

2019 Action Items

Item #	Initiated	Site/s	Action Item Description	Action Party	Due Date	Completed	Comments
1	1/9/2019	All	Finalize HTW BCT minutes from January 9, 2019.	Ahtna	2/28/2019		
2	04/11/2016	OU-1	Determine if a partial deletion of Fort Ord from the NPL is possible for sites where remedy is complete, excluding OU-1.	Army, EPA, DTSC, RWQCB	N/A		At the August 9, 2017 HTW BCT meeting USEPA stated the CERCLA process would be to “delete” the site. USEPA will not consider deletion of OU-1 at this time due to PFOA/PFOS detections. Army to look into other Fort Ord sites where remedy is complete to consider for partial deletion. At October 10, 2018 HTW BCT Maeve said she would check with Judy. Army will create candidate list of sites with table and maps.
3	Ongoing	All	Document review and comment.	Army, EPA, DTSC, RWQCB	Ongoing	N/A	Review Deliverable Schedule.
4	06/06/2018	BRA	Back check RTCs on Comprehensive BRA Report.	USACE			