



## Site 39 Inland Ranges Habitat Restoration Status Update

March 14, 2019

### Planting Status

HA	Plants Installed	Status
26 Area 2	900	Completed in December
34	4,257	Completed in January
28	585	Completed in February
18	40	Completed in February
19	160	
22	145	
23	95	
27	44	
29	15	
33	69	
43	44	
48	20	
26 Area 1	1,562	
<b>TOTAL</b>	<b>7,936</b>	

### Erosion Control

- Continue to monitor all HAs
- Minor repairs made at HAs 27A, 34, and 37
- Currently performing minor repairs at HAs 27A, 34, and 37

### Native Plant Nursery

- Continued propagation for 2019/2020 plants (target 3,594 plants)

### Annual Report and Annual Meeting

- 8<sup>th</sup> Annual Former Fort Ord Habitat Restoration and Monitoring Meeting on March 27, 2019