

Document Title	Version	Proposed Issue Date	Comment Due Date	Doc Group	Author Org	Notes
Operable Unit 2 Landfills Operations and Maintenance Plan Revision 3	DRAFT	22-Jan-19	12-Mar-19	Secondary	Ahtna	DTSC accepted draft as written, comments from RWQCB and FOCAG.
	DRAFT FINAL	22-May-19	22-Jun-19			
	FINAL	1-Jul-19	None			
OU2 Landfills Iso-Settlement Report	DRAFT	4-Jan-19	4-Feb-19	Secondary	Ahtna	Revised per RWQCB comments on draft.
	DRAFT FINAL	19-Mar-19	19-Apr-19			
	FINAL	26-Apr-19	None			
Monitoring Well Installation Completion Report, Former Fort Ord, California	DRAFT	17-May-19	3-Jun-19	Secondary	Ahtna	Delayed to include replacement well for MW-BW-94-A
	DRAFT FINAL	3-Jul-19	2-Aug-19			
	FINAL	16-Aug-19	None			
Monitoring Well and Soil Gas Probe Decommissioning Completion Report, Former Fort Ord, California	DRAFT	17-May-19	3-Jun-19	Secondary	Ahtna	
	DRAFT FINAL	3-Jul-19	2-Aug-19			
	FINAL	16-Aug-19	None			
Operable Unit Carbon Tetrachloride Plume Enhanced In-Situ Bioremediation Deployment Area 3A Remedial Action Summary Report Addendum	DRAFT	17-Jun-19	17-Jul-19	Secondary	Ahtna	OUCTP EISB Deployment Area 3A Completion Report
	DRAFT FINAL	16-Aug-19	16-Sep-19			
	FINAL	30-Oct-19	None			
Quality Assurance Project Plan, Volume 1, Appendix A, Revision 7, Groundwater Remedies and Monitoring at OU2, Sites 2/12, and OUCTP	DRAFT	6-Feb-19	22-Mar-19	Secondary	Ahtna	USEPA defers to the State, DTSC accepted draft as written, comments from RWQCB and FOCAG.
	DRAFT FINAL	17-May-19	10-Jun-19			
	FINAL	24-Jun-19	None			
Quality Assurance Project Plan, Volume 1, Appendix D, Revision 3, OU2 Landfills	DRAFT	22-Oct-18	19-Nov-18	Secondary	Ahtna	USEPA defers to the State, DTSC and RWQCB accepted draft final as written, comments from FOCAG.
	DRAFT FINAL	19-Feb-19	19-Mar-19			
	FINAL	15-May-19	None			
Sites 2/12 Fourth Quarter 2017 through Third Quarter 2018 Groundwater and Soil Gas Monitoring and Treatment System Report	DRAFT	8-Feb-19	15-Mar-19	Secondary	Ahtna	Sites 2/12 Annual Report. USEPA defers to the State, comments on draft from DTSC and RWQCB.
	DRAFT FINAL	13-May-19	3-Jun-19			
	FINAL	17-Jun-19	None			
Operable Unit 2 Fourth Quarter 2017 through Third Quarter 2018 Groundwater Monitoring and Treatment System Report	DRAFT	17-May-19	10-Jun-19	Secondary	Ahtna	OU2 Annual Report with PCE ACL adjustment risk assessment
	DRAFT FINAL	10-Jul-19	9-Aug-19			
	FINAL	23-Aug-19	None			
Operable Unit Carbon Tetrachloride Plume Fourth Quarter 2017 through Third Quarter 2018 Groundwater Monitoring Report	DRAFT	11-Feb-19	18-Mar-19	Secondary	Ahtna	OUCTP Annual Report. USEPA defers to the State, DTSC and RWQCB accepted draft as written, comments from FOCAG.
	DRAFT FINAL	17-May-19	17-Jun-19			
	FINAL	1-Jul-19	None			
Sites 2/12 Fourth Quarter 2018 Groundwater and Soil Gas Monitoring and Treatment System Report	FINAL	22-Feb-19	None	Secondary	Ahtna	
Operable Unit 2 Fourth Quarter 2018 Groundwater Monitoring and Treatment System Report	FINAL	12-Apr-19	None	Secondary	Ahtna	
Operable Unit Carbon Tetrachloride Plume Fourth Quarter 2018 Groundwater Monitoring Report	FINAL	8-Mar-19	None	Secondary	Ahtna	
Sites 2/12 First Quarter 2019 Groundwater and Soil Gas Monitoring and Treatment System Report	FINAL	21-May-19	None	Secondary	Ahtna	
Operable Unit 2 First Quarter 2019 Groundwater Monitoring and Treatment System Report	FINAL	21-May-19	None	Secondary	Ahtna	
Operable Unit Carbon Tetrachloride Plume First Quarter 2019 Groundwater Monitoring Report	FINAL	21-May-19	None	Secondary	Ahtna	
Annual Report 2018 Operations and Maintenance Operable Unit 2 Landfills	FINAL	17-May-19	None	Secondary	Ahtna	
Technical Summary Report Perfluorooctanoic Acid and Perfluorooctane Sulfonate Basewide Review of Historical Activities and Groundwater Monitoring at Operable Unit 2	DRAFT	12-Jun-19	12-Jul-19	Secondary	Ahtna	
	DRAFT FINAL	12-Aug-19	11-Sep-19			
	FINAL	25-Sep-19	None			
BRA Units 25 and 28 Sampling Report	DRAFT	7-Nov-18	14-Dec-18	Secondary	KEMRON	
	DRAFT FINAL	29-Jan-19	4-Mar-19			
	FINAL	15-May-19	None			
Comprehensive BRA Report Rev 3	FINAL	TBD	None	Secondary	KEMRON	

Notes:

gray font indicates that the document has been issued and/or comments have been received
yellow highlight indicates documents due within the next month and/or currently in review.