



KEMRON

Gilbane

BRA and Lead Evaluation Status

Fort Ord HTW BCT

11 September 2019

Basewide Range Assessment

- KEMRON received review comments from the RTCs for DTSC comments on the draft final sampling report for Units 1, 2, 3, 7, 10, 33, and WGBA. RTCs are being prepared.
- KEMRON responded to comments on the sections of the HAs addressed under previous contract for the update to the Comprehensive BRA Report.
- Comments were requested by August 16 on the draft report on the site reconnaissance in BLM Area B accessible areas. DTSC comment letter received with no substantial comments. No other comments received to date.

Lead Evaluation Sites

- On hold pending DTSC internal meetings.

Site 39 Erosion Control

- KEMRON is continuing field work at erosion control sites. Scope is complete at HA-26, HA-27A, HA-34, and HA-37.