



Site 39 Inland Ranges Habitat Restoration Status Update

September 11, 2019

Seed Collection and Seed Production Plots

2019 Seed Collection Status		
Common Name	Target (lbs.)	Collection Status
Coyote bush	0.38	
Monterey ceanothus	1.6	✓
Monterey spineflower	0.22	✓
Eastwoods gold fleece	0.21	
Golden yarrow	1.66	Collecting
Coast silk tassel	0.65	Collecting
Peak rush-rose	1.18	Collecting/processing
Silver bush lupine	.38	✓
Sky lupine	0.5	Short of target (0.28)
Sticky monkey flower	0.63	Collecting/processing
Coffeeberry	0.15	Watching
Black sage	2.0	Collecting/processing
Total lbs.	9.56	



- 200 lbs. of Fort Ord specific Blue wild rye available for purchase
- Common yarrow and purple needle grass plots have been harvested
- Anticipate harvest of deer weed plot to occur in early September
- All production seed should be available by early October



Irrigation at HA 26

- Irrigation event #6 occurred on August 22
 - Several emitters were replaced
- Irrigation event #7 is scheduled for the week of September 9th

Irrigation Water Log			
Gallons	Source	Irrigation Event	Date
6,000	Water Supplier	#1	May 29
6,000	Water Supplier	#2	June 18
6,000	Water Supplier	#3	July 9
6,000	Water Supplier	#4	July 26 and 27
6,000	Water Supplier	#5	August 5 and 6
6,000	Water Supplier	#6	August 22
TBD	Water Supplier	#7	Scheduled for week of September 9

Native Plant Nursery

- Continued propagation and growing of 3,594 plants to restore 3.1 acres
- Current inventory of 4,447 plants

Erosion Control Repairs

- Initial planning occurring for dry season repairs
- Site visits made to HAs 37 and 34
- Planning to broadcast seed and straw on ripped access road at HA 37

