

Document Title	Version	Proposed Issue Date	Comment Due Date	Doc Group	Author Org	Notes
Operable Unit 2 Landfills Operations and Maintenance Plan Revision 3	DRAFT	21-Jan-19	20-Feb-19	Secondary	Ahtna	DTSC and RWQCB accepted draft final as written, comments from FOCAG to be addressed separately.
	DRAFT FINAL	25-Jul-19	23-Aug-19			
	FINAL	13-Sep-19	None			
Operable Unit Carbon Tetrachloride Plume Enhanced In-Situ Bioremediation Deployment Area 3A Remedial Action Summary Report Addendum	DRAFT	13-Sep-19	14-Oct-19	Secondary	Ahtna	OUCTP EISB Deployment Area 3A Completion Report
	DRAFT FINAL	13-Nov-19	13-Dec-19			
	FINAL	27-Dec-19	None			
Quality Assurance Project Plan, Volume 1, Appendix D, Revision 4, OU2 Landfills	DRAFT	13-Sep-19	14-Oct-19	Secondary	Ahtna	
	DRAFT FINAL	13-Nov-19	13-Dec-19			
	FINAL	27-Dec-19	None			
Sites 2/12 Second Quarter 2019 Groundwater and Soil Gas Monitoring and Treatment System Report	FINAL	28-Aug-19	None	Secondary	Ahtna	
Operable Unit 2 Second Quarter 2019 Groundwater Monitoring and Treatment System Report	FINAL	13-Sep-19	None	Secondary	Ahtna	
Operable Unit Carbon Tetrachloride Plume Second Quarter 2019 Groundwater Monitoring Report	FINAL	8-Sep-19	None	Secondary	Ahtna	
Technical Summary Report Perfluorooctanoic Acid and Perfluorooctane Sulfonate Basewide Review of Historical Activities and Groundwater Monitoring at Operable Unit 2	DRAFT	13-Sep-19	14-Oct-19	Secondary	Ahtna	Sent to BRAC-D on Aug 16
	DRAFT FINAL	13-Nov-19	13-Dec-19			
	FINAL	27-Dec-19	None			
National Priorities List Partial Deletion, Remedial Action Summary Report	DRAFT	8-Oct-19	23-Nov-19	Secondary	Ahtna	
	DRAFT FINAL	26-Dec-19	17-Jan-20			
	FINAL	3-Feb-20	None			
Quality Assurance Project Plan, Volume 1, Appendix C, Addendum No. 1, Soil Gas Rebound Study at Sites 2/12	DRAFT	24-Sep-19	23-Oct-19	Secondary	Ahtna	
	DRAFT FINAL	13-Nov-19	12-Dec-19			
	FINAL	19-Dec-19	None			
BRA Units 25 and 28 Sampling Report	DRAFT	7-Nov-18	14-Dec-18	Secondary	KEMRON	
	DRAFT FINAL	29-Jan-19	4-Mar-19			
	FINAL	15-May-19	None			
BRA BLM Area B Site Reconnaissance Report	DRAFT	15-Jul-19	16-Aug-19	Secondary	KEMRON	
	DRAFT FINAL	13-Sep-19	17-Oct-19			
	FINAL	14-Nov-19	None			
BRA Units 1, 2, 3, 7, 10, 33, and WGBA	DRAFT FINAL	24-Apr-19	28-May-19	Secondary	KEMRON	
	FINAL	TBD	None			
Comprehensive BRA Report Rev 3	FINAL	TBD	None	Secondary	KEMRON	

Notes:

gray font indicates that the document has been issued and/or comments have been received
yellow highlight indicates documents due within the next month and/or currently in review.