

Daily Reports
Whitson Engineering Daily Field Reports

Parker Flats Phase II MRA, Former Fort Ord

Subcontractor Daily Reports were not provided by Whitson Engineering for the Survey activities conducted for the Parker Flats Phase II work area boundaries. Survey work for Parker Flats MRA Phase II work areas was based on established monuments and used the North American Datum 83 California State Plane Zone IV coordinate system for control points and other survey activities. Survey activities were conducted between October 2011 and November 2011.