


Daily Reports
AHTNA Daily Field Reports
Parker Flats Phase II MRA, Former Fort Ord


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0700 hours Field staff on site at area identified as Seaside I for installation of 'No Trespassing' trail flags. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR field biology team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase order 20404. Areas of flagging installation were identified by xxxx . Trail flagging installation was as follows: 1) Crew removed and set aside (on top of visquene) the top 6" of soil at the site of excavation 2) Dug a 16" x 6" hole 3) Placed flagging in hole and dry packed with concrete mix up to -6" of grade 4) Replaced top 6" of excavation with native soil that had been removed and set aside in step 1. A total of twenty six (26) 'No Trespassing' signs (aka flags) were installed. Flagging installation was inspected and approved of by xxxx . Equipment and jobsite were secured for the evening, site departed at 1600 hrs.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as Seaside I for installation of miscellaneous signs and hog rings on fence and concertina wire at the 'Blue Line'. Review of SSHP and SOW with field staff, Greg Clark the UXOSO, Bruce Moe UXO, LFR Assistant PM Mike Doherty and other Weston Solutions field team members. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase order 20405. Crew installed signs at various areas designated by LFR and applied wire attachments (aka Hog Ties) at 4' intervals along the 'Blue Line' fence. The Field Services Crew were offsite for their lunch break (1200hrs-1300hrs). Sign and Hog Tie installations were complete at 1600hrs. At 1615hrs, the crew secured and departed the jobsite for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC

Change Orders/Additional Work

Visitors to Site/Remarks

See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS

Summary of All Work Completed This Shift and Any Pertinent Notes

0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. New field services team member, Ryan Simerly, attended UXO and bio awareness training. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees and mowed open area brush with the heavy equipment. The field services crew were offsite during their lunch hour. At 1700hrs, the equipment and jobsite were secured for the evening. Activities will be resumed at 0630hrs tomorrow morning.

AGSC Representative Signature:



Client Representative Signature:

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
<p>0630 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees and mowed open area brush with the heavy equipment. The field services crew were offsite during their lunch hour. At 1700hrs, the equipment and jobsite were secured for the evening. Activities will be resumed at 0630hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0630 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees and mowed open area brush with the heavy equipment. The field services crew were offsite during their lunch hour. At 1700hrs, the equipment and jobsite were secured for the evening. Activities will be resumed at 0630hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
<p>0630 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees and mowed open area brush with the heavy equipment. The field services crew were offsite during their lunch hour. At 1700hrs, the equipment and jobsite were secured for the evening. Activities will be resumed at 0630hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees along south side of Watkins Gate Rd. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees along south side of Watkins Gate Rd. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees and mowed brush along south side of Watkins Gate Rd. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark the UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees and mowed brush along south side of Watkins Gate Rd. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the weekend. Activities will resume at 0700hrs on Monday morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, site UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, limbed trees and mowed brush along south side of Gigling Rd and west of Watkins Gate Rd--also known as habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Tuesday morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, site UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Wednesday morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, site UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the Thanksgiving holiday weekend. Activities will resume at 0700hrs on Monday morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Tuesday morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Thursday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Wednesday morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Friday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the weekend. Activities will resume at 0700hrs on Monday morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Tuesday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, Mike Doherty and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700hrs on Monday morning, due to controlled burn activities.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0700 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members. Reviewed and coordinated SOW with LFR Project Manager, and Weston management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the weekend. Activities will resume at 0700 hrs Monday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the weekend. Activities will resume at 0700 hrs Monday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the holiday weekend. Activities will resume at 0700 hrs Monday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the long weekend. Activities will resume at 0700 hrs Monday morn</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the long weekend. Activities will resume at 0700 hrs Monday morn</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. At 1600hrs, the equipment and jobsite were secured for the evening. Activities will resume at 0700 hrs tomorrow morning.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. Numerous piles of rodent nests have been identified as being an item of concern due to the potential for the hantavirus. We</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. Numerous piles of rodent nests have been identified as being an item of concern due to the potential for the hantavirus. We</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. Numerous piles of rodent nests have been identified as being an item of concern due to the potential for the hantavirus. We</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. Numerous piles of rodent nests have been identified as being an item of concern due to the potential for the hantavirus. We</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. The field services crew were offsite during their lunch hour. Numerous piles of rodent nests have been identified as being an item of concern due to the potential for the hantavirus. We</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a three phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew (this depends upon whether or not the equipment can gain access to the brush through the trees), and finalized with the chipping crew. Began assisting Weston Solutions field team in breaking down rodent nests. All activities were performed using the proper PPE with the guidance and supervision of Greg Clark UX</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests has been scheduled for tomorrow. At 1700hrs, the equipment and jobsite were secured for the evening.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Began assisting Weston Solutions field team in breaking down rodent nests. All activities were performed using the proper PPE with the g</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized by the chipping crew in gathering and mulching the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Numerous piles of refuse (refrigerators, tires, and misc household appliances) had been identified as obstacles f</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized by the chipping crew in gathering and mulching the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Continued in assisting Weston Solutions field team in breaking down rodent nests. All activities were performed</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, and finalized by the chipping crew in gathering and mulching the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Continued in assisting Weston Solutions field team in breaking down rodent nests. All activities were performed</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1700hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1200hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1200hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. The Field Services crew was offsite during the</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. The Field Services crew was offsite during the</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. The Field Services crew was offsite during the</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. The Field Services crew was offsite during the</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1700hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1700hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1700hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1700hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Removal of additional rodent nests will continue to be scheduled on an as needed basis. At 1200hrs, the equipment and jobsite were secured.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. At 1600hrs, the equipment and jobsite were secured for the evening all activities will resume at 0700 hrs Tuesday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. At 1600hrs, the equipment and jobsite were secured for the evening, all activities will resume at 0700 hrs Wednesday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. At 1600hrs, the equipment and jobsite were secured for the evening, all activities will resume at 0700 hrs Thursday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Jobsite will be shutdown for an extended weekend due to foul weather conditions. Work will resume when weather permits. At 1500hrs, t</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. At 1500hrs, the equipment and jobsite were secured for the evening.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. At 1500hrs, the equipment and jobsite were secured for the evening.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. At 1500hrs, the equipment and jobsite were secured for the evening.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. At 1500hrs, the equipment and jobsite were secured for the weekend. Weather permitting, work will resume Monday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Weather conditions have caused delays, and at times require the site to be shutdown during heavy rains. At 1500hrs, the equipment a</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Some areas are much more dense with brush which requires a second passing with the large brush cutting equipment. Weather conditions have caused delays, and at times require the site to be shutdown during heavy rains. At 1500hrs, the equipment a</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Weather conditions have caused delays, and at times require the site to be shutdown during heavy rains. At 1500hrs, the equipment and jobsite were secured for the evening. Weather permitting, work will resume tomorrow morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The field services crew cleared and chipped brush, mowed and limbed trees along south side of Gigling Rd, within the habitat area of Parker Flats. The work is being performed in a multi phase process with the larger equipment leading the team in clearing the dense brush, followed by the tree limbing crew, then the chipping crew gathers and mulches the limb debris. Weather conditions have caused delays, and at times require the site to be shutdown during heavy rains. At 1500hrs, the equipment and jobsite were secured for the evening. Weather permitting, work will resume Monday morning.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 20715 with direction of the Weston UXO Field Team. The last portions of the brush piles were mulched and mowed. All work associated with LFR PO 20715 has been completed and is scheduled for a site walk and confirmation on Tuesday, March 10, 2009. At 1500hrs, the equipment and jobsite were secured for the evening. Work will resume tomorrow morning under LFR PO 21995.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 21995 with direction of the Weston UXO Field Team. The field services crew tended to installation of flex posts and repairs to existing trail markers along East Garrison and Gigling Rd . At 1500hrs, the equipment and jobsite were secured for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 21995 with direction of the Weston UXO Field Team. The field services crew tended to brush clearing and tree trimming for emergency vehicle access within the Parker Flats area.. At 1500hrs, the equipment and jobsite were secured for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 21995 with direction of the Weston UXO Field Team. The field services crew tended to brush clearing and tree trimming for emergency vehicle access within the Parker Flats area. Crew worked on grading activities along the Seaside 'Blue Line'. At 1500hrs, the equipment and jobsite were secured for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 21995 with direction of the Weston UXO Field Team. The field services crew tended to brush clearing and tree trimming for emergency vehicle access within the Parker Flats area, also installed Flex post and worked on brush cutting and tree limbing within the area referred to as " The Corridor" per purchase order 22413. Crew worked on grading activities along the Seaside 'Blue Line'. At 1500hrs, the equipment and jobsite were secured for the evening.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 22413 with direction of the Weston UXO Field Team. The field crew Tended to brush cutting and tree limbing activities within the area commonly described as the "Corridor". Kara Romero, Mike Doherty, Tessa Chapman and Bruce Moe performed a site walk for final acceptance of work associated with LFR PO# 20715 . At 1500hrs, the equipment and jobsite were secured for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes	
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 21995 with direction of the Weston UXO Field Team. The field services crew tended to brush clearing and tree trimming for emergency vehicle access within the Parker Flats area, also installed Flex post and worked on brush cutting and tree limbing within the area referred to as " The Corridor" per purchase order 22413. Crew worked on grading activities along the Seaside 'Blue Line'. At 1500hrs, the equipment and jobsite were secured for the evening.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 22413 with direction of the Weston UXO Field Team. The field crew tended to brush cutting and tree limbing within the area generally defined as the "Corridor". At 1500hrs, the equipment and jobsite were secured for the evening.</p>	

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 21995 with direction of the Weston UXO Field Team. The field services crew tended to brush clearing and tree trimming for emergency vehicle access within the Parker Flats area, also installed Flex post and worked on brush cutting and tree limbing within the area referred to as " The Corridor" per purchase order 22413. Crew worked on grading activities along the Seaside 'Blue Line'. A portion of the equipment was demo bilized. At 1500hrs, the equipment and jobsite were secured for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	


CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 22413 with direction of the Weston UXO Field Team. The field crew worked on the road patching and areas designated by LFR PM, Mike Doherty. At 1500hrs, the equipment and jobsite were secured for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Notes
	<p>0645 hours Field staff on site at area identified as the 'Habitat Area' of Parker Flats along Inter-Garrison Rd. Site sign in and review of SSHP with field staff, Greg Clark UXOSO, Bruce Moe UXO and other Weston Solutions field team members took place at the Weston Solutions field trailer. A review and coordination of the SOW has taken place with LFR Project Manager, and the Weston in field management team. Work area and equipment inspected by field personnel. Work is being performed under LFR purchase orders 22413 with direction of the Weston UXO Field Team. The field crew continued and completed all the road patching within the areas identified by LFR PM Mike Doherty. At 1500hrs, the equipment and jobsite were secured for the evening.</p>

	
AGSC Representative Signature:	
Client Representative Signature:	