

**Daily Reports**  
**ECI Daily Field Reports**  
**Parker Flats Phase II MRA, Former Fort Ord**

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 3/29/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 0700-1700
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting, initial jobsite orientation. Crew meet SUXO & SHSO. Get radio.			
0730	UXO awareness and safety training for brush clearing crew.			
0815	Arrive a work area (Area 8). Pre-work walkthru while crew gears up. Brush cutting specific safety tailboard			
	Begin clearing activities.			
1200	Lunch Break			
1230	Resume brush clearing			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for			
	equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Work area: Grid C2G7A3 to C2F7I6, 12 grids			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 3/30/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO/Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Arrive a work area (Area 8). Brush cutting specific safety tailboard. Begin clearing activities.			
1130	Lunch Break			
1200	Resume brush clearing			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Work area: Grid C2F7H3 to C2F7H6 & C2F7H7 to C2G7A8 , 12 grids			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 3/31/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Arrive a work area (Area 8). Begin finish mechanical clearing activities in grids worked Mon & Tues			
1130	Lunch Break			
1200	Resume brush clearing/finish mastication.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance.			
1730	Depart work site/staging area.			
	Work area: Grid C2G7A3 to C2F7H8, 24 grids			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/1/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO/Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0730		Arrive a work area (Area 8). Brush cutting specific safety tailboard. Begin clearing activities.		
0800		Erik Claus departs work area. UXO tech notified. Crew Boss responsibility transferred to M. Filbin.		
1130		Lunch Break		
1200		Resume brush clearing.		
1700		End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.		
1730		Depart work site/staging area.		
		Work area: Grid C2G7A9 to C2F8H1 plus C2F8J2&I2, 14 grids		
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/2/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 0700-1530
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Arrive a work area (Area 8). Brush cutting specific safety tailboard. Begin clearing activities.			
0740	Matt ??? w/Weston arrives at staging area and asks M. Filbin which grids were completed of clearing.			
	Matt then contacts E. Claus and together they review work area, including areas cleared by Pacific			
	Firewood for comparison. Matt states concern over quality of final mastication work, citing trip hazards			
	and general quality and fact that large wood debris (LWD) still exists in work area. E. Claus states that			
	work has been performed to standards as set forth by ARCADIS and that LWD is yet to be picked up in			
	work areas. E. Claus states however that goal is to ensure satisfaction of the client with respect to site			
	needs. Work area had been viewed previously by Bruce Moe (SUXO) and no deficiencies had been			
	made aware to WECl staff.			
0815	Matt takes E. Claus to "next" potential work area, north east side of former Ft. Ord Nurses quarters. Area is			
	reviewed briefly and Matt states that "they" will need a cost estimate to clear this area next. E. Claus			
	states he will be happy to contact ARCADIS regarding this and await their further instruction as WECl's			
	contractual client.			
0830	E. Claus rejoins clearing crew and contacts M. Filbin to inform of concerns stated by Matt. M. Filbin &			
	E. Claus go to area previously cleared by Pacific Firewood to assess conditions and collect photos of			
	mastication quality, LWD, size of material/trees removed, etc. Concerns & confusion over final work			
	quality now exist and must be clarified ASAP.			
1200	Lunch Break at Weston Trailer w/Senior Biologist to provide Environmental Awareness Training			
	M. Pintacura joins WECl team only for lunch and training.			
1230	Brush clearing resumes. Erik Claus leaves work area for the day. UXO tech informed. M. Filbin assumes			
	Crew Boss responsibilities. E. Claus to contact M. Doherty regarding above concern issue.			
1500	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for			
	equipment maintenance and post work de-brief.			
1530	Depart work site/staging area. Work area: Grid C2G7B3 to C2G8B3 & C2F7H7 to C2G8A2 , 12 grids			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>	1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/5/2010	3. Time Prepared 1800
	4. Unit Name/Designators Brush Clearing Crew	5. Unit Leader (Name and Position) Erik Claus, Crew Boss	
			6. Operational Period 0700-1530
<b>7. Personnel Roster Assigned</b>			
Name	Position		Home Base
Erik Claus	Crew Boss		Watsonville
Mike Filbin	Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez	Brush Crew		Watsonville
Benito Martinez	Brush Crew		Watsonville
<b>8. Activity Log</b>			
Time	Major Events		
0700	Weston Trailer -Morning safety meeting. Get radio.		
0720	Arrive a work area (Area 8). Brush cutting specific safety tailboard.		
0745	Begin clearing activities. Recutting brush piles in area H3-H7 & A3-A7 created to satisfy UXO work req.		
~1000	Met up with Bruce Moe in southwest quarter of Area 8 and reviewed condition of the work. Bruce was satisfied with the current condition.		
1200	Lunch break		
1230	Brush clearing resumes. Mastication focused on areas limbed in the previous week.		
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.		
1730	Depart work site/staging area.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)			

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/6/2010	3. Time Prepared 1830
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin (HEO), Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0725	Arrive a work area (Area 8). Brush cutting specific safety tailboard.			
0745	Begin clearing and LWD pickup activities.			
1200	Lunch break			
1230	Brush clearing and LWD pickup resumes.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Work Area: Focus of mastication on grip row G7C3 - G8C3. LWD pickup throughout cleared areas.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				



<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/7/2010	3. Time Prepared 1930
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin (HEO), Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0720	Arrive a work area (Area 8). Brush cutting specific safety tailboard.			
0750	Begin clearing and LWD pickup activities.			
0900	Stop mastication work. Limbing continues. M. Filbin heads to LFR trailer for weekly construction meeting.			
0930	Construction meeting. Brush clearing and limbing scope of work clarified between ARCADIS-WESTON-			
	Western ECI. Scope of work is greater than what was detailed during the pre-bid tour with respect to			
	final condition of the masticated material needing to be finer and the degree to which smaller poison			
	oak between small clumps of trees needs to be cleared. Limbing is necessary to a height greater than 5			
	to 6 feet in some locations. Adjustment to per acre costs to be considered for next phase.			
1030	M. Filbin returns from construction meeting. Mastication work resumes.			
1200	Lunch Break			
1230	Brush clearing resumes. Heavy oak density of D1-D3 encountered slowing progress.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for			
	equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Work Area: Focus of mastication on grip row G7D9 - G8D3. LWD pickup throughout cleared areas.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/8/2010	3. Time Prepared 1930
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin (HEO), Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0725	Arrive a work area (Area 8). Hand crew not working today to allow mastication work to catch up.			
0745	Begin mastication work in G7C4 to G7C6.			
1130	Lunch break			
1200	Mastication work resumes. G7D3 to G7D6 & E3-E5. Heavy manzanita encountered in D3, E3 & E4.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance.			
1730	Depart work site/staging area.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/9/2010	3. Time Prepared 1830
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin (HEO), Crew Boss		6. Operational Period 0700-1530
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0720	Arrive a work area (Area 8). Brush cutting specific safety tailboard.			
0750	Begin clearing activities.			
1200	Lunch break			
1230	Brush clearing resumes.			
1500	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1530	Depart work site/staging area.			
	Work Area: Grids G7C7-C9 / D7-D9. Very heavu manzanita and thick oak.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/13/2010	3. Time Prepared 1830
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0720		Arrive a work area (Area 8). Brush cutting specific safety tailboard.		
0750		Load wood trailer and then begin clearing activities.		
1200		Lunch break		
1230		Brush clearing resumes.		
1700		End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.		
1730		Depart work site/staging area.		
		Work Area: Northern 1/3, focus on mastication of remaining patches of manzanita and posion oak.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/14/2010	3. Time Prepared 1830
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO/Crew Boss		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Arrive a work area (Area 8). Brush cutting specific safety tailboard.			
0730	Load wood trailer and then begin clearing activities.			
1200	Lunch break			
1230	Brush clearing resumes.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Work Area: Northern 1/3, Limbing and miastication of limbed material.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/15/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0725	Arrive a work area (Area 8). Brush cutting specific safety tailboard.			
0750	Begin clearing activities.			
1130	Lunch break			
1200	Brush clearing resumes.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Work Area: Northern boundary of Area 8.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 4/16/2010	3. Time Prepared 1830
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1530
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio. Hand crew members only present at this time.			
	M. Filbin to arrive around 0800 with grass mowing head. Crew will specifically be working today on T&M basis against the contingency budget to effect requested grass mowing at the former nurses quarters building yard area.			
0730	Hand crew begins limbing up of cypress, trees and brush in the nurses quarters yard area prepping for grass mowing equipment.			
0830	M. Filbin arrives at WESTON Trailer, checks in and gets radio.			
0900	Mechanical grass mwing and brush clearing begins at the nurses quarters work area.			
1130	Lunch break.			
1200	grass mowing continues in the southern portions of Area 8. This work also to be on T&M basis.			
1500	End mowing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1530	Depart work site/staging area.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/1/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	At work Area 4. Begin work specific safety discussion and walk area to review conditions and plan work.			
	UXO Tech to flag the southern limit cash line. Buckets to show the east limit line.			
	Hand crew begins limbing.			
0745	Mechanical brush clearing starts.			
1045	Constantine wire concentration located along cash line in grid C2F8H9. Work here will have to wait until constantine wire is cleared by UXO staff.			
1200	Lunch Break			
1230	Brush clearing resumes.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Mastication: Grids C2F8H2 - C2F8H8 and C2F8I3 - C2F8I7			
	Hand Work: Grids C2F8H2 - C2F8H4 and C2F8I3 - C2F8I6			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				



<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/2/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Bruah clearing activities begin.			
1200	Lunch Break			
1230	Brush clearing activities resume.			
1700	End mowing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Mastication: Grids C2F8H9 - C2F9H1, C2F8I8 - C2F9I1, and C2F9J1			
	Hand Work: Grids C2F8J3 - C2F8J5 and C2G8A3 - C2G8A5			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/3/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Brush clearing activities begin.			
1200	Lunch Break			
1230	Brush clearing activities resume.			
1530	Hand crew completes activities for the day & departs work area.			
1700	End mowing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Mastication: Grids C2F8J3 - C2F8J5 and C2G8A3 - C2G8A5			
	Hand Work: Grids C2F8H9 - C2F9H1 and C2F8I9 - C2F9I1			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/4/2010	3. Time Prepared 1830
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1530
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Brush clearing activities begin.			
1200	Lunch Break			
1230	Brush clearing activities resume.			
1500	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1530	Depart work site/staging area.			
	Mastication: Grids C2F8I5 - C2F8I7 and C2F8J3 - C2F8J7			
	Hand Work: Grids C2F8J7 - C2F9J1 and C2G8A8 - C2G9A1			
	Work is progressing well. Will be focused on finalizing clearing activities in as many grids from the cash line north before next work break.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/7/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Brush clearing activities begin.			
1200	Lunch Break			
1230	Brush clearing activities resume.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Mastication: Grids C2G8A3 - C2G8A7 and C2G8B4 - C2G8B5			
	Hand Work: Grids C2G8B4 - C2G8B0 and C2G8A6 - C2G8A7			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/8/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Brush clearing activities begin.			
1200	Lunch Break			
1230	Brush clearing activities resume.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Mastication: Grids C2G8B6- C2G9B1			
	Hand Work: Grids C2G8C4 - C2G9C1			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/9/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0730		Brush clearing activities begin.		
1200		Lunch Break		
0900		Wood hauling trailer arrives.		
0930		Begin loading wood trailer.		
1015		Wood hauling trailer departs.		
1230		Brush clearing activities resume.		
1700		End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.		
1730		Depart work site/staging area.		
		Mastication: Grids C2G8C4 - C2G9C7 and C2G8B4 - B5		
		Hand Work: Grids C2G8D4 - C2G8D8		
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/10/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1730
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Brush clearing activities begin.			
1200	Lunch Break			
1230	Brush clearing activities resume.			
1700	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1730	Depart work site/staging area.			
	Mastication: Grids C2G8D4 - C2G8D7 and C2G8C8 - C2G8C0			
	Hand Work: Grids C2G8D9 - C2G8C0 and C2G8E9 - C2G9E1			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/11/2010	3. Time Prepared 1900
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Mike Filbin, HEO & Crew Boss		6. Operational Period 0700-1530
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		HEO		Santa Cruz
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0730	Brush clearing activities begin.			
1200	Lunch Break			
1230	Brush clearing activities resume.			
1500	End brush clearing activities for the day. Radio turned over to UXO Tech. Move to staging area for equipment maintenance and post work de-brief.			
1530	Depart work site/staging area.			
	Mastication: Grids C2G8E7 - C2G8E0 and C2G8D8 - C2G9D1			
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				



<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/14/10	3. Time Prepared 1700
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Jose Martinez (Crew Lead)		6. Operational Period 0700-1530
7. Personnel Roster Assigned				
Name		Position		Home Base
Jose Martinez		Crew Lead		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0715		Begin wood pickup operation in the southwest corner progressing toward the east boundary of Area 4.		
1200		Lunch break		
1230		Resume wood pickup operations.		
1515		End operations for the day. Clean up.		
1530		Depart work area.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/15/10	3. Time Prepared 1700
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Jose Martinez (Crew Lead)		6. Operational Period 0700-1530
7. Personnel Roster Assigned				
Name		Position		Home Base
Jose Martinez		Crew Lead		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0715		Begin wood pickup operation in the northern half of Area 4.		
1100		Completed wood pickup operations in Area 4. Switch operations to hand clearing of poison oak in areas inaccessible to mower (weed whacking).		
1200		Lunch break		
1230		Continue with weed whacking operations in southern half of Area 4.		
1530		Completed weed whacking in southern half of Area 4. This zone should now be fully cleared for the purpose of UXO survey work. Depart work area for the day.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)				

<b>UNIT LOG</b>	1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 6/16/10	3. Time Prepared 1600
4. Unit Name/Designators Brush Clearing Crew	5. Unit Leader (Name and Position) Jose Martinez (Crew Lead)		6. Operational Period 0700-1330
7. Personnel Roster Assigned			
Name	Position	Home Base	
Jose Martinez	Crew Lead	Watsonville	
Benito Martinez	Brush Crew	Watsonville	
8. Activity Log			
Time	Major Events		
0700	Weston Trailer -Morning safety meeting. Get radio.		
0715	Begin weed whacking operations in northern half of Area 4.		
1100	Completed weed whacking work on the northern half of Area 4. Weed whacking work now complete. Nearly all of Area 4 is now clear for UXO survey.		
1200	Lunch break		
1230	Begin final finish work picking up minor debris and misc. clean up tasks.		
1330	Finished operations for the week. Check in with Crew Boss. Inform UXO of departure plans and leave the work area.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss (Special Projects Div. Manager)			

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/06/2010	3. Time Prepared 1740
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus		6. Operational Period 07/06/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0715		Arive at work area (area 2). Site walk and site specific safety meeting. Begin clearing activities.		
1200		Lunch break		
1230		Resume clearing activities.		
1710		Return radio to Weston trailer. Perform equipment maintenance		
1735		Complete work day		
		Work area: Area 2 Grids C2F9H2, C2F9H3, C2F9H4, C2F9H5, C2F9H6, C2F9H7, C2F9I7, C2F9I6, C2F9I5, C2F9I4		
9. Prepared by (Name and Position) Jose Martinez				



<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/07/2010	3. Time Prepared 1740
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus		6. Operational Period 07/07/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Arive at work area (area 2). site walk and site specific safety meeting. Begin clearing activities.			
1100	Wood pick up, and poison oak removal around trees by brush crew.			
1200	Lunch break			
1230	Resume woodpick up and poison oak removal activities.			
1700	Completed wood pick up and poison oak removal for the day.			
1710	Return radio to Weston trailer. Perform equipment maintenance. Brush clearing ends.			
1730	Complete work day			
	Work area: Area 2 Grids C2F9J7, C2F9I3, C2F9I2, C2F9J2, C2F9H2, C2F9H3, C2F9H4, C2F9H5			
9. Prepared by (Name and Position) Jose Martinez				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/08/2010	3. Time Prepared 1745
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus		6. Operational Period 07/08/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Arive at work area (area 2, Grid C2F9J2). Site walk and site specific safety meeting. Begin clearing activities.			
0845	B.Martinez was having back pain, stopped work, and took a break.			
0855	B.Martinez called supervisor M.Pintacura due to back pain, unable to work.			
0907	B.Martinez received a call back from M.Pintacura. B.Martinez instructed to stop working & go to Dr. On Duty, Main St. Watsonville for medical attention.			
0932	Brush crew check out with Weston trailer. Headed to Watsonville.			
1010	B.Martinez dropped off at Dr. On Duty. Jose Martinez return to Parker Flats			
1101	J. Martinez resume clearing activities.			
1200	Lunch break			
1230	Resume clearing activities.			
1700	Return radio to Weston trailer. Perform equipment maintenance.			
1736	Complete work day.			
	Work area: Area 2 Grids C2F9J2, C2G9A2, C2G9A3,C2G9A4, C2G9A5, C2F9J7			
9. Prepared by (Name and Position) Jose Martinez				





<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/09/2010	3. Time Prepared 1700
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus		6. Operational Period 07/09/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0715		Arive at work area (area 2). Site walk and site specific safety meeting. Begin clearing activities.		
0930		Completed work in area 2. Breif meeting with Bruce to confirm completion.		
0940		Resume clearing activities in work area 6.		
1200		Lunch break		
1230		Resume clearing activities.		
1530		Return radio to Weston trailer. Perform equipment maintenance.		
1545		Complete work day		
		Work area: Area 2 Grids C2G9A7, C2G9A6, C2G9A5, C2G9A4, C2G9B7, C2G9B6, C2G9B5, C2G9B4		
		Area 6 Grids C2G8H0, C2G9H1, C2G9H2, C2G9H3, C2G9H4, C2G9H5, C2G9I3, C2G9J3, C2H9A3,		
9. Prepared by (Name and Position) Michael Pintacura				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/12/2010	3. Time Prepared 1700
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus		6. Operational Period 07/12/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0718	Arrive at work area (area 6). Site walk and site specific safety meeting. Begin clearing activities.			
1200	Lunch break			
1230	Resume clearing activities in work area 6.			
1530	Hand crew stops work for the day, turns in radio at Weston trailer and departs work area.			
1730	Mowing activities end for the day. Radio returned to the Weston trailer.			
	Work Area 6 Grids: C2G9J3 thru C2G9J7, C2G9I3 thru C2G9 I7, and C2G9H3 thru C2G9H7			
9. Prepared by (Name and Position) Michael Pintacura				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/13/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus		6. Operational Period 07/13/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0716	Arrive at work area (area 6). Site walk and site specific safety meeting. Begin clearing and wood pickup activities.			
1200	Lunch break			
1230	Resume clearing and wood pickup activities in work area 6.			
1530	Hand crew stops work for the day, turns in radio at Weston trailer and departs work area.			
1730	Mowing activities end for the day. Radio returned to the Weston trailer.			
	Work Area 6 Grids: C2G9J3 thru C2G9J7, C2G9I3 thru C2G9 I7, and C2G9H3 thru C2G9H7			
9. Prepared by (Name and Position) Michael Pintacura				

UNIT LOG		1. Project Name/Number	2. Date Prepared	3. Time Prepared
		5510167-Parker Flats	07/14/2010	1800
4. Unit Name/Designators		5. Unit Leader (Name and Position)		6. Operational Period
Brush Clearing Crew		Erik Claus, Crew Boss		07/14/2010
7. Personnel Roster Assigned				
Name	Position		Home Base	
Erik Claus	Crew Boss			
Mike Filbin	Heavy Equipment Operator (HEO)		Santa Cruz	
Michael Pintacura	Brush Crew		Watsonville	
Jose Martinez	Brush Crew		Watsonville	
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Arrive at work area (area 6). Site walk and site specific safety meeting. Begin clearing and wood pickup activities.			
1200	Lunch break			
1230	Resume clearing and wood pickup activities in work area 6.			
1420	Erik Claus arrives on site. Stop at Weston trailer to check in and meet with Bruce Moe to review work area maps and needed work grids. Met with crew to review and assist for afternoon.			
1530	Hand crew stops work for the day, turns in radio at Weston trailer and departs work area.			
1730	Mowing activities end for the day. Radio retuned to the Weston trailer.			
	Work Area 6 Grids: C2H9A3 thru C2H9A7, C2H9B3 thru C2H9B7, and C2H9C3 thru C2H9C7			
9. Prepared by (Name and Position)				
Michael Pintacura				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/15/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 07/15/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Arrive at work area (area 6). Site walk and site specific safety meeting. Begin clearing and wood pickup activities.			
1200	Lunch break			
1230	Resume clearing and wood pickup activities in work area 6.			
1530	Hand crew stops work for the day, turns in radio at Weston trailer and departs work area.			
1730	Mowing activities end for the day. Radio returned to the Weston trailer.			
	Work Area 6 Grids: C2H9C3 thru C2H9C7 and C2H9D3 thru C2H9D6			
9. Prepared by (Name and Position) Michael Pintacura				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/16/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 07/16/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Arrive at work area (area 6). Site walk and site specific safety meeting. Begin clearing and wood pickup activities.			
1200	Lunch break			
1230	Resume clearing and wood pickup activities in work area 6.			
1530	Hand crew stops work for the day, turns in radio at Weston trailer and departs work area.			
1730	Mowing activities end for the day. Radio returned to the Weston trailer.			
	Area 6 should be finalized on Monday 7/19			
	Work Area 6 Grids: C2H9C3 thru C2H9C7, C2H9D1 thru C2H9D6, C2H8D8 thru C2H8D0, and C2H8C8			
9. Prepared by (Name and Position) Michael Pintacura				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/19/2010	3. Time Prepared
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position)		6. Operational Period 07/19/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Site specific safety meeting. Continued brushing work in brush cut area 7.			
1035	Moved to grid C2H8A2 J for limbing work.			
1107	B.Martinez stopped work due to back pain. J.Martinez continued with brushing work grid C2G8J3			
1200	Lunch break			
1230	Continued brushing activities on grid C2H8A4			
1330	Completed limbing work in issued grids, began to weed whack poison oak at tree bases, and pick up wood.			
1500	Equipment maintenance, return radio to Weston trailer.			
1530	Work day completed			
	Work area: Grids C2H8C2, C2H8C3, C2H8C4, C2H8A2, C2H8A3, C2H8A4, C2H8C6, C2H8C7			
9. Prepared by (Name and Position) Michael Pintacura crew lead				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/20/2010	3. Time Prepared
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position)		6. Operational Period 07/20/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Jose Martinez		Brush Crew		Watsonville
Benito Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Site specific safety meeting. Brushing crew worked east from grid C2G8J2			
1016	Stopped brushing work in grid C2G8I4 to clean saw equipment			
1031	Resumed brushing activities on grid C2H8A1			
1200	Lunch break, stopped work at grid C2G7J0			
1230	Resumed brushing activities on grid C2G7J0			
1245	Work stop meeting with E.Claus. Discussed progress and work plan for the rest of the week			
1255	Resumed work			
1520	Equipment maintenance, return radio to Weston trailer			
1535	Completed work day			
	Work area: Grids C2G7G0, C2H7A0, C2H8A1, C2G7J0, C2G8J1, C2G8J2, C2G8J3, C2G8J4, C2G8I4, C2G7I0, C2G7H0, C2G7G0			
9. Prepared by (Name and Position) Michael Pintacura crew lead				



<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/21/2010	3. Time Prepared
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position)		6. Operational Period 07/21/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Site specific safety meeting. began weed whacking and wood pick up area 7			
0930	Weed whacking completed in area 7			
1200	Lunch break. worke dstpped in grid C2H8A2			
1230	Resume wood pick up in grid C2H8A2			
1458	Completed work in area 7			
1505	Site walk with Greg to verify area 7 complete. Clarify with Greg and Mike D. that north grid lines on area 7 was completed. Weston request WECI not pull equipment when complet with area 9. a nother area is being layed out for work.			
1525	Equipment maintenance, return radio to Weston trailer			
1537	Completed work day			
	Work area: Grids All grids in area 7			
9. Prepared by (Name and Position) Michael Pintacura crew lead				

<b>UNIT LOG</b>		1. Project Name/Number 5510167-Parker Flats	2. Date Prepared 07/22/2010	3. Time Prepared
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position)		6. Operational Period 07/22/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radio.		
0715		Site specific safety meeting. Site walk in area 9. Create a work plan for area		
0720		Began brushing activities in grid C2G7B2		
1200		Lunch break. work stopped in grid C2G6E0		
1230		Resumed work in grid C2G6E0		
1515		Equipment maintenance. Stopped work in grid C2G6C0. Return radio to Weston trailer		
1535		Completed work day		
		Work area: Grids C2G7C2, C2G7D2, C2G7F2, C2G7D1, C2G7E1, C2G7F1, C2G6F0, C2G6F9, C2G6E9, C2G6E0, C2G6D0, C2G6D9, C2G6C0		
9. Prepared by (Name and Position) Michael Pintacura crew lead				



<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/23/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/23/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radios.		
0720		Arrive at work Area VII. Begin clearing activities. Machine working in northwestern, and northeastern quad. Hand crew limbing behind tacktor northeastern quad.		
1200		Lunch Break		
1230		Clearing activities resume. Hand crew works on tree limbing.		
1515		Hand crew ceases operations for the day and begins equipment maintenance.		
1530		Hand crew departs work area.		
1700		Mechanical mastication work ends for the day.		
1730		Mechanical equipment maintenance complete. Both HEO's turns radios in and depart work area.		
		Work Area: Mechanical mastication continues in the north half of the work area. Hand crew works behind equipment to prepare for second pass with the tractor.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/24/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/24/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radios.		
0720		Arrive at work Area VII. Begin clearing activities. Machine's working in northwestern, and northeastern quad. Hand crew brush cutting around base of trees in northeast quad.		
1200		Lunch Break		
1230		Clearing activities resume. Hand crew works on brush cutting at base of trees.		
1515		Hand crew ceases operations for the day and begins equipment maintenance.		
1530		Hand crew departs work area.		
1700		Mechanical mastication work ends for the day.		
1730		Mechanical equipment maintenance complete. Both HEO's turns radios in and depart work area.		
		Work Area: Mechanical mastication continues in the north half of the work area. Hand crew works behind equipment to prepare for second pass with the tractor.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/25/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/25/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
Erik Claus		Crew Boss		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0720	Arrive at work Area VII. Begin clearing activities. Machine's working in northwestern, and northeastern quad. Hand crew tree limbing in northwest quad.			
1100	Work stop safety tailboard equipment operations and hand crew operations review of procedure.			
1200	HEO Mike Burns turns in radio and departs work area.			
1200	Lunch Break.			
1230	Clearing activities resume with HEO Mike Filbin. Hand crew works on brush cutting at base of trees.			
1515	Hand crew ceases operations for the day and begins equipment maintenance.			
1530	Hand crew departs work area.			
1700	Mechanical mastication work ends for the day.			
1730	Mechanical equipment maintenance complete. HEO turns radio in and depart work area.			
	Work Area: Mechanical mastication continues in the north half of the work area. Hand crew continues brushing activities in north half of project area.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/26/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/26/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Filbin		Heavy Equipment Operator (HEO)		Santa Cruz
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
Jerry Diaz		Wood Hauler		Watsonville
8. Activity Log				
Time		Major Events		
0700		Weston Trailer -Morning safety meeting. Get radios.		
0720		Arrive at work Area VII. Machine loads wood to be shuttled. Hand crew begins wood pickup in northeastern quad, and shuttles to staging area outside work area.		
0800		Wood hauler departs. Machine begins final mowing operations northeast quad.		
1200		Lunch Break		
1230		Machine loads wood in to wood hauler Hand crew resumes wood pickup in northeast quad.		
1300		Wood hauler departs. Machine resumes final mowing operations northeast quad.		
1515		Hand crew ceases operations for the day and begins equipment maintenance.		
1530		Hand crew departs work area.		
1700		Mechanical mastication work ends for the day.		
1730		Mechanical equipment maintenance complete. HEO turns radio in and depart work area.		
		Work Area: Mechanical mastication continues in the north half of the work area. Hand crew continues with final steps of cleanup and wood removal.		
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/09/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/09/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radio.			
0715	Arrive at work Area VII. Site walk and site specific safety meeting. Begin hand clearing and limbing.			
1000	HEO and E. Claus arrive at work area. Offload mastication equipment at work area.			
1100	At Weston trailer for initial UXO awareness training and HASP review w/G. Clark for Mike Burns, new HEO.			
1200	HEO begins mechanical mastication work. Hand crew breaks for lunch.			
1230	Hand crew resumes activities.			
1500	Hand crew stops work for day and begins equipment maintenance. Radio handed over to UXO Tech.			
1530	Hand crew departs work area.			
1730	Mechanical mastication work ends for day.			
	Work Area: Beginning in the southern edge grids and west near the water tanks.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				



<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/10/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/10/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0715	Arrive at work Area VII. Begin clearing activities. Mastication to focus on brush only areas for now.			
	Hand crew to continue with tree limbing and removals.			
1200	Lunch break			
1230	Clearing activities resume			
1500	Hand crew stops work for day and begins equipment maintenance. Radio handed over to UXO Tech.			
1530	Hand crew departs work area.			
1730	Mechanical mastication work ends for day.			
	Work Area: Mastication work focusing on the brush only areas so maximum grid area can be turned over			
	for UXO survey.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/11/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/11/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0715	Arrive at work Area VII. Begin clearing activities. Mastication continues in brush only areas.			
	Hand crew continues with tree limbing and removal.			
1200	Lunch break			
1230	Clearing activities resume			
1500	Hand crew stops work for day and begins equipment maintenance. Radio handed over to UXO Tech.			
1530	Hand crew departs work area.			
1730	Mechanical mastication work ends for day.			
	Work Area: Same work areas as previous day.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/12/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/12/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0715	Arrive at work Area VII. Begin clearing activities. Mastication continues in brush only areas.			
	Hand crew continues with tree limbing and removal.			
1200	Lunch break			
1230	Clearing activities resume			
1500	Hand crew stops work for day and begins equipment maintenance. Radio handed over to UXO Tech.			
1530	Hand crew departs work area.			
1700	Mechanical mastication work ends for day.			
1730	Equipment maintenance completed and HEO leaving work site.			
	Work Area: Mastication work wrapping up in brush only areas. Hand work progressing into middle of			
	Area VII.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/13/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/13/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0715	Arrive at work Area VII. Begin clearing activities. Mastication work in hand limbed areas on the south.			
	Hand crew working in direct support of machine.			
1200	Lunch break			
1230	Clearing activities resume			
1500	Hand crew stops work for day and begins equipment maintenance. Radio handed over to UXO Tech.			
1530	Hand crew departs work area.			
1700	Mechanical mastication work ends for day.			
1730	Equipment maintenance completed and HEO leaving work site.			
	Work Area: South area tree line nearly complete north into brush only areas. Wood pickup remains and some final hand work in this area. Goal is to finalize southern 3 grid rows by early next week			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/16/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/16/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0715	Arrive at work Area VII. Begin clearing activities.			
	Hand crew working in direct support of machine.			
1200	Lunch break			
1230	Clearing activities resume			
1400	Hand crew transitions from tree limbing to weed whacking around tree bases to clear veg.			
1515	Hand crew ceases clearing activities, equipment maintenance.			
1530	Hand crew departs work area.			
1700	Mechanical mastication work ends for day.			
1730	Equipment maintenance completed and HEO leaving work site.			
	Work Area: Mechanical mastication moves into the north half of the work area. Hand crew starting			
	final steps of cleanup and beginning wood removal.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/17/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/17/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0720	Arrive at work Area VII. Begin clearing activities. Machine working in northeastern quad.			
	Hand crew addresses tree per specific request of Bruce Moe.			
0755	Hand crew completes specific tree work and begins wood removal and weed whacking.			
1200	Lunch Break			
1230	Hand crew resumes wood pickup activities. Machine continues in the northeastern quad.			
1518	Hand crew ceases wood pickup for the day.			
1530	Hand crew departs work area.			
1700	Mechanical mastication work ends for day.			
1730	Equipment maintenance completed and HEO leaving work site.			
	Work Area: Mechanical mastication continues in the north half of the work area. Hand crew continues			
	with final steps of cleanup and wood removal.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/18/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/18/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Erik Claus		Crew Boss		Watsonville
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
Jerry Dias		Truck Driver		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0720	Arrive at work Area VII. Begin clearing activities. Machine working in northeastern quad.			
	Hand crew continues with wood pickup and trailer loading.			
1030	Erik Claus arrives to meet w/Arcadis staff to review East Garrison work area.			
1130	Jerry Dias arrives with trailer for wood hauling.			
1245	Jerry Dias departs with a trailer load of wood. Lunch Break			
1315	Hand crew resumes wood pickup.			
1430	Jerry Dias returns for another load of wood. Hand crew transitions to trailer loading. Quick safety brief w/Erik Claus.			
1515	Hand crew completes activities for the day. Equipment maintenance.			
1700	Mechanical mastication work ends for the day.			
1730	Mechanical equipment maintenance complete. HEO turns radio in and depart work area.			
	Work Area: Mechanical mastication continues in the north half of the work area. Hand crew continues			
	with final steps of cleanup and wood removal.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				

<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/19/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/19/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0720	Arrive at work Area VII. Begin clearing activities. Machine working in northeastern quad.			
	Hand crew continues with wood pickup.			
1200	Lunch Break			
1230	Clearing activities resume. Hand crew works on tree limbing.			
1515	Hand crew ceases operations for the day and begins equipment maintenance.			
1530	Hand crew departs work area.			
1700	Mechanical mastication work ends for the day.			
1730	Mechanical equipment maintenance complete. HEO turns radio in and depart work area.			
	Work Area: Mechanical mastication continues in the north half of the work area. Hand crew continues			
	with final steps of cleanup and wood removal.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				



<b>UNIT LOG</b>		1. Project Name/Number 5510180-Area VII	2. Date Prepared 08/20/2010	3. Time Prepared 1800
4. Unit Name/Designators Brush Clearing Crew		5. Unit Leader (Name and Position) Erik Claus, Crew Boss		6. Operational Period 08/20/2010
7. Personnel Roster Assigned				
Name		Position		Home Base
Mike Burns		Heavy Equipment Operator (HEO)		Ventura
Michael Pintacura		Brush Crew		Watsonville
Jose Martinez		Brush Crew		Watsonville
8. Activity Log				
Time	Major Events			
0700	Weston Trailer -Morning safety meeting. Get radios.			
0720	Arrive at work Area VII. Begin clearing activities. Machine working in northeastern quad.			
	Hand crew continues with tree limbing in northeastern quad that the machine as finished.			
1200	Lunch Break			
1230	Clearing activities resume.			
1515	Clearing operation ceases operations for the day and begin equipment maintenance.			
1530	Clearing crew turns in radios and departs work area for the week.			
	Work Area: Mechanical mastication continues in the north half of the work area. Hand crew continues			
	with final steps of cleanup and wood removal.			
9. Prepared by (Name and Position) Erik Claus, Crew Boss				