

Daily Reports
Pacific Firewood Daily Field Reports
Parker Flats Phase II MRA, Former Fort Ord


	Contractor Info		Date: 12-28-09 Shift: 0700-1600	Weather: clear
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08	
		Job Name: LFR/ESCA Field Services		
		LFR PO# <u>24943</u>	Phase Code: 640	
		Project Location: Former Port Ord, Monterey County, California		
		LFR Project Manager: Mike Doherty		
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Luke ASU	Operator	8	Brush Cutting
	Tim ASU w/B	Operator	8	Brush Cutting
	Tony Shark	Labor	8	Brush Cutting
	Logan Chipper	Labor	8	Brush Cutting
	Tyler DR	Labor	8	Brush Cutting
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASU	Owned		
	ASU	Owned		
	Chipper	Owned		
	DR Mower	Owned		
SUBCONT.	Name	Work Performed	Quantity	
TC	Change Orders/Additional Work		Visitors to Site/Remarks	
			See Weston Maintained Site Sign in Sheet	

SUMMARY OF WORK/COMMENTS CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

No Finds

Signature:



Client Representative Signature:


	Contractor Info		Date: <u>12-29-09</u> Shift: 0700-1600 Weather: clear	
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08 Job Name: LFR/ESCA Field Services LFR PO# <u>24943</u> Phase Code: 640 Project Location: Former Fort Ord, Monterey County, California LFR Project Manager: Mike Doherty	
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	<u>Tim Taylor</u>	<u>Operator</u>	<u>8</u>	<u>Brush Cutting</u>
	<u>Luke Taylor</u>	<u>Operator</u>	<u>8</u>	<u>Brush Cutting</u>
	<u>Logan Taylor</u>	<u>Operator</u>	<u>8</u>	<u>Brush Cutting</u>
	<u>Tyler Dutton</u>	<u>Operator</u>	<u>8</u>	<u>Brush Cutting</u>
	<u>Tony Tuesta</u>	<u>Operator</u>	<u>8</u>	<u>Brush Cutting</u>
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	<u>ASV</u>	<u>owned</u>	<input checked="" type="checkbox"/>	
	<u>ASV</u>	<u>↓</u>	<input checked="" type="checkbox"/>	
	<u>Chipper</u>		<input checked="" type="checkbox"/>	
	<u>Chainsaw</u>		<input checked="" type="checkbox"/>	
SUBCONT.	Name	Work Performed	Quantity	

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		<u>See Weston Maintained Site Sign in Sheet</u>

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Cut water bars,
Cut & chipped brush,
Mowed brush,
Found one flare,
Baseball field area.

Signature: 

Client Representative Signature:


	Contractor Info Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Date: <u>12-30-09</u> Shift: 0700-1600 Weather: clear Job No.: 036-09595-08 Job Name: LFR/ESCA Field Services LFR PO# <u>24943</u> Phase Code: 640 Project Location: Former Fort Ord, Monterey County, California LFR Project Manager: Mike Doherty	
	EMPLOYEES	Employee Name	Class	HRS
Luke ASV		operator	5	Brush Cutting
Tony shovel		Labor	5	Brush Cutting
Tyler saw		Labor	5	Brush Cutting
Logan ASV		operator	5	Brush Cutting
				Brush Cutting
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV	Owned		
	ASV	Owned		
SUBCONT.	Name	Work Performed	Quantity	

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

No Finds

Signature: 
Client Representative Signature:

EMPLOYEES		Contractor Info		Date: 12-31-09	Shift: 0700-1600	Weather: clear	
		Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08		Job Name: LFR/ESCA Field Services	
				LFR PO# 24943	Phase Code: 640		
				Project Location: Former Fort Ord, Monterey County, California			
				LFR Project Manager: Mike Doherty			
		Employee Name	Class	HRS	Work Performed		
		Luke Taylor	operator	8	Brush Cutting		
		Laura Taylor	operator	8	Brush Cutting		
		Tony Thosto	laborer	8	Brush Cutting		
		Tyler Dutton	laborer	8	Brush Cutting		
					Brush Cutting		
MATERIALS		Material Received		Qty.	Material Used		Qty.
EQUIPMENT		Type of Equipment	Rented From	In Use	Standby		
		ASU	owned	✓			
		ASU	owned	✓			
		saw	owned	✓			
		Tractor					
SUBCONT.		Name	Work Performed		Quantity		

TC	Change Orders/Additional Work	Visitors to Site/Remarks


SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Baseball field area,
Mowed brush with ASU.

Moved root balls in E-20?

Equipment stolen.

Signature: 

Client Representative Signature:

Contractor Info Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Date: <u>1-4-10</u> Shift: 0700-1600 Weather: clear		
		Job No.: 036-09595-08 Job Name: LFR/ESCA Field Services LFR PO# <u>24943</u> Phase Code: 640 Project Location: Former Fort Ord, Monterey County, California LFR Project Manager: Mike Doherty		
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Tim Taylor		8	Brush Cutting
	Luke Taylor	Operator	8	2 hr chipper 6 ASV
	Lagan Taylor	Operator	8	ASV
	Tyler Dutton	Operator	8	DR/chipper
	Tony Thosta	Label	8	941w
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV	owned	✓	
	ASV		✓	
	Saw		✓	
	chipper DR		✓	
SUBCONT.	Name	Work Performed	Quantity	


TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Mowed brush in baseballfield area,
 Chipped brush " " "
 Mowed brush in race track area.
 Found tear gas grenade.

Signature:



Client Representative Signature:

	Contractor Info	Date: <u>1-5-10</u> Shift: 0700-1600	Weather: clear
	Pacific Firewood	Job No.: 036-09595-08	
	2536 Freedom Blvd.	Job Name: LFR/ESCA Field Services	
	Watsonville, CA. 95076	LFR PO# <u>24943</u>	Phase Code: 640
	p: (831) 722-9663	Project Location: Former Fort Ord, Monterey County, California	
f: (831) 722-1468	LFR Project Manager: Mike Doherty		
License #			

EMPLOYEES	Employee Name	Class	HRS	Work Performed	
	Luke Taylor	Oper	8	ASV Fecon	Brush Cutting
					Brush Cutting
	Logan Taylor	Oper	8	ASV Fecon	Brush Cutting
					Brush Cutting
Tony Tuosto	labor	8	chipper	Brush Cutting	
Tyler Dutton	labor	8	DR Mower		

MATERIALS	Material Received	Qty.	Material Used	Qty.

EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV / Fecon	Owned		
	ASV / Fecon	Owned		
	chipper	Owned		
	DR Mower	Owned		


SUBCONT.	Name	Work Performed	Quantity

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Mowed & chipped Brush
 Finished work in E18.4
 No Finds
 Cloudy

Signature: 

Client Representative Signature:

	Contractor Info		Date: <i>1-6-10</i> Shift: 0700-1600	Weather: clear
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08	
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	<i>Luke Taylor</i>	<i>operator</i>	<i>8 1/2</i>	Brush Cutting
	<i>Logan Taylor</i>	<i>operator</i>	<i>8 1/2</i>	Brush Cutting
	<i>Tyler Dalton</i>	<i>labor</i>	<i>8 1/2</i>	Brush Cutting
	<i>Kenny Twiss</i>	<i>labor</i>	<i>8 1/2</i>	Brush Cutting
				Brush Cutting
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	<i>ASV</i>	<input checked="" type="checkbox"/>	<i>owned</i>	
	<i>ASV</i>	<input checked="" type="checkbox"/>		
	<i>Chipper</i>	<input checked="" type="checkbox"/>		
	<i>Saw</i>	<input checked="" type="checkbox"/>		
SUBCONT.	Name	Work Performed	Quantity	


TC	Change Orders/Additional Work	Visitors to Site/Remarks
		<i>See Weston Maintained Site Sign in Sheet</i>

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Worked in E18.1.3 race track area.
 Chipped brush.
 Mowed brush.
 No finds.
 Cloudy.

Signature:



Client Representative Signature:


EMPLOYEES	Contractor Info Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #			Date: <u>1-7-10</u> Shift: 0700-1600 Weather: clear Job No.: 036-09595-08 Job Name: LFR/ESCA Field Services LFR PO# <u>24943</u> Phase Code: 640 Project Location: Former Fort Ord, Monterey County, California LFR Project Manager: Mike Doherty																																										
	<table border="1"> <thead> <tr> <th>Employee Name</th> <th>Class</th> <th>HRS</th> <th>ASV</th> <th>Truck</th> <th>saw</th> <th>Work Performed</th> </tr> </thead> <tbody> <tr> <td>Luke Taylor</td> <td>operator</td> <td>6</td> <td></td> <td></td> <td></td> <td>Brush Cutting</td> </tr> <tr> <td>Lagan Taylor</td> <td>labor</td> <td>5</td> <td></td> <td></td> <td></td> <td>Brush Cutting</td> </tr> <tr> <td>Tyler Dutton</td> <td>labor</td> <td>5</td> <td></td> <td></td> <td></td> <td>Brush Cutting</td> </tr> <tr> <td>Tony Tuoste</td> <td>labor</td> <td>6</td> <td></td> <td></td> <td></td> <td>Brush Cutting</td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>Brush Cutting</td> </tr> </tbody> </table>					Employee Name	Class	HRS	ASV	Truck	saw	Work Performed	Luke Taylor	operator	6				Brush Cutting	Lagan Taylor	labor	5				Brush Cutting	Tyler Dutton	labor	5				Brush Cutting	Tony Tuoste	labor	6				Brush Cutting						
Employee Name	Class	HRS	ASV	Truck	saw	Work Performed																																								
Luke Taylor	operator	6				Brush Cutting																																								
Lagan Taylor	labor	5				Brush Cutting																																								
Tyler Dutton	labor	5				Brush Cutting																																								
Tony Tuoste	labor	6				Brush Cutting																																								
						Brush Cutting																																								
MATERIALS	Material Received		Qty.	Material Used		Qty.																																								
EQUIPMENT	Type of Equipment		Rented From	In Use	Standby																																									
	ASV		owned	✓																																										
Truck			✓																																											
saw			✓																																											
saw			✓																																											
SUBCONT.	Name		Work Performed		Quantity																																									

TC	Change Orders/Additional Work		Visitors to Site/Remarks	
			See Weston Maintained Site Sign in Sheet	

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

E18.1.3
 Water bars,
 Picked up fire wood.
 No finds.
 Cloudy

Signature: 

Client Representative Signature:

Contractor Info	Date: <u>1/10</u> Shift: <u>0700-1600</u> Weather: <u>clear</u>
	Job No.: <u>036-09595-08</u>
Pacific Firewood	Job Name: <u>LFR/ESCA Field Services</u>
2536 Freedom Blvd.	LFR PO# <u>24943</u> Phase Code: <u>640</u>
Watsonville, CA. 95076	Project Location: <u>Former Fort Ord, Monterey County, California</u>
p: (831) 722-9663	LFR Project Manager: <u>Mike Doherty</u>
f: (831) 722-1468	
License #	

EMPLOYEES	Employee Name	Class	HRS	Work Performed
	TIM TAYLOR	OPERATOR	8	ASV Fellow Brush Cutting
	LOGAN TAYLOR	OPERATOR	8	SAW Brush Cutting
	TONY TROSTO	OPERATOR	8	SILVER Brush Cutting
	TYLER DUTTON	OPERATOR	8	SAW Brush Cutting

MATERIALS	Material Received	Qty.	Material Used	Qty.
	/	/	/	

EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV PL100	OWNER	<input checked="" type="checkbox"/>	
	SAW		<input checked="" type="checkbox"/>	
	SAW		<input checked="" type="checkbox"/>	
	CAT SKIDDER		<input checked="" type="checkbox"/>	


SUBCONT.	Name	Work Performed	Quantity

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

TRIM TREES,
 MOW BRUSH } BASE BALL AREA -
 NO FINDS
 CLOUDY,

Signature: 

Client Representative Signature:


EMPLOYEES	Contractor Info Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #			Date: <u>2/11/10</u> Shift: 0700-1600 Weather: clear Job No.: 036-09595-08 Job Name: LFR/ESCA Field Services LFR PO# <u>EM109595-0010</u> Phase Code: 640 Project Location: Former Fort Ord, Monterey County, California LFR Project Manager: Mike Doherty																																												
	<table border="1"> <thead> <tr> <th>Employee Name</th> <th>Class</th> <th>HRS</th> <th>Work Performed</th> </tr> </thead> <tbody> <tr> <td><u>TRIP DUTTON</u></td> <td><u>LABOR</u></td> <td><u>8</u></td> <td>Brush Cutting</td> </tr> <tr> <td><u>LOGAN TAYLOR</u></td> <td><u>OPERATOR</u></td> <td><u>8</u></td> <td>Brush Cutting</td> </tr> <tr> <td><u>TONY TRUSTO</u></td> <td><u>OPERATOR</u></td> <td><u>8</u></td> <td>Brush Cutting</td> </tr> <tr> <td></td> <td></td> <td></td> <td>Brush Cutting</td> </tr> <tr> <td></td> <td></td> <td></td> <td>Brush Cutting</td> </tr> </tbody> </table>			Employee Name	Class	HRS	Work Performed	<u>TRIP DUTTON</u>	<u>LABOR</u>	<u>8</u>	Brush Cutting	<u>LOGAN TAYLOR</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting	<u>TONY TRUSTO</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting				Brush Cutting				Brush Cutting																					
Employee Name	Class	HRS	Work Performed																																													
<u>TRIP DUTTON</u>	<u>LABOR</u>	<u>8</u>	Brush Cutting																																													
<u>LOGAN TAYLOR</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting																																													
<u>TONY TRUSTO</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting																																													
			Brush Cutting																																													
			Brush Cutting																																													
MATERIALS	<table border="1"> <thead> <tr> <th>Material Received</th> <th>Qty.</th> <th>Material Used</th> <th>Qty.</th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>		Material Received	Qty.	Material Used	Qty.																																										
	Material Received	Qty.	Material Used	Qty.																																												
EQUIPMENT	<table border="1"> <thead> <tr> <th>Type of Equipment</th> <th>Rented From</th> <th>In Use</th> <th>Standby</th> </tr> </thead> <tbody> <tr> <td><u>HSV</u></td> <td><u>OWNED</u></td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td><u>SKIDDER</u></td> <td><u>OWNED</u></td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td><u>CRATERER</u></td> <td><u>OWNED</u></td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>		Type of Equipment	Rented From	In Use	Standby	<u>HSV</u>	<u>OWNED</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>SKIDDER</u>	<u>OWNED</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>CRATERER</u>	<u>OWNED</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>																														
	Type of Equipment	Rented From	In Use	Standby																																												
<u>HSV</u>	<u>OWNED</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>																																													
<u>SKIDDER</u>	<u>OWNED</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>																																													
<u>CRATERER</u>	<u>OWNED</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>																																													
SUBCONT.	<table border="1"> <thead> <tr> <th>Name</th> <th>Work Performed</th> <th>Quantity</th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </tbody> </table>			Name	Work Performed	Quantity																																										
	Name	Work Performed	Quantity																																													

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

* CUT BRUSH / PILLED
 * NO FINDS AREA 5

Signature: 

Client Representative Signature:


EMPLOYEES	Contractor Info Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Date: 2/2/10 Shift: 0700-1600 Weather: clear Job No.: 036-09595-08 Job Name: LFR/ESCA Field Services LFR PO# EM2095915-0070 Phase Code: 640 Project Location: Former Fort Ord, Monterey County, California LFR Project Manager: Mike Doherty																									
	<table border="1"> <thead> <tr> <th>Employee Name</th> <th>Class</th> <th>HRS</th> <th>Work Performed</th> </tr> </thead> <tbody> <tr> <td>Tim Taylor</td> <td>operator</td> <td>8</td> <td>self loader Brush Cutting</td> </tr> <tr> <td>Logan Taylor</td> <td>operator</td> <td>5 hrs</td> <td>ASV Processor 3 chipper Brush Cutting</td> </tr> <tr> <td>Tyler Dutton</td> <td>labor</td> <td>8 hrs</td> <td>chipper/saw Brush Cutting</td> </tr> <tr> <td>Tony Twesto</td> <td>operator</td> <td>2 hrs</td> <td>skidder 6 saw Brush Cutting</td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>		Employee Name	Class	HRS	Work Performed	Tim Taylor	operator	8	self loader Brush Cutting	Logan Taylor	operator	5 hrs	ASV Processor 3 chipper Brush Cutting	Tyler Dutton	labor	8 hrs	chipper/saw Brush Cutting	Tony Twesto	operator	2 hrs	skidder 6 saw Brush Cutting						
Employee Name	Class	HRS	Work Performed																									
Tim Taylor	operator	8	self loader Brush Cutting																									
Logan Taylor	operator	5 hrs	ASV Processor 3 chipper Brush Cutting																									
Tyler Dutton	labor	8 hrs	chipper/saw Brush Cutting																									
Tony Twesto	operator	2 hrs	skidder 6 saw Brush Cutting																									
MATERIALS	<table border="1"> <thead> <tr> <th>Material Received</th> <th>Qty.</th> <th>Material Used</th> <th>Qty.</th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>		Material Received	Qty.	Material Used	Qty.																						
	Material Received	Qty.	Material Used	Qty.																								
EQUIPMENT	<table border="1"> <thead> <tr> <th>Type of Equipment</th> <th>Rented From</th> <th>In-Use</th> <th>Standby</th> </tr> </thead> <tbody> <tr> <td>self loader</td> <td>owned</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>skidder</td> <td>↓</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>ASV</td> <td>↓</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>little chipper</td> <td></td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>big chipper saw</td> <td></td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> </tbody> </table>		Type of Equipment	Rented From	In-Use	Standby	self loader	owned	<input checked="" type="checkbox"/>	<input type="checkbox"/>	skidder	↓	<input checked="" type="checkbox"/>	<input type="checkbox"/>	ASV	↓	<input checked="" type="checkbox"/>	<input type="checkbox"/>	little chipper		<input checked="" type="checkbox"/>	<input type="checkbox"/>	big chipper saw		<input checked="" type="checkbox"/>	<input type="checkbox"/>		
	Type of Equipment	Rented From	In-Use	Standby																								
	self loader	owned	<input checked="" type="checkbox"/>	<input type="checkbox"/>																								
	skidder	↓	<input checked="" type="checkbox"/>	<input type="checkbox"/>																								
	ASV	↓	<input checked="" type="checkbox"/>	<input type="checkbox"/>																								
	little chipper		<input checked="" type="checkbox"/>	<input type="checkbox"/>																								
big chipper saw		<input checked="" type="checkbox"/>	<input type="checkbox"/>																									
SUBCONT.	<table border="1"> <thead> <tr> <th>Name</th> <th>Work Performed</th> <th>Quantity</th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </tbody> </table>		Name	Work Performed	Quantity																							
	Name	Work Performed	Quantity																									

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

E 18 1.1 ? AREA 5
Chipped brush
Mowed brush
Loader logs
No Finds
Cloudy. No rain.

Signature: 

Client Representative Signature:


Contractor Info Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Date: <u>2/3/10</u> Shift: 0700-1600		Weather: clear
		Job No.: 036-09595-08		Job Name: LFR/ESCA Field Services
		LFR PO# <u>EM10 9595. 0010</u> Phase Code: 640		
		Project Location: Former Port Ord, Monterey County, California		
		LFR Project Manager: Mike Doherty		
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	<u>LOGAN T.</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting
	<u>TYLER D.</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting
	<u>PONY T.</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting
	<u>TIM T.</u>	<u>OPERATOR</u>	<u>8</u>	Brush Cutting
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	<u>CHIPPER</u>	<u>OWNED</u>	<input checked="" type="checkbox"/>	
	<u>SAW</u>		<input checked="" type="checkbox"/>	
	<u>CHIPPER</u>		<input checked="" type="checkbox"/>	
	<u>SELF LOADING</u>		<input checked="" type="checkbox"/>	
SUBCONT.	Name	Work Performed	Quantity	

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

AREA 5
CHIPPED BRUSH/TREES
LOAD & HAUL LOGS
NO FINDS
CLOUDY

Signature: 

Client Representative Signature:



Pacific Firewood
& Lumber Inc.

BMPS FOR PARKER FLATS MRA

Inspected by:

Tom Sawyer

Y = Yes

N = No

Date:

1/28/10

ITEMS	IN PLACE	ADEQUATE	NEEDS IMPROVEMENT
Silt fence along any earthmoving activities that is immediately next to a NRMA boundary			
Silt fence around any non-sloped deep excavations			
General Grading to Prevent Ponding	Y	Y	
Stabilized Construction Entrance			
Drainage Swales/Water Bars	Y	Y	
Track-walk Bare Soil Areas			
	YES	NO	LOCATION
Damage from Tresspass Activity		✓	
Areas of Concern		✓	
Wet weather problems observed		✓	
Any other critical information		✓	
Additional water bars or measures		✓	

Contractor Info	Date: 03/29/10	Weather: Few Showers/Cloudy
	Job No.: 036-09595-08	
Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #	Job Name: LPR/ESCA Field Services	
	WO#: EM109595-0010 Phase Code: 640	
	Project Location: Former Fort Ord, Monterey County, California	
	ARCADIS Project Manager: Mike Doherty	

EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Luke Taylor	Labor	10	Ice Plant Removal
	Tony Tuosto	Labor	10	Ice Plant Removal
	Andrew Mirvos	Labor	10	Ice plant Removal

MATERIALS	Material Received	Qty.	Material Used	Qty.

EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ATV	Owened	<input checked="" type="checkbox"/>	
	Hand tools			

SUBCONT.	Name	Work Performed	Quantity

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		Sec Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Pulled Ice Plant.

Signature: *Brenda Acuedo*

Client Representative Signature:

	Contractor Info		Date: 03/30/10	Weather: Cloudy	
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468		Job No.: 036-09595-08		
EMPLOYEES	Employee Name		Class	HRS	Work Performed
	Tony Tuosto		Labor	10	Ice Plant Removal
	Lulke Taylor		Labor	10	Ice Plant Removal
	Andrew Mirvos		Labor	10	Ice Plant Removal
	Tyler Dutton		Labor	10	Ice plant Removal
MATERIALS	Material Received		Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment		Rented From		Standby
	ATV		Owned		
	Hand Tools				
SUBCONT.	Name		Work Performed		Quantity

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Pulled Ice Plant.

Signature: *Brenda Acuedo*

Client Representative Signature:

EMPLOYEES	Contractor Info Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #			Date: 03/31/10 Weather: Few Showers/Cloudy Job No.: 036-09595-08 Job Name: LFR/ESCA Field Services WO#: E M109595.0010 Phase Code: 640 Project Location: Former Fort Ord, Monterey County, California ARCADIS Project Manager: Mike Doherty	
	Employee Name	Class	HRS	Work Performed	
Logan Taylor	Labor	10	Ice Plant Removal		
Tony Tuosto	Labor	10	Ice Plant Removal		
Andrew Mrvos	Labor	10	Ice Plant Removal		
Tyler Dutton	Labor	10	Ice Plant Removal		
MATERIALS	Material Received		Qty.	Material Used	
EQUIPMENT	Type of Equipment		Rented From	In Use	Standby
	Hand Tools			<input checked="" type="checkbox"/>	
SUBCONT.	Name		Work Performed		Quantity

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Pulled Ice Plant.

Signature: *Brenda Acuña*

Client Representative Signature:

	Contractor Info			Date: 04/01/10	Weather: Windy/Cloudy	
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #			Job No.: 036-09595-08	Job Name: LFR/ESCA Field Services	
EMPLOYEES	Employee Name			Class	HRS	Work Performed
	Logan Taylor			Labor	10	Ice Plant Removal
	Tony Tuosto			Labor	10	Ice Plant Removal
	Luke Taylor			Labor	10	Ice Plant Removal
	Tyler Dutton			Labor	10	Ice Plant Removal
MATERIALS	Material Received		Qty.	Material Used		Qty.
EQUIPMENT	Type of Equipment		Rented From		In Use	Standby
	Hand Tools				<input checked="" type="checkbox"/>	
SUBCONT.	Name		Work Performed			Quantity

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Pulled Ice Plant.

Signature: *Brenda Acuña*

Client Representative Signature:

	Contractor Info		Date: 06/25/10	Weather: Sunny
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08	Job Name: LFR/ESCA Field Services
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Tim Taylor	Operator	8	DR Mower to mow brush
	Luke Taylor	Operator	8	ASV used to removed oak trees
	Logan Taylor	Operator	8	Used saw to cut brush
	Tony Tuosto	Operator	8	Used saw to cut brush
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV	Owned by PFL	X	
	DR Mower	Owned by PFL	X	
	Saws	Owned by PFL	X	
SUBCONT.	Name	Work Performed	Quantity	

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Cut and mowed brush and oak trees on area 3. No finds.

Signature: Brenda Acevedo

Client Representative Signature:

	Contractor Info		Date: 06/28/10	Weather: Cloudy
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08	
			Job Name: LFR/ESCA Field Services	
			WO#:EM109595.0010	Phase Code: 640
		Project Location: Former Fort Ord, Monterey County, California		
		ARCADIS Project Manager: Mike Doherty		
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Luke Taylor	Operator	8	ASV used to removed oak trees
	Logan Taylor	Operator	8	Used machete to cut brush
	Tony Tuosto	Operator	8	Used DR Mower to mow grass
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV	Owned by PFL	X	
	DR Mower	Owned by PFL	X	
	Machete	Owned by PFL	X	
SUBCONT.	Name	Work Performed	Quantity	

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Cut and mowed brush and oak trees on area 3. No finds of explosives. Found 2 hornet nests.

Signature: Brenda Acevedo

Client Representative Signature:

	Contractor Info		Date: 06/29/10	Weather: Sunny
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08	
			Job Name: LFR/ESCA Field Services	
			WO#: EM109595.0010	Phase Code: 640
			Project Location: Former Fort Ord, Monterey County, California	
			ARCADIS Project Manager: Mike Doherty	
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Luke Taylor	Operator	8	ASV used to removed oak trees
	Logan Taylor	Operator	8	Used saw to cut brush
MATERIALS	Material Received	Qty	Material Used	Qty
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV	Owned by PFL	X	
	DR Mower	Owned by PFL	X	
SUBCONT.	Name	Work Performed	Quantity	

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E	
	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Cur and mowed brush and oak trees on area 3. No finds.
	Signature: Brenda Acevedo
	Client Representative Signature:

	Contractor Info		Date: 06/30/10	Weather: Sunny
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08	Job Name: LFR/ESCA Field Services
EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Luke Taylor	Operator	8	ASV used to removed oak trees
	Logan Taylor	Operator	8	Used machete and saw to cut brush
	Touy Tuosto	Operator	8	Used DR Mower and saw to mow and cut brush
MATERIALS	Material Received	Qty.	Material Used	Qty.
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	ASV	Owned by PFL	X	
	DR Mower	Owned by PFL	X	
	Machete	Owned by PFL	X	
	Saws	Owned by PFL	X	
SUBCONT.	Name	Work Performed	Quantity	

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E	
	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Cut and mowed brush and oak trees on area 3. No finds.
	Signature: Brenda Acevedo
	Client Representative Signature:

	Contractor Info			Date: 07/01/10	Weather: Sunny/Windy
	Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #			Job No.: 036-09595-08	
				Job Name: LFR/ESCA Field Services	
				WO#: EM109595.0010	Phase Code: 640
			Project Location: Former Fort Ord, Monterey County, California		
			ARCADIS Project Manager: Mike Doherty		
EMPLOYEES	Employee Name	Class	HRS	Work Performed	
	Luke Taylor	Operator	5	ASV used to removed oak trees	
	Logan Taylor	Operator	8	Used machete to cut brush	
	Tony Tuosto	Operator	8	Used DR Mower and ASV to mow and cut brush	
MATERIALS	Material Received	Qty	Material Used	Qty	
EQUIPMENT	Type of Equipment	Rented From	In Use	Standby	
	ASV	Owned by PFL	X		
	DR Mower	Owned by PFL	X		
	Machete	Owned by PFL	X		
SUBCONT.	Name	Work Performed	Quantity		

TC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E	
	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Cut and mowed brush and oak trees on area 3. No finds.
	Signature: Brenda Acevedo
	Client Representative Signature:

EMPLOYEES		Contractor Info		Date: 7-12-10	Weather: overcast
		Pacific Firewood 2536 Freedom Blvd. Watsonville, CA. 95076 p: (831) 722-9663 f: (831) 722-1468 License #		Job No.: 036-09595-08	Job Name: LFR/ESCA Field Services
				WO#: EM109595.0010	Phase Code: 640
				Project Location: Former Fort Ord, Monterey County, California	
				ARCADIS Project Manager: Mike Doherty	
		Employee Name	Class	HRS	Work Performed
		Luke Taylor	Op	7	Brush Mowing ASV / 1 hr Rake
		Tim Taylor	Op	8	Brush Mowing ASV
		Tony Twesto	LBR	8	DR Mowing
		Legan Taylor	LBR	8	Machete
MATERIALS		Material Received	Qty.	Material Used	Qty.
EQUIPMENT		Type of Equipment	Rented	In Use	Standby
		Machete	Owned		
		DR Mower	Owned		
		ASV Mulching	Owned		
		ASV Mulching	Owned		
SUBCONT.		Name	Work Performed	Quantity	
TC	Change Orders/Additional Work		Visitors to Site/Remarks		
			See Weston Maintained Site Sign in Sheet		

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed and Significant Incidents/Findings

Area 9
No Finds
Overcast
Brush mowing
Land clearing

Signature:

Client Representative Signature:

Contractor Info
 Pacific Firewood
 2536 Freedom Blvd.
 Watsonville, CA. 95076
 p: (831) 722-9663
 f: (831) 722-1468
 License #

7/13/10
 Phone: 036-09-08
 Name: LFR CA Field Services
 EM10959 010 Phase Code: 640
 Location: Former Fort Ord, Monterey County, California
 DIS Proj Manager: Mike Doherty

Weather: *Sunny*

EMPLOYEES	Employee Name	Class	Hrs	Work Performed
	<i>Luke Taylor</i>	<i>op</i>		<i>AS</i>
	<i>Lean Taylor</i>	<i>op</i>	<i>B</i>	<i>chests</i>
	<i>Toby Tibbets</i>	<i>op</i>	<i>B</i>	<i>CHAINSAW 2x saw 5 dr mower</i>

MATERIALS	Material Received	Qty	Used	Qty

EQUIPMENT	Type of Equipment	Re	on	In Use	Standby
	<i>ASV</i>	<i>op</i>		<input checked="" type="checkbox"/>	
	<i>Hand tools</i>	<i>op</i>		<input checked="" type="checkbox"/>	
	<i>CHAINSAW</i>	<i>op</i>		<input checked="" type="checkbox"/>	
	<i>dc mower</i>	<i>op</i>		<input checked="" type="checkbox"/>	

SUBCONT.	Name	Qty	Quantity


TC Change Order/Additional Work Visitors to Site/Remarks

Se tion Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS/CHANGES/E

Summary of All Work Completed	Time Spent on	Permit Incidents/Finds
-------------------------------	---------------	------------------------

Area 9.
 Mowed brush with dozer & ASU
 clean up with machete & chainsaw.
 Hauled away logs.
 ☼ Sunny.
 No finds.
 Finished job today.

Signature: 
 Client Representative Signature: