

Daily Reports
SEI Daily Field Reports
Parker Flats Phase II MRA, Former Fort Ord

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair. Scraping at Seaside.	
	Signature:	
	Client Representative Signature:	

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair.
	Signature:
	Client Representative Signature:

SUMMARY OF WORK/COMMENTS CHANGES/ETC

Change Orders/Additional Work

Visitors to Site/Remarks

See Weston Maintained Site Sign in Sheet

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair. Stockpiling

Signature:

Client Representative Signature:

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair. Stockpiling	
Signature:		
Client Representative Signature:		

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair. Stockpiling	
Signature:		
Client Representative Signature:		

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair.
	Signature:
	Client Representative Signature:

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair.
	Signature:
	Client Representative Signature:

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair.
	Signature:
	Client Representative Signature:

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Brush cutting on 69 acres adjoining the habitat finger. Blueline Roadway repair.
	Signature:
	Client Representative Signature:

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign i
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Fin	
	Moved woodchips from Parker Flats race track area to Parker Flats laydown area.	
	Signature:	
	Client Representative Signature:	

Weather: sunny

Phone: 890
City, California

[Redacted]

Qty.

Standby

Quantity

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Findings	
	Moved woodchips from Parker Flats and 8th Streer to Parker Flats laydown area.	
	Signature:	
	Client Representative Signature:	

Weather: sunny

Phone: 890
City, California

[Redacted]

Qty.

Standby

Quantity

CHANGES/ETC.	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Moved woodchips from Parker Flats and 8th Street to Parker Flats laydown area.	
	Signature:	
	Client Representative Signature:	

EMPLOYEES	Contractor Info			Date: 9/1/2009 Shift:0700-1600 Weather: sunny
	Soil Enterprises, Inc.			Job No.: 036-09595-08
	PO Box 733			Job Name: LFR/ESCA Field Services
	Brentwood, Ca 94513			LFR PO# 23609 & 24001 Phase Code: 890
	p: (925) 516-1111			Project Location: Former Fort Ord, Monterey County, California
	f: (925) 516-0233			LFR Project Manager: Mike Doherty
	License # 549900			AGSC Project Manager: Kara Romero
				AGSC Field Supervisor: Michael Collier
MATERIALS	Material Received		Qty.	Material Used
				Qty.
EQUIPMENT	Type of Equipment		Rented From	In Use
				Standby
	Excavator 300		Owned by SEI	X
	Excavator 220		Owned by SEI	X
	Morbark Grinder		Owned by SEI	X
	CAT 330		Owned by SEI	X
	D6 Dozer Brushrake		Ecco Equipment	X
	14 H Motor Grader		Ecco Equipment	X
	Water Truck		Owned by SEI	X
	623 Scraper		Ecco Equipment	X
Peterbilt End Dump		Owned by SEI	X	
SUBCONT.	Name		Work Performed	Quantity

C	Change Orders/Additional Work	Visitors to Site/Remarks
----------	--------------------------------------	---------------------------------

CHANGES/ETC

	See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
Spread chips at both Seaside 4 & Parker Flats.	

Signature:

Client Representative Signature:

CHANGES/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
	Spreading of chips in Parker Flats lay down area and on berms at Seaside 4.

	Signature:
	Client Representative Signature:

EMPLOYEES	Contractor Info			Date: 9/2/2009 Shift:0700-1600 Weather: sunny
	Soil Enterprises, Inc.			Job No.: 036-09595-08
	PO Box 733			Job Name: LFR/ESCA Field Services
	Brentwood, Ca 94513			LFR PO# 24001 23609 Phase Code: 640
	p: (925) 516-1111			Project Location: Former Fort Ord, Monterey County, California
	f: (925) 516-0233			LFR Project Manager: Mike Doherty
	License # 549900			AGSC Project Manager: Kara Romero
				AGSC Field Supervisor: Michael Collier
MATERIALS	Employee Name	Class	HRS	Work Performed
	Ken Manning	Foreman	8	Used Blade to spread chips at Parker Flats
	Ryan Manning	Operator	8	Loading, hauling & Spreading chips at Seaside 4 on 220 & End Dump
	Joseph Earnshaw	Operator		
	Nicholas Jaime	Laborer	10	Water truck on both Seaside 4 and Parker Flats
	Matt Manning	Operator		
	Bob Cleland	Operator		
	Ed Dwan	Laborer		
EQUIPMENT	Material Received	Qty.	Material Used	Qty.
SUBCONT.	Type of Equipment	Rented From	In Use	Standby
	Excavator 300	Owned by SEI	X	
	Excavator 220	Owned by SEI	X	
	Morbark Grinder	Owned by SEI	X	
	CAT 330	Owned by SEI	X	
	D6 Dozer Brushrake	Ecco Equipment	X	
	14 H Motor Grader	Ecco Equipment	X	
	Water Truck	Owned by SEI	X	
	623 Scraper	Ecco Equipment	X	
	Peterbilt End Dump	Owned by SEI	X	
C	Name	Work Performed	Quantity	

C	Change Orders/Additional Work	Visitors to Site/Remarks
----------	--------------------------------------	---------------------------------

CHANGES/ETC

	See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
Spread chips at both Seaside 4 & Parker Flats.	

Signature:

Client Representative Signature:

Contractor Info	Date: 9/3/2009 Shift:0700-1600 Weather: sunny
	Job No.: 036-09595-08
	Job Name: LFR/ESCA Field Services
	LFR PO# 24001 23609 Phase Code: 640
	Project Location: Former Fort Ord, Monterey County, California
	LFR Project Manager: Mike Doherty
	AGSC Project Manager: Kara Romero
	AGSC Field Supervisor: Michael Collier

EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Ken Manning	Foreman	5	Loading, hauling & Spreading chips at Seaside 4 on 220 & End Dump
	Ryan Manning	Operator	8	Used Blade to spread chips at Parker Flats
	Joseph Earnshaw	Operator		
	Nicholas Jaime	Laborer	8	Water truck on both Seaside 4 and Parker Flats
	Matt Manning	Operator		
	Bob Cleland	Operator		

MATERIALS	Material Received	Qty.	Material Used	Qty.

EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	Excavator 300	Owned by SEI	X	
	Excavator 220	Owned by SEI	X	
	Morbark Grinder	Owned by SEI	X	
	CAT 330	Owned by SEI	X	
	D6 Dozer Brushrake	Ecco Equipment	X	
	14 H Motor Grader	Ecco Equipment	X	
	Water Truck	Owned by SEI	X	
	623 Scraper	Ecco Equipment	X	
	Peterbilt End Dump	Owned by SEI	X	

SUBCONT.	Name	Work Performed	Quantity
	Bill Jacobson Trucking	Mobilized Morbark, Screen, 220, & 300	

S/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

CHANGES

SUMMARY OF WORK/COMMENTS

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
Spread chips at both Seaside 4 & Parker Flats.

Signature:
Client Representative Signature:

CHANGES/ETC

Change Orders/Additional Work

Visitors to Site/Remarks

See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Signature:

Client Representative Signature:

CHANGES		
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Signature:	
	Client Representative Signature:	

CHANGES		
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Prepared ice plant for load out and loaded garbage at nurse barracks.	
	Signature:	
	Client Representative Signature:	

Contractor Info	Date: 1/14/2010 Shift:0700-1600 Weather: sunny
	Job No.: 036-09595-08
	Job Name: LFR/ESCA Field Services
	LFR PO# Phase Code:
	Project Location: Former Fort Ord, Monterey County, California
	LFR Project Manager: Mike Doherty
	AGSC Project Manager: Kara Romero
	AGSC Field Supervisor: Michael Collier

EMPLOYEES	Employee Name	Class	HRS	Work Performed
	Ken Manning	Foreman		
	Ryan Manning	Operator		
	Joseph Earnshaw	Operator	8	Finished preparing ice plant, then loaded & hauled ice plant
	Nicholas Jaime	Laborer	8	Equipment Maintenance
	Matt Manning	Operator		
	Bob Cleland	Operator		

MATERIALS	Material Received	Qty.	Material Used	Qty.

EQUIPMENT	Type of Equipment	Rented From	In Use	Standby
	Excavator 300	Owned by SEI	X	
	Excavator 220	Owned by SEI	X	
	Morbark Grinder	Owned by SEI	X	
	CAT 330	Owned by SEI	X	
	D6 Dozer Brushrake	Ecco Equipment	X	
	14 H Motor Grader	Ecco Equipment	X	
	Water Truck	Owned by SEI	X	
	623 Scraper	Ecco Equipment	X	
	Peterbilt End Dump	Owned by SEI	X	

SUBCONT.	Name	Work Performed	Quantity

S/ETC	Change Orders/Additional Work	Visitors to Site/Remarks
		See Weston Maintained Site Sign in Sheet

CHANGES		
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Finished preparing ice plant, then loaded & hauled ice plant.	
	Signature:	
	Client Representative Signature:	

CHANGES		
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Signature:	
	Client Representative Signature:	

CHANGES/ETC

Change Orders/Additional Work

Visitors to Site/Remarks

See Weston Maintained Site Sign in Sheet

SUMMARY OF WORK/COMMENTS

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds

Clean up activities at Nurses Barracks.

Signature:

Client Representative Signature:

CHANGES		
SUMMARY OF WORK/COMMENTS	Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds	
	Clean up activities at Nurses Barracks and built gates.	
	Signature:	
	Client Representative Signature:	

CHANGES

SUMMARY OF WORK/COMMENTS

Summary of All Work Completed This Shift and Any Pertinent Incidents/Finds
Clean up activities at Nurses Barracks and worked on building gates in Nurses area.

Signature:
Client Representative Signature: