




QC Daily Field Reports, NCR and Corrective Actions
Weston QC Daily


Parker Flats Phase II MRA, Former Fort Ord


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE December 18, 2008	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC01	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted in the following surface cleared grids:</p> <p>C3G6E4; C3G6F4; C3G6F1; C3G6D1; C3H6A1; C3G6E2; C3G6E1; C3G6D2; C3G6D3; C3G6E3; C3H6A3; C3H5A0; C3H6A2; C3G6G3; and C3G6G2.</p> <p>A 10% instrument aided surface check was conducted throughout the above grids.</p> <p>All grids passed.</p>					
 Donald Kean UXOQCS				December 22, 2008 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 19, 2008	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC02
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted in the following surface cleared grids:</p> <p>C3G6C2; C3G6C1; C3G5C0; C3G6B1; C3G6F3; C3G6F2; C3H6E9; C3H6G0; C3H6F0; C3H6E0; C3H6D0; C3H7F1; C3H7E1; C3H7E2; C3H7F2; C3G6D5; C3G6C3; C3H6G9; C3H6F8; and C3G6D4.</p> <p>A 10% instrument aided surface check was conducted throughout the above grids.</p> <p>All grids passed.</p>					
 Donald Kean UXOQCS				December 22, 2008 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 22, 2008						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC03					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
				PRECIP (IN) 0.00						
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p>QC operations were conducted in the following surface cleared grids: C3H6F9; C3G5J0; C3H6E8; C3H6D7; and C3G5J9.</p> <p>A 10% instrument aided surface check was conducted throughout the above grids.</p> <p>All grids passed.</p>										
<div style="display: flex; align-items: center; justify-content: center;"> <div style="border-bottom: 1px solid black; width: 150px; margin-right: 10px;"></div> </div> <div style="display: flex; justify-content: space-between; width: 100%;"> Donald Kean UXOQCS December 29, 2008 </div>				DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 23, 2008	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC04	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
:					
<p>QC operations were conducted in the following surface cleared grids: C3G6J1; C3G6J2; and C3G6E5.</p> <p>A 10% instrument aided surface check was conducted throughout the above grids.</p> <p>All grids passed.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>Donald Kean UXOQCS</p>  </div> <div> <p>December 29, 2008</p> <p>DATE</p> </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE December 24, 2008	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC05	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
No QC operations were conducted today in Parker Flats.					
<div style="text-align: right; margin-top: 100px;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> December 29, 2008 _____ DATE </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE December 29, 2008	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC06	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
No QC operations were conducted today in Parker Flats.					
<div style="text-align: right; margin-top: 100px;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> January 5, 2009 DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 30, 2008	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC07	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
<p>QC operations were conducted in the following surface cleared grids:</p> <p>C3G5D0; C3G5E0; C3G5F0; C3G5H0; C3G5H1; C3G5I0; C3G6I1; CEG6I2; C3G6I3; and C3G6J3.</p> <p>A 10% instrument aided surface check was conducted throughout the above grids.</p> <p>All grids passed.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> January 5, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 05, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC09					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; height: 20px; margin-bottom: 10px;"> <tr> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> </table> <p>QC operations were conducted today in the following grids: C3G6H2; C3G6H3; C3G5G0; C3G6G1 C3G6F5; and C3G6E6.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>										
 Donald Kean UXOQCS				January 12, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 06, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC10	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
<p>QC operations were conducted today in the following grids:</p> <p>C3G6I7; C3G6I6; C3G6H6; C3G6H7; C3G6G5; C3G6G6; C3G6G7; and C3G6F6.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> January 12, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 07, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC11	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted today in the following grids:</p> <p>C3H6I3; C3H6I4; C3H6I5; C3H6I6; C3H6I7; C3H6I8; C3H6H8; C3H6H9; C3H6B8; C3H6A7; C3H6A8; C3G6J7; C3G6J8; and C3G6I8.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>					
 Donald Kean UXOQCS				January 12, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 08, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC12	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted today in the following grids:</p> <p>C3H5I0; C3H6I1; C3H6I2; C3H5H0; C3H6H1; C3H6H2; C3H6D8; C3H6D9; C3H6C7; C3H6C8; C3H6C9; C3H6B9; C3H6A5; C3H6A6; C3G6J5; and C3G6J6</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>					
 Donald Kean UXOQCS				January 12, 2009 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE January 12, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC14	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
No QC operations were conducted today.					
<div style="text-align: right; margin-top: 100px;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> January 19, 2009 _____ DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 13, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC15	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted today in the following grids:</p> <p>C3G6J4; C3G6I4; C3G6H4 C3G6G4; C3G5F9; C3G5G9; C3G5H9; C3G5I9; C3H6H7; C3H6G7; C3H6G8; C3H5B9; C3H5B0; and C3H5A9.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>					
 Donald Kean UXOQCS				January 19, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 14, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC16					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p>No QC operations were conducted today.</p>										
 _____ Donald Kean UXOQCS				January 19, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE January 15, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC17	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted today in the following grids:</p> <p>C3H5G9; C3H6G1; C3H6G2; C3H6G3; C3H6G4; C3H6G5; C3H6G6; C3H6B1; C3H6B2; C3H6B3; C3H5G7; C3H5H6; C3H5G6; and C3H5G8.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>					
 _____ Donald Kean UXOQCS				January 19, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 16, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC18					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p>No QC operations were conducted today.</p>										
 _____ Donald Kean UXOQCS				January 19, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 19, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC19	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
:					
<p>QC operations were conducted today in the following grids:</p> <p>C3H5I6; C3H5I7; C3H5I8; C3H5H7; C3H5H8; C3H5H9; C3H6B4; C3H6B5; and C3H6A4.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				January 26, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 20, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC20					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; height: 20px; margin-bottom: 10px;"> <tr> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> </table> <p>FOR A's QA representative Jesse Sipult (ERRG) conducted QA operations today in the following grids:</p> <p>C3H5H6; C3H6I2; C3H6A1; C3G5G9; C3G6E2; C3H6H6; C3H7F1; C3H6D7; C3G6J7; C3G6H3; and C3G6F5.</p> <p>A 100% instrument aided QA check was conducted throughout the grids.</p> <p>All grids passed.</p>										
 _____ Donald Kean UXOQCS				January 26, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 21, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC21	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted today in the following grids:</p> <p>C3H5I9; C3H5F6; C3H5F7; C3H5F8; C3H5F9; C3H5F0; C3H6C1; C3H6C2; C3H6C3; C3H6C4; C3H6C5; and C3H6C6.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>					
 _____ Donald Kean UXOQCS				January 26, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 22, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II		REPORT NO 13135.004.001-QC22						
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p>QC operations were conducted today in the following grids: C3H6F1; C3H6F2; C3H6F3; C3H5A7; C3G5J7; C3G5J8; C3G5I8; C3G5H8; and C3G5G8.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>										
 Donald Kean UXOQCS				January 26, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 23, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC23					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; height: 20px; margin-bottom: 10px;"> <tr> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> </table> <p>QC operations were conducted today in the following grids: C3H6F4 C3H6F5; C3H6F6; C3H6F7; C3H6D2; C3H5B8; and C3H5A8.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>										
 Donald Kean UXOQCS				January 26, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 26, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC24					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p>QC operations were conducted today in the following grids: C3H6E1 C3H6E2; C3H6E5; C3H6E6; C3H5D0; C3H6D1; and C3H6D6.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p>										
 Donald Kean UXOQCS				February 2, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 27, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC25					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; height: 20px; margin-bottom: 10px;"> <tr> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> </table> <p>QC operations were conducted today in the following grids: C3H6E4 C3H6D4; C3H6D5; C3H6E7; C3H5E0; and C3H5C9.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p> <p>Total grids cleared to date - 183</p>										
 Donald Kean UXOQCS				February 2, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE January 30, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II			REPORT NO 13135.004.001-QC28					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p>No QC operations were conducted today.</p>										
 _____ Donald Kean UXOQCS				February 2, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE February 02, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC29	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
No QC operations were conducted today					
<div style="text-align: right; margin-top: 100px;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> February 9, 2009 DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 03, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC30						
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; height: 20px; margin-bottom: 10px;"> <tr> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> </table> <p><u>Seaside RQA</u></p> <p>QC operations were conducted in the following grids</p> <p>C2A5I3; C2A5I4; C2A5J3; C2A5J4; C2A5J5; C2A5J6; C2A5J9; C2B5A4; C2B5A5; C2B5A6; C2B5A7; C2B5A8; C2B5A9; C2B5B7; C2B5B8; C2B6B4; C2B6B5; C2B6C4; C2B6C5; C2B6D4;and C2B6D5.</p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today</p>										
 _____ Donald Kean UXOQCS				February 9, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE February 04, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC31	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p>QC operations were conducted today in the following grids:</p> <p>C3H4J7 C3H4J8; C3H4J9; C3H4J0; C3H5J1; C3H5J2; C3H5J3; C3H4I5; C3H4I6; C3H4I7; C3H4I8; C3H4I9; C3H5E6; C3H5E7; C3H5E8; C3H5E9; and C3H5D7.</p> <p>A 10% instrument aided QC check was conducted throughout the grids.</p> <p>All grids passed.</p> <p>Total grids cleared to date -208</p>					
 Donald Kean UXOQCS				February 9, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 05, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC32					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p>										
 _____ Donald Kean UXOQCS				February 9, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 06, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC33					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>QC operations were conducted today in the following grids: C2A4I0; C2A5I1; and C2A5I2.</p>										
 _____ Donald Kean UXOQCS				February 9, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 09, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC34					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p>										
 _____ Donald Kean UXOQCS				February 16, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 10, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC35					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; height: 20px; margin-bottom: 10px;"> <tr> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>QC operations were conducted today in the following grids:</p> <p>C2A4D2; C2A4F2; C2A4F3; C2A4F4; C2A4F5; C2A4F6; C2A4F7; C2A4F8; and C2A4F9.</p>										
 Donald Kean UXOQCS				February 16, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 11, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC36					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>QC operations were conducted today in the following grids: C2A4D4; C2A4G8; and C2A4H0.</p>										
 Donald Kean UXOQCS				February 16, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 12, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC37	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> February 16, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 13, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC38						
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; height: 20px; margin-bottom: 10px;"> <tr> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>QC operations were conducted today in the following grids:</p> <p>C2A3D6; C2A3D7; C2A3D8; C2A3D9; C2A3D0; C2A4D1; C2A4D3; C2A4D5; C2A3E0; C2A4E1; C2A4E2; C2A4E3; C2A4E4; C2A4E5; C2A4E6; C2A4E7; C2A4E9; and C2A5H1.</p>										
 Donald Kean UXOQCS				February 16, 2009 DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 16, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC39	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
:					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today due to weather.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>Donald Kean UXOQCS</p>  </div> <div> <p>February 23, 2009</p> <p>DATE</p> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 17, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC40					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today due to weather.</p>										
 _____ Donald Kean UXOQCS				February 23, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE February 18, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC41	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div style="border: 1px solid black; padding: 5px; margin-bottom: 10px;">:</div> <div style="border: 1px solid black; display: flex; justify-content: space-between; height: 20px; margin-bottom: 10px;"></div> <div style="border: 1px solid black; padding: 10px;"> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today due to weather.</p> </div>					
<div style="display: flex; align-items: center; justify-content: center;"> <div style="border-top: 1px solid black; width: 150px; margin-right: 10px;"></div> <div style="font-size: 2em; color: blue;">  </div> </div> <div style="display: flex; justify-content: space-between; width: 100%;"> Donald Kean UXOQCS February 23, 2009 </div>				DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE February 19, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC42	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 5px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>QC operations were conducted today in the following grids:</p> <p>C2A3B5; C2A3C5; C2A3C4; C2A3B4; C2A3C6; C2A3C7; C2A3C8; C2A3C9; C2A3C0; C2A4C1; C2A4B1; C2A4B0; C2A3B9; C2A3A9; B2J3J9; B2J3J8; B2J3J7; B2J3J6; B2J3I6; C2A3A8; C2A3B8; C2A3B7; C2A3B6; C2A3A6; and C2A3A5.</p>					
 Donald Kean UXOQCS				February 23, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 20, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC43					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p>										
 _____ Donald Kean UXOQCS				February 23, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE February 23, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC44					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p>										
 _____ Donald Kean UXOQCS				March 2, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE February 24, 2009																			
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC45																			
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																					
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)																		
						PRECIP (IN) 0.00																		
WORK PERFORMED TODAY																								
:																								
<div style="border: 1px solid black; height: 20px; width: 100%;"></div>																								
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p>																								
<p><u>Seaside RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td>C2B6A2</td><td>C2B6A1</td><td>C2B5CO</td><td>C2B6C1</td><td>C2B6C2</td><td>C2B6D2</td></tr> <tr> <td>C2A5J7</td><td>C2A5J8</td><td>C2A5I7</td><td>C2A5I6</td><td>C2A5I5</td><td>C2A5H4</td></tr> <tr> <td>C2J3I7</td><td>C2A3A7</td><td>C2A3A0</td><td>C2A4C2</td><td>C2A4C3</td><td>C2B6E5</td></tr> </table>							C2B6A2	C2B6A1	C2B5CO	C2B6C1	C2B6C2	C2B6D2	C2A5J7	C2A5J8	C2A5I7	C2A5I6	C2A5I5	C2A5H4	C2J3I7	C2A3A7	C2A3A0	C2A4C2	C2A4C3	C2B6E5
C2B6A2	C2B6A1	C2B5CO	C2B6C1	C2B6C2	C2B6D2																			
C2A5J7	C2A5J8	C2A5I7	C2A5I6	C2A5I5	C2A5H4																			
C2J3I7	C2A3A7	C2A3A0	C2A4C2	C2A4C3	C2B6E5																			
<p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td>C2J0J4</td><td>D2AOA6</td><td>D2AOA7</td><td>C2J0J9</td><td>C2J0J8</td><td>C2J0J7</td></tr> <tr> <td>C2J0J6</td><td>C2J0J5</td><td>C2A0A4</td><td></td><td></td><td></td></tr> </table>							C2J0J4	D2AOA6	D2AOA7	C2J0J9	C2J0J8	C2J0J7	C2J0J6	C2J0J5	C2A0A4									
C2J0J4	D2AOA6	D2AOA7	C2J0J9	C2J0J8	C2J0J7																			
C2J0J6	C2J0J5	C2A0A4																						
 _____ Donald Kean UXOQCS					March 2, 2009 _____ DATE																			


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE February 26, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC47						
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<div style="margin-bottom: 10px;">:</div> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB ROA</u></p> <p>No QC operations were conducted today.</p>										
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 2, 2009 _____ DATE </div> </div>										

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE February 27, 2009																						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC48																						
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean																							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)																					
						PRECIP (IN) 0.00																					
WORK PERFORMED TODAY																											
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-top: 5px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>QC operations were conducted today in the following grids:</p> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td>C2A4G0</td><td>C2A4G5</td><td>C2A4G6</td><td>C2A4G7</td><td>C2A4G9</td><td>C2A4H7</td><td>C2A4H8</td></tr> <tr> <td>C2A4H9</td><td>C2A4H2</td><td>C2A4H3</td><td>C2A5G1</td><td>C2A5G2</td><td>C2A5J0</td><td>C2B5A0</td></tr> <tr> <td>C2B5B0</td><td>C2B5B9</td><td>C2B5B1</td><td>C2B6C3</td><td>C2B6D3</td><td>C2B6B2</td><td>C2B6B3</td></tr> </table> <p><u>CSUMB ROA</u></p> <p>No QC operations were conducted today.</p>							C2A4G0	C2A4G5	C2A4G6	C2A4G7	C2A4G9	C2A4H7	C2A4H8	C2A4H9	C2A4H2	C2A4H3	C2A5G1	C2A5G2	C2A5J0	C2B5A0	C2B5B0	C2B5B9	C2B5B1	C2B6C3	C2B6D3	C2B6B2	C2B6B3
C2A4G0	C2A4G5	C2A4G6	C2A4G7	C2A4G9	C2A4H7	C2A4H8																					
C2A4H9	C2A4H2	C2A4H3	C2A5G1	C2A5G2	C2A5J0	C2B5A0																					
C2B5B0	C2B5B9	C2B5B1	C2B6C3	C2B6D3	C2B6B2	C2B6B3																					
 _____ Donald Kean UXOQCS				March 2, 2009 _____ DATE																							


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 02, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC49	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 10px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB ROA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 9, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE March 03, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC50						
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p> :</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB ROA</u></p> <p>No QC operations were conducted today.</p>										
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 9, 2009 _____ DATE </div> </div>										


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 04, 2009																
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC51																
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																	
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)															
					PRECIP (IN) 0.00															
WORK PERFORMED TODAY																				
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB ROA</u></p> <p>QC operations were conducted today in the following grids</p> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td style="width: 20%;">D2A0A8</td> <td style="width: 20%;">D2A0A9</td> <td style="width: 20%;">D2A0B7</td> <td style="width: 20%;">D2A0B8</td> <td style="width: 20%;">D2A0B9</td> </tr> <tr> <td>D2A0C4</td> <td>D2A0C7</td> <td>D2A0C8</td> <td>D2A0C9</td> <td>D2A0C5</td> </tr> </table>											D2A0A8	D2A0A9	D2A0B7	D2A0B8	D2A0B9	D2A0C4	D2A0C7	D2A0C8	D2A0C9	D2A0C5
D2A0A8	D2A0A9	D2A0B7	D2A0B8	D2A0B9																
D2A0C4	D2A0C7	D2A0C8	D2A0C9	D2A0C5																
 _____ Donald Kean UXOQCS				March 9, 2009 _____ DATE																


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 05, 2009									
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC52									
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean										
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)								
					PRECIP (IN) 0.00								
WORK PERFORMED TODAY													
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 10px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB ROA</u></p> <p>QC operations were conducted today in the following grids</p> <table border="1" style="width: 100%; text-align: center; margin-top: 20px;"> <tr> <td>D2A0B4</td> <td>D2A0B6</td> <td>D2A0C6</td> <td>D2A0D4</td> </tr> <tr> <td>D2A0D5</td> <td>D2A0D6</td> <td>D2A0D7</td> <td>D2A0D8</td> </tr> </table>						D2A0B4	D2A0B6	D2A0C6	D2A0D4	D2A0D5	D2A0D6	D2A0D7	D2A0D8
D2A0B4	D2A0B6	D2A0C6	D2A0D4										
D2A0D5	D2A0D6	D2A0D7	D2A0D8										
 _____ Donald Kean UXOQCS				March 9, 2009 _____ DATE									


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 06, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC53
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 5px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB ROA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <div style="border-bottom: 1px solid black; width: 150px; margin: 0 auto;"></div> <div>Donald Kean UXOQCS</div> </div> <div style="text-align: right;"> <div style="border-bottom: 1px solid black; width: 150px; margin: 0 auto;"></div> <div>DATE</div> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE	
					March 09, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC54	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)
						PRECIP (IN) 0.00
WORK PERFORMED TODAY						
:						
<u>Parker Flats</u>						
QC operations were conducted today in the following grids.						
C3H4H4	C3H4H5	C3H4H6	C3H4H7	C3H4H8	C3H4H9	C3H5I2
C3H5I3	C3H5I4	C3H5I5	C3H5H5	C3H4I0	C3H5I1	
<u>Seaside RQA</u>						
No QC operations were conducted today.						
<u>CSUMB ROA</u>						
No QC operations were conducted today.						
.						
 _____ Donald Kean UXOQCS				March 16, 2009 _____ DATE		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE March 10, 2009						
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC55						
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean							
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)					
					PRECIP (IN) 0.00					
WORK PERFORMED TODAY										
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p> <p>.</p>										
 _____ Donald Kean UXOQCS				March 16, 2009 _____ DATE						


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 11, 2009																		
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC56																		
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																			
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)																	
					PRECIP (IN) 0.00																	
WORK PERFORMED TODAY																						
<p> :</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 20px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td style="width: 16.6%;">D2A0E4</td> <td style="width: 16.6%;">D2A0E5</td> <td style="width: 16.6%;">D2A0E6</td> <td style="width: 16.6%;">D2A0E7</td> <td style="width: 16.6%;">D2A0E8</td> <td style="width: 16.6%;">D2A0E9</td> </tr> <tr> <td>D2A0F6</td> <td>D2A0F7</td> <td>D2A0F8</td> <td>D2A0F9</td> <td>D2A0D9</td> <td></td> </tr> </table>											D2A0E4	D2A0E5	D2A0E6	D2A0E7	D2A0E8	D2A0E9	D2A0F6	D2A0F7	D2A0F8	D2A0F9	D2A0D9	
D2A0E4	D2A0E5	D2A0E6	D2A0E7	D2A0E8	D2A0E9																	
D2A0F6	D2A0F7	D2A0F8	D2A0F9	D2A0D9																		
 _____ Donald Kean UXOQCS				March 16, 2009 _____ DATE																		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 12, 2009												
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC57											
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean													
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)											
					PRECIP (IN) 0.00											
WORK PERFORMED TODAY																
<p>: <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u> No QC operations were conducted today.</p> <p><u>Seaside RQA</u> No QC operations were conducted today.</p> <p><u>CSUMB RQA</u> QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 16.6%;">D2A0F5</td> <td style="width: 16.6%;">D2A0G6</td> <td style="width: 16.6%;">D2A0G7</td> <td style="width: 16.6%;">D2A0G9</td> <td style="width: 16.6%;">D2A0H9</td> <td style="width: 16.6%;">D2A0A5</td> </tr> </table> </p>											D2A0F5	D2A0G6	D2A0G7	D2A0G9	D2A0H9	D2A0A5
D2A0F5	D2A0G6	D2A0G7	D2A0G9	D2A0H9	D2A0A5											
 Donald Kean UXOQCS				March 16, 2009 DATE												


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 16, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC59	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 5px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 23, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE March 18, 2009					
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC61					
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean						
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)				
					PRECIP (IN) 0.00				
WORK PERFORMED TODAY									
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 10px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today. Deep seeding operations were conducted in the following grids</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;">C2A3C6</td> <td style="width: 25%;">C2A3B6</td> <td style="width: 25%;">C2A3A6</td> <td style="width: 25%;">C2A3A7</td> </tr> </table> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>						C2A3C6	C2A3B6	C2A3A6	C2A3A7
C2A3C6	C2A3B6	C2A3A6	C2A3A7						
 _____ Donald Kean UXOQCS				March 23, 2009 _____ DATE					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE March 19, 2009																				
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC62																				
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean																					
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)																			
						0.00																			
WORK PERFORMED TODAY																									
<p> :</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids</p> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td>D2B0A3</td> <td>D2B0A4</td> <td>D2B0A8</td> <td>D2B0A9</td> <td>D2A0J4</td> <td>D2A0J6</td> <td>D2A0J7</td> </tr> <tr> <td>D2A0H6</td> <td>D2A0H7</td> <td>D2A0H8</td> <td>D2A0G8</td> <td>D2A0G9</td> <td>D2A0F4</td> <td>D2A0B5</td> </tr> </table>												D2B0A3	D2B0A4	D2B0A8	D2B0A9	D2A0J4	D2A0J6	D2A0J7	D2A0H6	D2A0H7	D2A0H8	D2A0G8	D2A0G9	D2A0F4	D2A0B5
D2B0A3	D2B0A4	D2B0A8	D2B0A9	D2A0J4	D2A0J6	D2A0J7																			
D2A0H6	D2A0H7	D2A0H8	D2A0G8	D2A0G9	D2A0F4	D2A0B5																			
 _____ Donald Kean UXOQCS					March 23, 2009 _____ DATE																				

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 20, 2009																
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC63																
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																	
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)															
					PRECIP (IN) 0.00															
WORK PERFORMED TODAY																				
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-top: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%;">C3H4G4</td> <td style="width: 20%;">C3H4G5</td> <td style="width: 20%;">C3H4G6</td> <td style="width: 20%;">C3H5H3</td> <td style="width: 20%;">C3H5H4</td> </tr> </table> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%;">D2AOH8* (7 Tgts)</td> <td style="width: 20%;">D2AOI6</td> <td style="width: 20%;">D2AOI7</td> <td style="width: 20%;">D2AOI8</td> <td style="width: 20%;">D2AOJ8</td> </tr> </table> <p>.</p> <p>.</p>											C3H4G4	C3H4G5	C3H4G6	C3H5H3	C3H5H4	D2AOH8* (7 Tgts)	D2AOI6	D2AOI7	D2AOI8	D2AOJ8
C3H4G4	C3H4G5	C3H4G6	C3H5H3	C3H5H4																
D2AOH8* (7 Tgts)	D2AOI6	D2AOI7	D2AOI8	D2AOJ8																
 _____ Donald Kean UXOQCS				March 23, 2009 _____ DATE																


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 24, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC65
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 5px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p> <p>.</p> <p>.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 30, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 25, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC66
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 5px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p> <p>.</p> <p>.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 30, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE March 30, 2009							
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC69							
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean								
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)						
					PRECIP (IN) 0.00						
WORK PERFORMED TODAY											
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 10px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 16.6%;">D2A0G4*</td> <td style="width: 16.6%;">D2A0G5*</td> <td style="width: 16.6%;">D2A0I4*</td> <td style="width: 16.6%;">D2B0A1</td> <td style="width: 16.6%;">D2B0A2</td> <td style="width: 16.6%;">D2A0H4*</td> </tr> </table> <p>Note* These grids are not complete.</p>						D2A0G4*	D2A0G5*	D2A0I4*	D2B0A1	D2B0A2	D2A0H4*
D2A0G4*	D2A0G5*	D2A0I4*	D2B0A1	D2B0A2	D2A0H4*						
 _____ Donald Kean UXOQCS				April 6, 2009 _____ DATE							


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE April 1, 2009				
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC71				
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean					
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)			
					PRECIP (IN) 0.00			
WORK PERFORMED TODAY								
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 10px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 33%;">D2A0J9*</td> <td style="width: 33%;">D2A0H5*</td> <td style="width: 33%;">D2A0H4*</td> </tr> </table> <p>Note* These grids are not complete.</p> <p>.</p>						D2A0J9*	D2A0H5*	D2A0H4*
D2A0J9*	D2A0H5*	D2A0H4*						
 _____ Donald Kean UXOQCS				April 6, 2009 _____ DATE				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE April 2, 2009					
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area			REPORT NO 13135.004.001-QC72				
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean						
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)				
					PRECIP (IN) 0.00				
WORK PERFORMED TODAY									
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 5px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;">D2A0H5</td> <td style="width: 25%;">D2A0G5</td> <td style="width: 25%;">D2A0I5</td> <td style="width: 25%;">D2A0J5</td> </tr> </table>						D2A0H5	D2A0G5	D2A0I5	D2A0J5
D2A0H5	D2A0G5	D2A0I5	D2A0J5						
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> April 6, 2009 _____ DATE </div> </div>									


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE April 3, 2009				
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC72				
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean					
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)			
					PRECIP (IN) 0.00			
WORK PERFORMED TODAY								
<p>: <div style="border: 1px solid black; width: 100%; height: 20px; margin-bottom: 10px;"></div> </p> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 33%; padding: 2px;">D2A0J2</td> <td style="width: 33%; padding: 2px;">D2A0J9</td> <td style="width: 33%; padding: 2px;">D2A0J3*</td> </tr> </table> <p>Note* These grids are not complete.</p> <p>.</p>						D2A0J2	D2A0J9	D2A0J3*
D2A0J2	D2A0J9	D2A0J3*						
 _____ Donald Kean UXOQCS				April 6, 2009 _____ DATE				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE April 6, 2009								
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area		REPORT NO 13135.004.001-QC74								
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean									
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)							
					PRECIP (IN) 0.00							
WORK PERFORMED TODAY												
<p>:</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%; padding: 2px;">D2A0G4</td> <td style="width: 50%; padding: 2px;">D2A0J3</td> </tr> </table> <p>The remaining flags were cleared in grids D2A0G4 and D2A0J3.</p>											D2A0G4	D2A0J3
D2A0G4	D2A0J3											
 _____ Donald Kean UXOQCS				April 13, 2009 _____ DATE								


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE April 7, 2009																
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA			13135.004.001-QC75																
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)															
						PRECIP (IN) 0.00															
WORK PERFORMED TODAY																					
<p> :</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> <td style="width: 20%; height: 20px;"></td> </tr> </table> <p><u>Parker Flats</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 12.5%;">C3H4D5</td> <td style="width: 12.5%;">C3H4C5</td> <td style="width: 12.5%;">C3H4C6</td> <td style="width: 12.5%;">C3H4C7</td> <td style="width: 12.5%;">C3H4B5</td> <td style="width: 12.5%;">C3H4B6</td> <td style="width: 12.5%;">C3H5G2</td> <td style="width: 12.5%;">C3H5G3</td> <td style="width: 12.5%;">C3H5G5</td> </tr> </table> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grid.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 100%;">D2A019</td> </tr> </table>												C3H4D5	C3H4C5	C3H4C6	C3H4C7	C3H4B5	C3H4B6	C3H5G2	C3H5G3	C3H5G5	D2A019
C3H4D5	C3H4C5	C3H4C6	C3H4C7	C3H4B5	C3H4B6	C3H5G2	C3H5G3	C3H5G5													
D2A019																					
 _____ Donald Kean UXOQCS					April 13, 2009 _____ DATE																


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE April 9, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC77	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> April 13, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE April 10, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC78	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> April 13, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>						DATE April 13, 2009																	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA				13135.004.001-QC79																	
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean																			
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)																
							0.00																
WORK PERFORMED TODAY																							
<div style="margin-bottom: 20px;"> <u>Parker Flats</u> No QC operations were conducted today. </div> <div> <u>Seaside RQA</u> QC operations were conducted today in the following grids. <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td>B2J3J6</td><td>B2J3J7</td><td>C2A3A6</td><td>C2A3B6</td><td>C2A3B7</td><td>C2A3B8</td><td>C2A3C7</td><td>C2A3C8</td></tr> <tr> <td>C2A3D6</td><td>C2A3D7</td><td>C2A3D8</td><td>C2A3A8</td><td>C2A4D4</td><td>C2A4E4</td><td>C2A4E5</td><td>C2A4D5</td></tr> </table> </div> <div style="margin-top: 40px;"> <u>CSUMB RQA</u> No QC operations were conducted today. </div>								B2J3J6	B2J3J7	C2A3A6	C2A3B6	C2A3B7	C2A3B8	C2A3C7	C2A3C8	C2A3D6	C2A3D7	C2A3D8	C2A3A8	C2A4D4	C2A4E4	C2A4E5	C2A4D5
B2J3J6	B2J3J7	C2A3A6	C2A3B6	C2A3B7	C2A3B8	C2A3C7	C2A3C8																
C2A3D6	C2A3D7	C2A3D8	C2A3A8	C2A4D4	C2A4E4	C2A4E5	C2A4D5																
 _____ Donald Kean UXOQCS						April 20, 2009 _____ DATE																	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE April 22, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC86	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p>.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p> <p>Deep Seeds were planted in the following grids, D2A0F6 and D2A0G6. There are 12 seeds per grid- 6ea of the 1"x 4" pipes and 6ea of the 2"x 8" pipes. The depth range for these seeds are 18" – 36".</p> <p>.</p>				
				April 27, 2009 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>						DATE April 23, 2009																	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA				13135.004.001-QC87																	
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean																			
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)																
							0.00																
WORK PERFORMED TODAY																							
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the following grids:</p> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td>C3H5E3</td><td>C3H5E4</td><td>C3H5E5</td><td>C3H5D5</td><td>C3H5D6</td><td>C3H4A7</td><td>C3H4A8</td><td>C3H4A9</td> </tr> <tr> <td>C3H4A0</td><td>C3H5A1</td><td>C3H5A2</td><td>C3H5A3</td><td>C3H5A4</td><td>C3H5A5</td><td>C3H4D6</td><td>C3H4D7</td> </tr> </table> <p><u>Seaside RQA</u></p> <p>QC operations were conducted today in Area 2 of the post scrape RQA area to investigate a target of concern sent to us by Mark Saunders. The item of concern was the ERRG QA seed #3 (1" x 4" pipe @ 6"). This item was located at the very edge of the scrape inside the buffer zone.</p> <p>.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p> <p>.</p>								C3H5E3	C3H5E4	C3H5E5	C3H5D5	C3H5D6	C3H4A7	C3H4A8	C3H4A9	C3H4A0	C3H5A1	C3H5A2	C3H5A3	C3H5A4	C3H5A5	C3H4D6	C3H4D7
C3H5E3	C3H5E4	C3H5E5	C3H5D5	C3H5D6	C3H4A7	C3H4A8	C3H4A9																
C3H4A0	C3H5A1	C3H5A2	C3H5A3	C3H5A4	C3H5A5	C3H4D6	C3H4D7																
 _____ Donald Kean UXOQCS					April 27, 2009 DATE																		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>					DATE April 24, 2009															
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA			13135.004.001-QC88															
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																	
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)														
						0.00														
WORK PERFORMED TODAY																				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the following grids:</p> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td>C3G5B7</td><td>C3G5B8</td><td>C3G5B9</td><td>C3B5B0</td><td>C3F5F5</td><td>C3F5G5</td><td>C3F5G6</td></tr> <tr> <td>C3G5G7</td><td>C3F5H6</td><td>C3F5H7</td><td>C3F5I6</td><td>C3F5I7</td><td>C3F5I8</td><td>C3F5J6</td></tr> </table> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today..</p> <p>.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p> <p>.</p>							C3G5B7	C3G5B8	C3G5B9	C3B5B0	C3F5F5	C3F5G5	C3F5G6	C3G5G7	C3F5H6	C3F5H7	C3F5I6	C3F5I7	C3F5I8	C3F5J6
C3G5B7	C3G5B8	C3G5B9	C3B5B0	C3F5F5	C3F5G5	C3F5G6														
C3G5G7	C3F5H6	C3F5H7	C3F5I6	C3F5I7	C3F5I8	C3F5J6														
 _____ Donald Kean UXOQCS					April 27, 2009 _____ DATE															


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE April 27, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC89	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> No QC operations were conducted today. </div> <div> <u>Seaside RQA</u> No QC operations were conducted today.. </div> <div> <u>CSUMB RQA</u> No QC operations were conducted today. </div> </div>				
<div> <div> <div> <div>  </div> <div> May 4, 2009 </div> </div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>						DATE	April 28, 2009	
		TITLE AND LOCATION						
ESCA No. W9128F-07-2-01621		Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA				13135.004.001-QC90		
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean				
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY				MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
								0.00
WORK PERFORMED TODAY								
Parker Flats								
QC operations were conducted today in the following grids:								
C3H4D8	C3H4D9	C3H4D0	C3H5D1	C3H5D2	C3H5D3	C3H5D4		
C3H5D5	C3F5H4	C3F5I4	C3F5I5	C3G5A6	C3G5B6			
Seaside RQA								
No QC operations were conducted today..								
CSUMB RQA								
No QC operations were conducted today.								
<div style="text-align: right;"> _____ Donald Kean UXOQCS</div> <div style="text-align: right;">May 4, 2009 DATE</div>								


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)							DATE April 29, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA					13135.004.001-QC91	
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean				
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)	
							0.00	
WORK PERFORMED TODAY								
<u>Parker Flats</u>								
QC operations were conducted today in the following grids:								
C3H5E5	C3H4B8	C3H4B9	C3H4B0	C3H5B1	C3H5B2	C3H5B3	C3H5B4	C3H5B7
C3H5C2	C3H5C3	C3H5C4	C3H5C5	C3H5C7	C3G5B5	C3G5C5	C3G5C6	C3G5C7
C3G5C8	C3G5D5	C3G5D6	C3G5D7	C3G5D8	C3G5E5	C3G5E6	C3G5E7	C3G5E8
<u>Seaside RQA</u>								
No QC operations were conducted today..								
<u>CSUMB RQA</u>								
No QC operations were conducted today.								
								
Donald Kean UXOQCS				May 4, 2009				
				DATE				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)							DATE May 05, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA					13135.004.001-QC94	
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean				
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)	
							0.00	
WORK PERFORMED TODAY								
<u>Parker Flats</u>								
QC operations were conducted today in the following grids:								
C3F5G1	C3F5G2	C3F4H0	C3F5H1	C3F4I9	C3F4I0	C3G4A9	C3G4A0	C3G5A1
C3G4D8	C3G4F8	C3G4F9	C3G4G8	C3G4G9	C3G5I4	C3G5I5	C3G5I6	C3G5H5
C3G5H6	C3G4C8							
<u>Seaside RQA</u>								
No QC operations were conducted today.								
<u>CSUMB RQA</u>								
No QC operations were conducted today.								
								
Donald Kean UXOQCS					May 11, 2009			
					DATE			

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE May 11, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC98	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> No QC operations were conducted today. </div> <div> <u>Seaside RQA</u> No QC operations were conducted today. </div> <div> <u>CSUMB RQA</u> No QC operations were conducted today. </div> </div>					
<div> <div> <div>  </div> <div> May 18, 2009 </div> </div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div>					

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 13, 2009								
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC100								
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean									
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)							
					0.00							
WORK PERFORMED TODAY												
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p>												
<p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p>												
<p><u>CSUMB RQA</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1"><tr><td>D2A0F6</td><td>C2A0F7</td><td>D2A0F8</td><td>D2A0F9</td><td>D2A0G6</td><td>D2A0G8</td><td>D2A0G9</td></tr></table>						D2A0F6	C2A0F7	D2A0F8	D2A0F9	D2A0G6	D2A0G8	D2A0G9
D2A0F6	C2A0F7	D2A0F8	D2A0F9	D2A0G6	D2A0G8	D2A0G9						
<div><div>Donald Kean UXOQCS</div><div></div><div>May 18, 2009</div></div> <div>DATE</div>												


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 26, 2009																										
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC108																										
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																											
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)																									
					PRECIP (IN) 0.00																									
WORK PERFORMED TODAY																														
<p>NOTE* There was no operations on Monday 05/25/09 due to Memorial Day holiday.</p> <p><u>Parker Flats</u></p> <p>QC operations were conducted today in the following grids.</p> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td>C3G4B3</td> <td>C3G4B4</td> <td>C3G4B5</td> <td>C3G4B6</td> <td>C3G4B7</td> </tr> <tr> <td>C3G4C3</td> <td>C3G4C4</td> <td>C3G4C6</td> <td>C3G4C7</td> <td>C3G4D2</td> </tr> <tr> <td>C3G4E2</td> <td>C3G4E6</td> <td>C3G4F6</td> <td>C3G4G5</td> <td>C3G4G6</td> </tr> <tr> <td>C3G4H3</td> <td>C3G4H5</td> <td>C3G4H6</td> <td>C3G4I3</td> <td>C3G4I5</td> </tr> <tr> <td>C3G4J5</td> <td></td> <td></td> <td></td> <td></td> </tr> </table> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>						C3G4B3	C3G4B4	C3G4B5	C3G4B6	C3G4B7	C3G4C3	C3G4C4	C3G4C6	C3G4C7	C3G4D2	C3G4E2	C3G4E6	C3G4F6	C3G4G5	C3G4G6	C3G4H3	C3G4H5	C3G4H6	C3G4I3	C3G4I5	C3G4J5				
C3G4B3	C3G4B4	C3G4B5	C3G4B6	C3G4B7																										
C3G4C3	C3G4C4	C3G4C6	C3G4C7	C3G4D2																										
C3G4E2	C3G4E6	C3G4F6	C3G4G5	C3G4G6																										
C3G4H3	C3G4H5	C3G4H6	C3G4I3	C3G4I5																										
C3G4J5																														
 _____ Donald Kean UXOQCS				June 1, 2009 _____ DATE																										

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE May 27, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC109	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> No QC operations were conducted today. </div> <div> <u>Seaside RQA</u> No QC operations were conducted today. </div> <div> <u>CSUMB RQA</u> No QC operations were conducted today. </div> </div>				
<div> <div>  Donald Kean UXOQCS </div> <div> June 1, 2009 DATE </div> </div>				

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)							DATE May 28, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA					13135.004.001-QC110	
CONTRACTOR Weston Solutions, Inc.					UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT			WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
								0.00
WORK PERFORMED TODAY								
<u>Parker Flats</u>								
QC operations were conducted today in the following grids.								
C3G4B2	C3G4C2	C3G4C5	C3G4D3	C3G4D4	C3G4D5	C3G4D6		
C3G4D7	C3G4F5	C3G4I4	C3G4J3	C3G4J4	C3H4A3	C3H4B3		
QA operations were conducted in the following grids by the FOR A Quality Assurance representative Jesse Sipult from ERRG.								
C3G5I3	C3G5G3	C3G5E2	C3G5B2	C3F5I1	C3G4A9	C3G4D9	C3G4F9	C3G4H9
C3G4J9	C3G4J7	C3G4H7	C3G4F7	C3G4C7	C3G4E4	C3G4G4	C3G4I3	
<u>Seaside RQA</u>								
QC operations were conducted today on 131 targets throughout the following grids.								
B2J3J7	C2A3A8	C2A3A7	C2A3B8	C2A3B7	C2A3C7	C2A4C1	C2A3C0	C2A3C8
C2A3D8	C2A4E6	C2A4F6	C2B6C5	C2B6D5	C2B6D4	C2A4G6	C2A5H5	C2B6B2
<u>CSUMB RQA</u>								
No QC operations were conducted today.								
								
Donald Kean UXOQCS					DATE		June 1, 2009	

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE May 29, 2009															
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA			13135.004.001-QC111															
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																	
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00														
WORK PERFORMED TODAY																				
<u>Parker Flats</u> QC operations were conducted today in the following grids. <table border="1"><tr><td>C3G3G4</td><td>C3G3G5</td><td>C3G3G6</td><td>C3G3G7</td><td>C3G3H4</td><td>C3G3J8</td><td>C3G3J9</td></tr><tr><td>C3G3J0</td><td>C3G4G2</td><td>C3G4H2</td><td>C3G4I2</td><td>C3G4J1</td><td>C3G4J2</td><td>C3H4A2</td></tr></table>							C3G3G4	C3G3G5	C3G3G6	C3G3G7	C3G3H4	C3G3J8	C3G3J9	C3G3J0	C3G4G2	C3G4H2	C3G4I2	C3G4J1	C3G4J2	C3H4A2
C3G3G4	C3G3G5	C3G3G6	C3G3G7	C3G3H4	C3G3J8	C3G3J9														
C3G3J0	C3G4G2	C3G4H2	C3G4I2	C3G4J1	C3G4J2	C3H4A2														
<u>Seaside RQA</u> No QC operations were conducted today.																				
<u>CSUMB RQA</u> No QC operations were conducted today.																				

Donald Kean UXOQCS





June 1, 2009


DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE June 01, 2009								
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA			13135.004.001-QC112								
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean										
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)							
						0.00							
WORK PERFORMED TODAY													
<u>Parker Flats</u> QC operations were conducted today in the following grids. <table border="1"><tr><td>C3G3C9</td><td>C3G3C0</td><td>C3G4C1</td><td>C3G4F2</td><td>C3G4G1</td><td>C3G4H1</td><td>C3G4I1</td></tr></table>							C3G3C9	C3G3C0	C3G4C1	C3G4F2	C3G4G1	C3G4H1	C3G4I1
C3G3C9	C3G3C0	C3G4C1	C3G4F2	C3G4G1	C3G4H1	C3G4I1							
<u>Seaside RQA</u> No QC operations were conducted today.													
<u>CSUMB RQA</u> No QC operations were conducted today.													
				<div>Donald Kean UXOQCS</div> <div>June 8, 2009</div>									


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE June 03, 2009																															
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA			13135.004.001-QC114																															
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean																																	
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00																														
WORK PERFORMED TODAY																																				
<u>Parker Flats</u> QC operations were conducted today in the following grids. <table border="1"><tr><td>C3G3B4</td><td>C3G3B5</td><td>C3G3B6</td><td>C3G3B7</td><td>C3G3B8</td><td>C3G3B9</td></tr><tr><td>C3G3B0</td><td>C3G4B1</td><td>C3G3C5</td><td>C3G3C6</td><td>C3G3C7</td><td>C3G3C8</td></tr><tr><td>C3G4D1</td><td>C3G4E1</td><td>C3G4F1</td><td>C3G3D3</td><td>C3G3E3</td><td>C3G3E4</td></tr><tr><td>C3G3F3</td><td>C3G3F4</td><td>C3G3G2</td><td>C3G3G3</td><td>C3G3J6</td><td>C3G3J7</td></tr><tr><td>C3H3A6</td><td>C3H3A7</td><td>C3H3A8</td><td>C3H3A9</td><td>C3H3A0</td><td>C3H4A1</td></tr></table>							C3G3B4	C3G3B5	C3G3B6	C3G3B7	C3G3B8	C3G3B9	C3G3B0	C3G4B1	C3G3C5	C3G3C6	C3G3C7	C3G3C8	C3G4D1	C3G4E1	C3G4F1	C3G3D3	C3G3E3	C3G3E4	C3G3F3	C3G3F4	C3G3G2	C3G3G3	C3G3J6	C3G3J7	C3H3A6	C3H3A7	C3H3A8	C3H3A9	C3H3A0	C3H4A1
C3G3B4	C3G3B5	C3G3B6	C3G3B7	C3G3B8	C3G3B9																															
C3G3B0	C3G4B1	C3G3C5	C3G3C6	C3G3C7	C3G3C8																															
C3G4D1	C3G4E1	C3G4F1	C3G3D3	C3G3E3	C3G3E4																															
C3G3F3	C3G3F4	C3G3G2	C3G3G3	C3G3J6	C3G3J7																															
C3H3A6	C3H3A7	C3H3A8	C3H3A9	C3H3A0	C3H4A1																															
<u>Seaside RQA</u> No QC operations were conducted today.																																				
<u>CSUMB RQA</u> No QC operations were conducted today.																																				
				<div>June 8, 2009</div> <div>DATE</div>																																

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)					DATE June 05, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA			13135.004.001-QC116	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
						0.00
WORK PERFORMED TODAY						
<u>Parker Flats</u>						
QC operations were conducted today in the following grids.						
C3G3D5	C3G3D6	C3G3D7	C3G3D8	C3G3D9	C3G3E5	C3G3E6
C3G3F5	C3G3F6	C3G3H8	C3G3H9	C3G3H0	C3G3I9	C3G3I0
<u>Seaside RQA</u>						
No QC operations were conducted today.						
<u>CSUMB RQA</u>						
No QC operations were conducted today.						
						
Donald Kean UXOQCS				June 8, 2009		
				DATE		

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>						DATE June 09, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA				13135.004.001-QC118	
CONTRACTOR Weston Solutions, Inc.				UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY			MAX TEMP (F) 	MIN TEMP (F) 	PRECIP (IN) 0.00
WORK PERFORMED TODAY							
<u>Parker Flats</u>							
QC operations were conducted today in the following grids.							
C3G2B9	C3G2B0	C3G3B1	C3G3C1	C3G3C2	C3G3D2	C3G3E2	
C3G3F2	C3G3E7	C3G3E8	C3G3F7	C3G3F8	C3G3G8	-----	
QA operations were conducted in the following grids by the FOR A Quality Assurance representative Jesse Sipult from ERRG.							
C3H3A0	C3G3J8	C3G3I5	C3G3H2	C3G3F3	C3G3D3		
C3G3B3	C3G3G5	C3G3D5	C3G3F9	C3G3D0	C3G3C8		
<u>Seaside RQA</u>							
No QC operations were conducted today.							
<u>CSUMB RQA</u>							
No QC operations were conducted today.							
						June 15, 2009	
				Donald Kean UXOQCS		DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE June 10, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC119	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> No QC operations were conducted today. </div> <div> <u>Seaside RQA</u> No QC operations were conducted today. </div> <div> <u>CSUMB RQA</u> No QC operations were conducted today. </div> </div>				
<div> <div>  </div> <div> June 15, 2009 </div> </div> <div> Donald Kean UXOQCS </div> <div> DATE </div>				

UXO QUALITY CONTROL REPORT					
(ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
		TITLE AND LOCATION		June 12, 2009	
ESCA No. W9128F-07-2-01621		Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC121	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
Parker Flats					
QC operations were conducted today in the following grids.					
C3G2C2	C3G2C3	C3G3C4	C3G2C5	C3G2C6	
C3G2D3	C3G2D4	C3G2D5	C3G2D6	C3G2G2	
C3G2G3	C3G2H4	C3G2H3			
Seaside RQA					
No QC operations were conducted today.					
CSUMB RQA					
No QC operations were conducted today.					
				June 15, 2009	
Donald Kean UXOQCS				DATE	

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE June 15, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC122	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p>QA representative from ERRG, Luis Fierro was onsite and buried QA Seeds in the Parker Flats Habitat trails and development areas 1 through 5</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="text-align: right;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> June 22, 2009 DATE </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)							DATE June 16, 2009																			
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA					13135.004.001-QC123																			
CONTRACTOR Weston Solutions, Inc.					UXOQCS Donald Kean																					
EQUIPMENT USED SCHONSTEDT			WEATHER SUNNY/CLOUDY			MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)																		
								0.00																		
WORK PERFORMED TODAY																										
<u>Parker Flats</u> QC operations were conducted today in the following grids. <table border="1"><tr><td>C3G2E3</td><td>C3G2E4</td><td>C3G2E6</td><td>C3G2E7</td><td>C3G2E8</td><td>C3G2F7</td><td>C3G2F8</td><td>C3G2G4</td><td>C3G2G5</td></tr><tr><td>C3G2G7</td><td>C3G2G8</td><td>C3G2G9</td><td>C3G2H1</td><td>C3H2H2</td><td>C3G2H5</td><td>C3G2I1</td><td>C3G2I2</td><td>-----</td></tr></table>									C3G2E3	C3G2E4	C3G2E6	C3G2E7	C3G2E8	C3G2F7	C3G2F8	C3G2G4	C3G2G5	C3G2G7	C3G2G8	C3G2G9	C3G2H1	C3H2H2	C3G2H5	C3G2I1	C3G2I2	-----
C3G2E3	C3G2E4	C3G2E6	C3G2E7	C3G2E8	C3G2F7	C3G2F8	C3G2G4	C3G2G5																		
C3G2G7	C3G2G8	C3G2G9	C3G2H1	C3H2H2	C3G2H5	C3G2I1	C3G2I2	-----																		
<u>Seaside RQA</u> No QC operations were conducted today.																										
<u>CSUMB RQA</u> No QC operations were conducted today.																										

Donald Kean UXOQCS





June 22, 2009


DATE


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE June 17, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC124	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p>Buried QC Blind seeds in the development areas 1 through 5.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> June 22, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT					
(ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
		TITLE AND LOCATION		June 26, 2009	
ESCA No. W9128F-07-2-01621		Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC131	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
Parker Flats					
QC operations were conducted today in the following grids.					
C3G1D1	C3G1D2	C3G1D3	C3G1D4	C3G1E0	
C3G1F6	C3G1F7	C3G1F8	C3G1F9	C3G1G2	
C3G1G3	C3G1H2	C3G1H3	C3G1I2	C3G1I3	
Seaside RQA					
No QC operations were conducted today.					
CSUMB RQA					
No QC operations were conducted today.					
				June 29, 2009	
Donald Kean UXOQCS				DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE July 02, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC135	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p>Note: There will be no ops July 03, 2009</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> July 6, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE July 14, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC142	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today on targets in the trails.</p> <p>QA representative from ERRG Dan McKinnon was onsite to seed Areas 6 & 7 and also do QA of grids C2G0H0,C2G0F0,C3G1E1,C3G1F2, C3G1H2.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
		 Donald Kean UXOQCS		July 20, 2009 DATE


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE July 15, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC143	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today on targets in the trails.</p> <p>Prepare MEC items for demolition operations.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> July 20, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE July 16, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC144	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today on targets in the trails.</p> <p>Demolition operations conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> July 20, 2009 _____ DATE </div>	

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE July 17, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC145	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the trails.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> July 20, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE July 20, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC146	
CONTRACTOR Weston Solutions, Inc.			UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today on targets in the trails.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Greg Clark UXOSO </div> <div style="text-align: right;"> July 27, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE July 21, 2009	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC147
CONTRACTOR Weston Solutions, Inc.		UXOSO Greg Clark	
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the trails by Tony Clark.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>			
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Greg Clark UXOSO </div> <div style="text-align: right;"> July 27, 2009 _____ DATE </div> </div>			


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE July 22, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC148	
CONTRACTOR Weston Solutions, Inc.		UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the trails by Tony Clark.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Greg Clark UXOSO </div> <div> July 27, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE		July 23, 2009	
TITLE AND LOCATION		13135.004.001-QC149			
ESCA No. W9128F-07-2-01621	Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA				
CONTRACTOR			UXOSO		
Weston Solutions, Inc.			Greg Clark		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the trails by Tony Clark.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Greg Clark UXOSO </div> <div style="text-align: right;"> July 27, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	
TITLE AND LOCATION		13135.004.001-QC150	
ESCA No. W9128F-07-2-01621	Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		
CONTRACTOR		UXOSO	
Weston Solutions, Inc.		Greg Clark	
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN)
			0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the trails by Tony Clark.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>			
_____ Greg Clark UXOSO		July 27, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 27, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC151	
CONTRACTOR Weston Solutions, Inc.			UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
 _____ Greg Clark UXOSO				August 3, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	
TITLE AND LOCATION		13135.004.001-QC152	
ESCA No. W9128F-07-2-01621	Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		
CONTRACTOR		UXOSO	
Weston Solutions, Inc.		Greg Clark	
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>			
 _____ Greg Clark UXOSO		August 3, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 29, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC152	
CONTRACTOR Weston Solutions, Inc.			UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in development area 1 of Parker Flats.</p> <p>Demo shot of 3.5" rocket in Area 1.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
 _____ Greg Clark UXOSO				August 3, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 30, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC153	
CONTRACTOR Weston Solutions, Inc.			UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in development Area 1 of Parker Flats.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
 _____ Greg Clark UXOSO				August 3, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 3, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC155	
CONTRACTOR Weston Solutions, Inc.		UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Greg Clark UXOSO </div> <div style="text-align: right;"> August 10, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 4, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC156	
CONTRACTOR Weston Solutions, Inc.			UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
 _____ Greg Clark UXOSO				August 10, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 5, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC157	
CONTRACTOR Weston Solutions, Inc.		UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
 _____ Greg Clark UXOSO		August 10, 2009 _____ DATE		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 6, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC158	
CONTRACTOR Weston Solutions, Inc.		UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
 _____ Greg Clark UXOSO		August 10, 2009 _____ DATE		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 7, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC159	
CONTRACTOR Weston Solutions, Inc.		UXOSO Greg Clark		
EQUIPMENT USED SCHONSTEDT	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
 _____ Greg Clark UXOSO		August 10, 2009 _____ DATE		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 10, 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC159	
CONTRACTOR Weston Solutions, Inc.			UXOQC Tony Clark		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 74	MIN TEMP (F) 56
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
 Tony Clark UXOQC				August 17, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 11, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC159	
CONTRACTOR Weston Solutions, Inc.		UXOQC Tony Clark		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		72	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
 Tony Clark UXOQC		August 17, 2009 DATE		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE August 12, 2009	
TITLE AND LOCATION					
ESCA No. W9128F-07-2-01621		Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC159	
CONTRACTOR Weston Solutions, Inc.			UXOQC Tony Clark		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				66	55
PRECIP (IN) 0.00					
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p>QC operations were conducted in the following surface cleared grids: C3H3C4; C3H3D5; C3H3B4; A 10% instrument aided surface check was conducted throughout the above grids.</p> <p>All grids passed.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Tony Clark UXOQC </div> <div style="text-align: center;"> August 17, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 14, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC159	
CONTRACTOR Weston Solutions, Inc.		UXOQC Tony Clark		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F) 65	MIN TEMP (F) 52
		PRECIP (IN) 0.00		
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Tony Clark UXOQC </div> <div style="text-align: right;"> August 17, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 17, 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC165	
CONTRACTOR Weston Solutions, Inc.		UXOQC Tony Clark		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		69	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
 Tony Clark UXOQC		August 24, 2009 DATE		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 18 2009	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC166
CONTRACTOR Weston Solutions, Inc.		UXOQC Tony Clark	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
		66	54
		PRECIP (IN)	0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>			
 _____ Tony Clark UXOQC		August 24, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE August 19 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC167	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>Donald Kean UXOQCS</p>  </div> <div> <p>August 24, 2009</p> <p>DATE</p> </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE August 20 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC168	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> August 24, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE August 21 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC169	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  _____ Donald Kean UXOQCS </div> <div> August 24, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE August 24 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC170	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>		<div style="text-align: right;"> August 31, 2009 _____ DATE </div>		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE August 25 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC171	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  _____ Donald Kean UXOQCS </div> <div> August 31, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE August 26 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC172	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="text-align: center;">  Donald Kean UXOQCS </div>		<div style="text-align: center;"> August 31, 2009 DATE </div>		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE August 27 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC173	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>		<div style="text-align: right;"> August 31, 2009 _____ DATE </div>		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE August 28 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC174	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> August 31, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE August 31 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC176	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>		September 7, 2009 _____ DATE		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 01 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC177	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 7, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>			DATE Sept 02 2009		
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC178	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> Donald Kean UXOQCS </div> <div style="text-align: center;">  </div> <div> September 7, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 03 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC179	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> </div> <p>QC operations were conducted today on targets in Parker Flats development area.</p> </div> <div> <div> <u>Seaside RQA</u> </div> <p>No QC operations were conducted today.</p> </div> <div> <div> <u>CSUMB RQA</u> </div> <p>No QC operations were conducted today.</p> </div>				
<div> <div>  </div> <div> September 7, 2009 </div> </div> <div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>			DATE Sept 04 2009		
TITLE AND LOCATION ESCA No. W9128F-07-2-01621 Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC180			
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: flex-end; padding-top: 50px;"> <div>  _____ Donald Kean UXOQCS </div> <div> September 7, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 07 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC181	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 14, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 08 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC182	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> </div> <p>QC operations were conducted today on targets in Parker Flats development area.</p> </div> <div> <div> <u>Seaside RQA</u> </div> <p>No QC operations were conducted today.</p> </div> <div> <div> <u>CSUMB RQA</u> </div> <p>No QC operations were conducted today.</p> </div>				
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div> <div> <div> September 14, 2009 </div> <div> DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Sept 09 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC183	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> September 14, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 10 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC184	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> QC operations were conducted today on targets in Parker Flats development area. </div> <div> <u>Seaside RQA</u> No QC operations were conducted today. </div> <div> <u>CSUMB RQA</u> No QC operations were conducted today. </div> </div>				
<div> <div>  Donald Kean UXOQCS </div> <div> September 14, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Sept 11 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC185	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> September 14, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Sept 14 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC186	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 21, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Sept 15 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC187	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> September 21, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Sept 16 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC188	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 21, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Sept 17 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC189	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today on targets in Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> September 21, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Sept 18 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC190	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 21, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 21 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC191	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  _____ Donald Kean UXOQCS </div> <div> September 28, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Sept 22 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC192	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 28, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Sept 23 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC193	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 28, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 24 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC194	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 28, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Sept 25 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC195	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> September 28, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Sept 28 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC196	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> October 5, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Sept 29 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC197	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 5, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Sept 30 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC198	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 5, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Oct 01 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC199	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 5, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 02 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC200	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> October 5, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 05 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC201	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> October 12, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Oct 06 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC202	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 12, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Oct 07 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC203	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
		PRECIP (IN) 0.00		
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> October 12, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC204	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				66	54
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
 _____ Donald Kean UXOQCS				October 12, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 09 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC205	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 12, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 12 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC206	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> October 19, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Oct 13 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC207	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> October 19, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Oct 14 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC208	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> October 19, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 15 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC209	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> October 19, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Oct 16 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC210	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> October 19, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Oct 19 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC211	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Donald Kean UXOQCS </div> <div style="text-align: right;"> October 26, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 20 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC212	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 26, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Oct 21 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC213	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> October 26, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 22 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC214	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> October 26, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Oct 23 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC215	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> October 26, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Oct 26 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC216	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. Buried QC seeds in E20c</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 2, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 27 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC217	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. Buried QC seeds in E20c</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> November 2, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 28 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC218	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. Buried QC seeds in E20c</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 2, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 292009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC219	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> November 2, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Oct 30 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC220	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 2, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Nov 02 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC221	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> November 9, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Nov 03 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC222	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 9, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Nov 04 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC223	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> November 9, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Nov 05 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC224	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> November 9, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Nov 06 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC225	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> Donald Kean UXOQCS </div> <div>  </div> <div> November 9, 2009 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Nov 09 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC226	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 16, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC227	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. FOR A third party QA representative Luis Fierro from ERRG was onsite conducting QA operations .</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
 _____ Donald Kean UXOQCS				November 16, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Nov 11 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC228	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. FOR A third party QA representative Luis Fierro from ERRG was onsite conducting QA operations.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 16, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Nov 12 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC229	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 16, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Nov 13 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC230	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F) 66	MIN TEMP (F) 54	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 16, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Nov 16 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC231	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> November 23, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Nov 17 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC232	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Audit/inventory check of the Explosives at the Explosive Storage Location by Sonny Richardson</p> </div> </div> <div> <div> <u>Seaside RQA</u> </div> <div> <p>No QC operations were conducted today.</p> </div> </div> <div> <div> <u>CSUMB RQA</u> </div> <div> <p>No QC operations were conducted today.</p> </div> </div>				
<div> <div> <div>  </div> <div> Donald Kean UXOQCS </div> </div> <div> <div> November 23, 2009 </div> <div> DATE </div> </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Nov 18 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC233	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 23, 2009 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>			DATE Nov 19 2009		
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC234	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 66	MIN TEMP (F) 54
				PRECIP (IN) 0.00	
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> November 23, 2009 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Nov 20 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC235	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> <p>QC operations were conducted today in the Parker Flats development area.</p> </div> <div> <u>Seaside RQA</u> <p>No QC operations were conducted today.</p> </div> <div> <u>CSUMB RQA</u> <p>No QC operations were conducted today.</p> </div> </div>				
<div> <div> <div>  </div> <div> November 23, 2009 </div> </div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Nov 23 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC236	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 30, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Nov 24 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC237	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. QA representative Luis Fierro on site conducting Quality Assurance operations. QC operations were conducted in E20c.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
 Donald Kean UXOQCS		November 30, 2009 DATE		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Nov 25 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC238	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
		66	54	0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. QC operations were conducted in E20c.</p> <p>There will be no ops on Thursday and Friday.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today.</p> <p><u>CSUMB RQA</u></p> <p>No QC operations were conducted today.</p>				
 _____ Donald Kean UXOQCS		November 30, 2009 _____ DATE		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	
TITLE AND LOCATION		13135.004.001-QC239	
ESCA No. W9128F-07-2-01621	Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		
CONTRACTOR		UXOQCS	
Weston Solutions, Inc.		Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Incident Report for ESL Attempted Break-In</u></p> <p>During the daily security check of the ESL (Explosive Storage Location) at 1400 hrs I, Donald Kean UXOQCS noticed that the lower second lock on bunker 765 was missing. Upon further investigation I discovered that the lock had been cut off and an attempt had been made on the top lock. The top lock couldn't be cut because it is protected with a metal box hood which prevents bolt cutters from getting at the lock underneath. The attempted break-in probably occurred over the Thanksgiving weekend.</p> <p>Also I discovered that a small lock on bunker 762 was missing. This bunker contained nothing and was only secured with one lock to keep people from opening the door.</p> <p>After ensuring the other bunkers were secure I checked the perimeter fencing and discovered that the chain link fence was cut on the eastern side of the ESL compound directly across from bunker 762.</p> <p>Upon discovering the attempted break-in and after a quick initial search of the area I called Greg Clark (Weston Safety) at 1415 hrs, Linda Temple (Remediation Project Manager) at 1420 hrs, Bruce Moe (Weston SUXOS) at 1425 hrs and Sonny Richardson (Weston UXO QCM) at 1430 hrs.</p> <p>Greg Clark called the Monterey County Sheriff's Department and informed them of the attempted break in at 1440 hrs. Stan Cook at FOR A was notified by Greg Clark at 1420 hrs along with Linda Temple.</p> <p>1500 hrs Greg Clark arrived at the ESL to await the arrival of the Sheriff's deputy.</p> <p>1600 hrs Greg Clark called Sheriffs dispatch for an ETA of the deputy. He was informed that the Sheriff's department handed the incident over to the BLM office.</p> <p>1615 hrs Greg Clark talked to Rick Cooper and Erik Morgan at BLM, they confirmed the ESL is not BLM land.</p> <p>1630 hrs Greg Clark called POM Police in which POM Police called the Sheriff's department and told them that it was their jurisdiction.</p> <p>1655 hrs Greg Clark called the Sheriff's department and told was told that there wasn't a car assigned to the call yet because they had no one available yet to dispatch. Greg informed them by the time they arrived it would be too dark to see anything out there because there is no power to the lights. The Sheriff's department told us to call them back in the morning</p> <p>The ATF was not informed of the incident because they are only informed if there is a theft of explosives.</p> <p>A new lock was placed on bunker 765 and the fence was mended until it can be fixed by a contractor</p>			
 Donald Kean UXOQCS		November 30, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 01 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC240	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>_____ Donald Kean UXOQCS</p> </div> <div style="text-align: center;">  </div> <div> <p>December 7, 2009 DATE</p> </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Dec 02 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC241	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Incident Report for Attempted Break-In at the Bunkers at the FORA ESCA Explosive Storage Location (ESL)</u></p> <p>Wednesday 12/02/09 0900 hrs:</p> <p>Tony Clark escorted Sgt Dennis English and Deputy Pete Dainty to the ESL where I, Donald Kean, met them to show them the area. Sgt English took pictures where the fence had been cut, of the bunkers and the bolt cutter marks on the upper lock of bunker 765.</p> <p>Sgt English said he was going to call the ATF and FBI because the bunker contained explosives. I informed Sgt English that we did not call the ATF because there was no theft of explosives and our course of action was to inform the local Sheriff's department. Sgt English asked why we didn't have an alarm system on the bunker and I told him we didn't have one due to the fact that we do not have more than 50 lbs of net explosives and it isn't required.</p> <p>Both Sgt English and Deputy Dainty were concerned that the individuals would come back and attempt to Break- in again because of the isolated nature of the bunkers. I told Sgt English that I was going to make suggestions and discuss security options at the Wednesday morning production meeting which I was attending right after I left the ESL.</p> <p>Wednesday 12/02/09 1700 hrs:</p> <p>We received a message on the Safety phone to call the ATF. I returned the call to Special Agent Brian Hester. Special Agent Hester said they were informed of the break-in attempt by the Monterey Sheriff's department.</p> <p>I explained to Special Agent Hester what happened with the attempted break-in and he said they were not worried because there was no theft of explosives. I also told him of the contents of Bunker 765 and he said if there were an actual theft then it would be the Army's responsibility because the items in the bunker were ordnance items. I informed him that we were looking into increasing the security measures of the ESL and he was satisfied with how we are handling the situation.</p>					
 _____ Donald Kean UXOQCS				December 7, 2009 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 03 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC242	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> December 7, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 04 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC243	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				December 7, 2009 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 07 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC244	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				December 14, 2009 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 08 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC245	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> December 14, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>			DATE Dec 09 2009		
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC246	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats development area.</p> </div> </div>					
<div> <div> <div>  </div> <div> December 14, 2009 </div> </div> <div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 10 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC247	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> December 14, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Dec 11 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC248	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				December 14, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 14 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC249	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
 _____ Donald Kean UXOQCS			December 21, 2009 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 15 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC250	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> December 21, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 16 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC251	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> December 21, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 17 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC252	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>			<div style="text-align: center;"> December 21, 2009 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 18 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC253	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				December 21, 2009 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 21 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC254	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> December 28, 2009 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 22 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC255	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				December 28, 2009 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Dec 23 2009	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC256	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> December 28, 2009 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 28 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC257	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> January 4, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 29 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC258	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted Demolition operations on Range 47 of 2 x 40mm grenades.</p>				
				January 5, 2009
		Donald Kean UXOQCS		DATE


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 30 2009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC259	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted Demolition operations on 1 x 60mm HE M49 series mortar in E18.1.1</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> January 4, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Dec 312009		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC260	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> January 4, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC261	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. Conducted 10% QC-3 analog along trails in habitat area.</p> <p><u>Description of Non-Conformance 002: for 12/31/09</u> Parker Flats Parcel E20c.2 grid C2C6F9 QC Blind seed #3 was missed by the dig team. The seed was identified by GEO as target #31. The coordinates for Blind QC seed # 3 were Northing-2124567.279/ Easting-5741366.591. Coordinates for target 31 were Northing-2124567.07/ Easting-5741366.71. Therefore the offset calculations were N. -0.209 E. 0.119, offset = 0.241</p> <p><u>Actual Cause:</u> Flag 31 was not thoroughly investigated. The team dug a hole next to the flag location however they did not dig down to the seed which was at a depth of 12 inches.</p> <p><u>Action Taken to Correct Condition:</u> SUXOS and UXOQCS discussed with all the UXO Techs the importance of investigating thoroughly around the full radius of the flags to ensure all anomalies are investigated properly</p> <p><u>Action To Prevent Recurrence:</u> UXOQCS will brief the UXO dig teams regarding the process and will conduct periodic checks to ensure process is being followed.</p>					
 _____ Donald Kean UXOQCS				January 11, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC262	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area. Conducted 10% QC-3 analog along the trails in the habitat area.</p>					
 _____ Donald Kean UXOQCS				January 11, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Jan 06 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC263	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted 10% QC-3 analog in Areas 1-2.</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> January 11, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Jan 07 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC264	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted 10% QC-3 analog in Area 3</p>					
<div style="text-align: right;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> January 11, 2010 DATE </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Jan 08 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC265	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted 10% QC-3 analog in Area 4.</p>					
<div style="text-align: right;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> January 11, 2010 DATE </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Jan 11 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC266	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted 10% QC-3 analog in Area 5</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> January 18, 2010 </div> <div> DATE </div> </div>	

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Jan 12 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC267	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted 10% QC-3 analog in Areas 6-7.</p>				
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  Donald Kean UXOQCS </div> <div> January 18, 2010 DATE </div> </div>				

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 13 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC268	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				January 18, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 14 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC269	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				January 18, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 15 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC270	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				January 18, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Jan 18 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC271	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				January 25, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 19 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC272
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>			
Donald Kean UXOQCS		January 25, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 20 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC273
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>			
Donald Kean UXOQCS		January 25, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 21 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC274	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				January 25, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 22 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC275	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				January 25, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 25 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC276	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				February 1, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 26 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC277	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				February 1, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 27 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC278	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				February 1, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Jan 28 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC279	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				February 1, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Jan 29 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC280	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				February 1, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC281	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				February 8, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb 2 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC282	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				February 8, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb3 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC283	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				February 8, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb4 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC284	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> February 8, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb 5 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC285	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				February 8, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC286	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted Blow in Place of 75mm MKI shrapnel round in C2G8I2</p>					
 Donald Kean UXOQCS				February 15, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Feb 9 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC287
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>			
<div style="text-align: right;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> February 15, 2010 _____ DATE </div>			


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC288	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				February 15, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Feb 11 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC289	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<div> <div> <u>Parker Flats</u> </div> <div> QC operations were conducted today in the Parker Flats development area. </div> </div>				
<div> <div> <div>  </div> <div> Donald Kean UXOQCS </div> </div> <div> <div> February 15, 2010 </div> <div> DATE </div> </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC290	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				February 15, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Feb 15 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC291	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted QC-3 operations in E20c.2</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> February 22, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC292	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted QC-3 operations in E20c.2</p> <p>QA representative Luis Fierro onsite to put seeds in E19a.1 and E18.4</p>					
 _____ Donald Kean UXOQCS				February 22, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC293	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted QC-3 operations in E20c.2</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				February 22, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Feb18 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC294	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>Conducted QC-3 operations in E20c.2</p>				
 _____ Donald Kean UXOQCS		February 22, 2010 _____ DATE		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Feb19 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC295	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats development area.</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> February 22, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb22 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC296	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				March 1, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb23 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC297	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				March 1, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb24 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC298	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 1, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE		
TITLE AND LOCATION		13135.004.001-QC299		
ESCA No. W9128F-07-2-01621	Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA			
CONTRACTOR		UXOQCS		
Weston Solutions, Inc.		Donald Kean		
EQUIPMENT USED	WEATHER	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
SCHONSTEDT, EM-61	SUNNY/CLOUDY			0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>QA onsite.</p> <p>Demo operations conducted today on a M43 81mm HE mortar.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> March 1, 2010 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Feb26 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC300	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				March 1, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC301	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				March 8, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 02 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC302	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				March 8, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC303	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				March 8, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 04 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC304	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
 Donald Kean UXOQCS			March 8, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 05 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC305	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				March 8, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Mar 08 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC306	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> March 15, 2010 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 09 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC307	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Observation</u></p> <p>While conducting QC operations while the dig team was investigating the QC -2 anomalies in C2G8F9 there was a piece of metal scrap on the surface in an area where there was no previous targets found during the baseline survey. The closest baseline survey target was 10 feet away from the piece in question. It is not clear where the metal came from.</p>				
				March 15, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	
TITLE AND LOCATION		13135.004.001-QC308	
ESCA No. W9128F-07-2-01621	Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p><u>Note</u></p> <p>QA representative Luis Fierro (ERRG) was on site to observe the dig teams working.</p> <p>Also Greg Jacobs and Frank Cota (ERRG) were on site for a site visit. Frank Cota is taking over duties from Greg as the UXO operations manager.</p>			
 _____ Donald Kean UXOQCS		March 15, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Mar 11 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC309	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 Donald Kean UXOQCS				March 15, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 15 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC311	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats development area.</p>				
				March 22, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 16 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC312	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats development area.</p>				
				March 22, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 17 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC313	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats development area.</p>				
				March 22, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 18 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC314	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats development area.</p>				
				March 22, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE Mar 19 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC315	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats development area.</p>				
<div style="text-align: right; margin-top: 100px;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> March 22, 2010 DATE </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 22 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC316	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				March 29, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Mar 23 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC317	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 Donald Kean UXOQCS				March 29, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Mar 24 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC318	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> March 29, 2010 _____ DATE </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Mar 25 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC319	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> <p>QC operations were conducted today in the Parker Flats development area.</p> </div>					
<div>  Donald Kean UXOQCS </div>				<div> March 29, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 26 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC320	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
		<div style="text-align: right;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> March 29, 2010 DATE </div>		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)			DATE Mar 29 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC321		
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>QA personnel were on site to conduct team observation and bury QA seeds.</p>					
 Donald Kean UXOQCS			April 5, 2010 DATE		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Mar 30 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC322	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> April 5, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Mar 31 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC323	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 Donald Kean UXOQCS				April 5, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE Apr 01 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA Phase II /Seaside RQA area/CSUMB RQA		13135.004.001-QC324	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>				
				April 5, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 02 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC325	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 Donald Kean UXOQCS				April 5, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Apr 05 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC326	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats development area. </div>					
<div> <div>  </div> <div> April 12, 2010 </div> </div> <div> Donald Kean UXOQCS </div> <div> DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 06 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC327	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 Donald Kean UXOQCS				April 12, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Apr 07 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC328	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats development area. </div>					
<div style="text-align: right;"> <div>  Donald Kean UXOQCS </div> <div> April 12, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 08 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC329	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				April 12, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 09 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC330	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>QA representative Luis Fierro onsite to observe teams.</p>					
 _____ Donald Kean UXOQCS				April 12, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 12 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC331	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				April 19, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Apr 13 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC332	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <p>QC operations were conducted today in the Parker Flats development area.</p> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> April 19, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 14 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC333	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>QA on site investigating DGM targets.</p>					
 Donald Kean UXOQCS				April 19, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Apr 15 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC334	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>QA on site investigating DGM targets.</p> </div> </div>					
<div> <div>  </div> <div> DATE April 19, 2010 </div> </div> <div> <div> Donald Kean UXOQCS </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 16 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC335	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> April 19, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Apr 19 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC336	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <p>QC operations were conducted today in the Parker Flats development area.</p> </div>					
<div> <div>  </div> <div> DATE April 26, 2010 </div> </div> <div> Donald Kean UXOQCS </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Apr 20 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC337	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <p>QC operations were conducted today in the Parker Flats development area.</p> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> April 26, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 21 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC338	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				April 26, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 22 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC339	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Donald Kean UXOQCS </div> <div style="text-align: right;"> April 26, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 23 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC340	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> April 26, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 26 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC341	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				May 3, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 27 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC342	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>_____ Donald Kean UXOQCS</p> </div> <div style="text-align: center;">  </div> <div> <p>_____ May 3, 2010 DATE</p> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC343	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p> <p>QA Representative Luis Fierro on site to observe teams</p>					
 _____ Donald Kean UXOQCS				May 3, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE Apr 29 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC344	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats development area.</p>					
 _____ Donald Kean UXOQCS				May 3, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE Apr 30 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC345	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <p>QC operations were conducted today in the Parker Flats development area.</p> </div>					
<div> <div> <div>  </div> <div> Donald Kean UXOQCS </div> </div> <div> <div> May 3, 2010 </div> <div> DATE </div> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC346	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area 5</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> May 10, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC347	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area 5</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> May 10, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC348	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area 5</p>					
 Donald Kean UXOQCS				May 10, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 06 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC349	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area 5</p>					
 _____ Donald Kean UXOQCS				May 10, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 07 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC350	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area 5</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> May 10, 2010 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC351	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA representative Luis Fierro was on site to observe teams</p>					
 _____ Donald Kean UXOQCS				May 17, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE May 11 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC352	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> May 17, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 12 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC353	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> May 17, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE May 13 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC354	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="text-align: right;"> <div>  _____ Donald Kean UXOQCS </div> <div> May 17, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 14 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC355	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> May 17, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE May 17 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC356	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div>					
<div style="text-align: right;"> <div>  _____ Donald Kean UXOQCS </div> <div> May 24, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 18 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC357	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				May 24, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 19 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC358	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA representative Luis Fierro on site to observe teams.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> May 24, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE May 20 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC359	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> May 24, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC360	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> May 24, 2010 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 24 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC361	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 1, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 25 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC362	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 1, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE May 26 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC363	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 1, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC364	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				June 1, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 01 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC367	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> June 7, 2010 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 02 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC368	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> June 7, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 03 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC369	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				June 7, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE June 04 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC370	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> June 7, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE June 07 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC371	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> No QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="text-align: right;"> <div>  _____ Donald Kean UXOQCS </div> <div> June 14, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 08 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC372	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> June 14, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC373	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 14, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 10 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC373	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> June 14, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE June 11 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC374	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> No QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="text-align: right;"> <div> <div>  </div> <div> Donald Kean UXOQCS </div> </div> <div> June 14, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 14 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC375	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				June 21, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 15 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC376	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				June 21, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 16 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC377	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 21, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 17 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC378	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 21, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 18 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC379	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 21, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 21 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC380	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 28, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 22 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC381	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 28, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 23 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC382	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 28, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 24 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC383	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				June 28, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 25 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC384	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA personnel on site today: Brain Hecker conducting GEO QA in E20c.2; and Luis Fierro observing team operations in the field.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> June 28, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE June 28 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC385	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> _____ Donald Kean UXOQCS </div> <div style="text-align: center;">  </div> <div> July 6, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 29 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC386	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				July 6, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE June 30 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC387	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> July 6, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC388	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				July 6, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE July 02 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC389	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: right; margin-top: 100px;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> July 6, 2010 _____ DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 06 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC391	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				July 12, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC392	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA representatives Frank Cota and Luis Fierro from ERRG on site investigating 83 DGM targets in E20c.2.</p>					
 Donald Kean UXOQCS				July 12, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 08 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC393	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA representative Luis Fierro from ERRG on site conducting QA ops of analog grids in Parker Flats Work Areas 5 and 6.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> July 12, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC394	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				July 12, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 12 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC395	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				July 19, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC396	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				July 19, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 14 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC397	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				<div style="text-align: center;"> July 19, 2010 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 15 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC398	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				July 19, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 16 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC399	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				July 19, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC400	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA representative from ERRG Luis Fierro on site to observe teams working</p>					
 _____ Donald Kean UXOQCS				July 26, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC401	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> July 26, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 21 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC402	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				July 26, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 22 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC403	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				July 26, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC404	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				July 26, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC405	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				August 2, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 27 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC406	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>Donald Kean UXOQCS</p>  </div> <div> <p>August 2, 2010</p> <p>DATE</p> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC407	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				August 2, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 29 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC408	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> August 2, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE July 30 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC409	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				August 2, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 02 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC410	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				August 9, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 03 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC411	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				August 9, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 04 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC412	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				August 9, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 05 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC413	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				August 9, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 06 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC414	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				August 9, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 09 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC415	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				August 16, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 10 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC416	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA representative from ERRG, Luis Fierro on site to check grids.</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				August 16, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 11 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC417	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				August 16, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 12 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC418	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				August 16, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 13 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC419	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>Donald Kean UXOQCS</p>  </div> <div> <p>August 16, 2010</p> <p>DATE</p> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 16 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC420	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				August 23, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 17 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC421	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				August 23, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 18 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC422	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				August 23, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 19 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC423	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				August 23, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 20 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC424	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				August 23, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 23 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC425	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				August 30, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 24 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC426	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				August 30, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE August 25 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC427	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="text-align: right;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> August 30, 2010 _____ DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 26 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC428	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				August 30, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE August 27 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC429	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> _____ Donald Kean UXOQCS </div> <div style="text-align: center;">  </div> <div> August 30, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 30 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC430	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 6, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE August 31 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC431	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> September 6, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 01 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC432	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> September 6, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC433	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 6, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC434	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 6, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC435	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 13, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 07 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC436	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> September 13, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 08 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC437	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="text-align: right;"> <div>  _____ Donald Kean UXOQCS </div> <div> September 13, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE September 09 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC438	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				September 13, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC439	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				September 13, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC440	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 20, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC441	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 20, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 15 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC442	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> September 20, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC443	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p> <p>QA representative from ERRG, Luis Fierro on site to observe teams conducting field ops.</p>					
 _____ Donald Kean UXOQCS				September 20, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC445	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 27, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE September 21 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC446	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 _____ Donald Kean UXOQCS				September 27, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 22 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC447	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div>					
<div>  _____ Donald Kean UXOQCS </div>				<div> September 27, 2010 _____ DATE </div>	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC448	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				September 27, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC450	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				<div style="text-align: center;"> October 4, 2010 DATE </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 28 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC451	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <u>Parker Flats</u> QC operations were conducted today in the Parker Flats Work Area </div>					
<div style="text-align: right;"> <div>  Donald Kean UXOQCS </div> <div> October 4, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 29 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC452	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> October 4, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE September 30 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC453	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <div> <p>QC operations were conducted today in the Parker Flats Work Area</p> </div> </div>					
<div> <div>  </div> <div> Donald Kean UXOQCS </div> </div>				<div> <div> October 4, 2010 </div> <div> DATE </div> </div>	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE October 1 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC454	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<div> <u>Parker Flats</u> No QC operations were conducted today in the Parker Flats Work Area </div>				
<div> <div>  </div> <div> October 4, 2010 </div> </div> <div> Donald Kean UXOQCS </div> <div> DATE </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC455	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>QC operations were conducted today in the Parker Flats Work Area</p>					
 Donald Kean UXOQCS				October 11, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE October 5 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC456	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area Observed teams working in Seaside and Future East Garrison</p>				
				October 11, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC457	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area Observed teams working in Seaside and Future East Garrison</p>					
 _____ Donald Kean UXOQCS				October 11, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC458	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats Work Area Acted as Safety and observed teams working in Seaside and Future East Garrison.</p>					
 Donald Kean UXOQCS				October 11, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC459	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p>					
 Donald Kean UXOQCS				October 11, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC460	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p>					
 Donald Kean UXOQCS				October 18, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC461	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p>					
 Donald Kean UXOQCS				October 18, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC462	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p> <p>QA representatives from ERRG, Frank Cota and German Pena were on site conducting anomaly investigation of DGM targets in Work Areas IV, V, VI</p>					
 Donald Kean UXOQCS				October 18, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC463	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p> <p>QA representatives from ERRG, Frank Cota and German Pena were on site conducting anomaly investigation of DGM targets in Work Areas IV, V, VI</p> <p><u>IAR</u></p> <p>QC escorted Biologists</p>					
 Donald Kean UXOQCS				October 18, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA		13135.004.001-QC464	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p>					
 Donald Kean UXOQCS				October 18, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison		13135.004.001-QC465	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison</u></p> <p>Observed teams working in FEG.</p>					
 Donald Kean UXOQCS				October 25, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison		13135.004.001-QC466	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison</u></p> <p>Observed teams working in FEG.</p> <p><u>Seaside Lay down Area</u></p> <p>Conducted QC-1 ops of DGM targets.</p>					
 Donald Kean UXOQCS				October 25, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE October 20 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison		13135.004.001-QC467	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison</u></p> <p>Observed teams working in FEG.</p> <p>Buried QC seeds on trails in FEG with Safety Greg Clark</p>				
				October 25, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE October 21 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison		13135.004.001-QC468	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>QC-1 ops conducted today in Work Area VII</p> <p><u>Future East Garrison</u></p> <p>Observed teams working in FEG.</p> <p>QA representatives from ERRG, Luis Fierro and Steven Alberico investigating DGM targets in Work Areas IV, V, and VI</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 25, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE October 22 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison		13135.004.001-QC469	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison</u></p> <p>No Ops conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> October 25, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC470	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison MRA</u></p> <p>No Ops conducted today.</p>					
 Donald Kean UXOQCS				November 1, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE October 26 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC471	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats MRA</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison MRA</u></p> <p>No Ops conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 1, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC472	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison MRA</u></p> <p>No Ops conducted today.</p>					
 Donald Kean UXOQCS				November 1, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC473	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison MRA</u></p> <p>No Ops conducted today.</p>					
 _____ Donald Kean UXOQCS				November 1, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE October 29 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC474	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats MRA</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison MRA</u></p> <p>No Ops conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 1, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC475	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison MRA</u></p> <p>No Ops conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> November 8, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE November 02 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC476	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats MRA</u></p> <p>No ops conducted today</p> <p><u>Future East Garrison MRA</u></p> <p>No Ops conducted today.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 8, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE November 03 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC477	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats MRA</u> Conducted Analog QC ops in Work Area VII </div> <div> <u>Future East Garrison MRA</u> Conducted QC ops in FEG </div> </div>					
<div> <div>  </div> <div> November 8, 2010 </div> </div> <div> Donald Kean UXOQCS </div> <div> DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE November 04 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC478	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>Conducted Analog QC ops in Work Area VII</p> <p><u>Future East Garrison MRA</u></p> <p>Conducted QC ops in FEG</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>Donald Kean UXOQCS</p>  </div> <div> <p>November 8, 2010</p> <p>DATE</p> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE November 05 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC479	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>No QC ops conducted today.</p> <p><u>Future East Garrison MRA</u></p> <p>No QC ops conducted today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  Donald Kean UXOQCS </div> <div> November 8, 2010 DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE November 08 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC480	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats MRA</u></p> <p>Analog QC operations were conducted today in the Parker Flats MRA Work Area VII</p> <p><u>Future East Garrison MRA</u></p> <p>Observed teams working in Future East Garrison MRA work areas.</p>				
 _____ Donald Kean UXOQCS			November 15, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC481	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas</p> <p><u>Future East Garrison MRA</u></p> <p>Observed teams working in Future East Garrison MRA work areas. Also conducted explosive disposal operations of a 3 inch Stokes mortar in grid 7 (C4F6H8)</p>					
 Donald Kean UXOQCS				November 15, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC482	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats MRA</u></p> <p>Analog QC operations were conducted today in the Parker Flats MRA Work Area VII</p> <p><u>Future East Garrison MRA</u></p> <p>Observed teams working in Future East Garrison MRA work areas. Conducted Analog QC ops of grids in Future East Garrison MRA work areas.</p>					
 Donald Kean UXOQCS				November 15, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE November 11 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC483	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats MRA</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison MRA</u></p> <p>Observed teams working in Future East Garrison MRA work areas. Conducted Analog QC ops in grids and trails in Future East Garrison MRA work areas.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 15, 2010 _____ DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC485	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison</u></p> <p>Observed teams working today in Future East Garrison MRA work areas.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 22, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC486	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison</u></p> <p>Conducted explosive demolition operations today in Future East Garrison MRA work area. Observed teams working today in Future East Garrison MRA work areas.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> November 22, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE November 17 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC487	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> </div> <div> <div> <u>Future East Garrison</u> </div> <p>Conducted Analog QC operations on trails in Future East Garrison MRA Work Areas. Observed teams working today in Future East Garrison MRA work areas.</p> </div>					
<div> <div>  </div> <div> November 22, 2010 </div> </div> <div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE November 18 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC488	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison</u></p> <p>Conducted Analog QC operations on trails in Future East Garrison MRA Work Areas. Observed teams working today in Future East Garrison MRA work areas.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> November 22, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC489	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison</u></p> <p>No QC operations were conducted in Future East Garrison MRA Areas today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>_____ Donald Kean UXOQCS</p> </div> <div style="text-align: center;">  </div> <div> <p>November 22, 2010 DATE</p> </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE November 22 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC490	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted in Future East Garrison MRA Work Areas today on the trails and grids. Observed teams working in Future East Garrison MRA Work Areas.</p> <p><u>Incident</u></p> <p>While driving through Parker Flats Habitat area at 1540hrs I came across Jane Field from the Marina Equestrian again riding her horse through the area. She was travelling north through the area. I tried to get her to stop by blowing my horn and telling her to stop but she kept going. I recorded her on my camera. She crossed Giggling Rd and continued on through County North, even after I got out of my truck on Giggling and yelled at her to stop. I informed Stan Cook and Linda Temple of the incident. This is the second time I encountered Jane Field in Parker Flats, the first time was 11/08/10 and that time she refused to stop also.</p>					
 _____ Donald Kean UXOQCS				November 29, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC491	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted in Future East Garrison MRA Work Areas today on the trails and grids. Observed teams working in Future East Garrison MRA Work Areas.</p>					
 _____ Donald Kean UXOQCS				November 29, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC492	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> <p>QA representative from ERRG Luis Fierro conducted QA ops in Parker Flats MRA Work Areas.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted in Future East Garrison MRA Work Areas today on the trails and grids.</p> <p>Observed teams working in Future East Garrison MRA Work Areas.</p> <p>QA representative Luis Fierro observed team working in Future East Garrison MRA Work Areas.</p> <p><u>Trespassing incident</u></p> <p>I was contacted by Deputy Loga of the Monterey County Sheriffs dept and gave him the details of the incident involving Jane Field of the Marina Equestrian Association trespassing in Parker Flats Habitat area. Case number is 07755-10</p>					
 _____ Donald Kean UXOQCS				November 29, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE November 25 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC493	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas. (Thanksgiving Holiday)</p> <p><u>Future East Garrison</u></p> <p>No QC operations were conducted in Future East Garrison MRA Work Areas today.</p>					
 _____ Donald Kean UXOQCS				November 29, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE November 26 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC494	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas. (Thanksgiving Holiday)</p> <p><u>Future East Garrison</u></p> <p>No QC operations were conducted in Future East Garrison MRA Work Areas.</p>				
				November 29, 2010 DATE
		Donald Kean UXOQCS		


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE November 29 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC495	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> </div> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas.</p> </div> <div> <div> <u>Future East Garrison</u> </div> <p>Analog QC operations were conducted on the Trails and Grids Work Areas of Future East Garrison MRA today.</p> </div>					
<div> <div>  </div> <div> December 6, 2010 </div> </div> <div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC496	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>Observed team putting in the Line and Fiducial targets in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted on the Trails and Grids Work Areas of Future East Garrison MRA today.</p>					
 _____ Donald Kean UXOQCS				December 6, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 01 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC497	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in the Parker Flats MRA Work Areas. Observed team investigating the Line and Fiducial targets in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted on the trails Work Area of Future East Garrison MRA today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> December 6, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 02 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC498	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>Observed team investigating the Line and Fiducial targets in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted on the trails Work Area of Future East Garrison MRA today.</p>					
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>				December 6, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 03 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC499	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted today in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>No QC operations were conducted in Future East Garrison MRA today.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right;"> December 6, 2010 _____ DATE </div> </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 06 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC500	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>Observed team investigating Line and Fiducial targets in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted on trails and grids Work Areas in Future East Garrison MRA.</p>					
 _____ Donald Kean UXOQCS				December 13, 2010 DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 07 2010		
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC501	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Parker Flats</u></p> <p>Observed team investigating Line and Fiducial targets in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>Observed teams working on trails Work Area in Future East Garrison MRA. Buried QC Blind seeds in grids for future DGM operations in Future East Garrison MRA Grid Work Area.</p> <p>QA representative from ERRG, Luis Fierro on site to bury seeds in Future East Garrison MRA Work Areas.</p>				
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> December 13, 2010 DATE </div> </div>				


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 08 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC502	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u> No QC operations were conducted in Parker Flats Work Area VII.</p> <p><u>Future East Garrison</u> Observed teams working on trails Work Area in Future East Garrison MRA. Analog QC operations were conducted on the trails Work Area in Future East Garrison MRA.</p>					
 _____ Donald Kean UXOQCS				December 13, 2010 _____ DATE	

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)				DATE December 09 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC503	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u> No QC operations were conducted in Parker Flats Work Area VII.</p> <p><u>Future East Garrison</u> Observed teams working on trails Work Area in Future East Garrison MRA. Analog QC operations were conducted on the trails Work Area in Future East Garrison MRA.</p>					
<div style="text-align: center;">  Donald Kean UXOQCS </div>				December 13, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE December 10 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC504	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u> No QC operations were conducted in Parker Flats Work Area VII.</p> <p><u>Future East Garrison</u> No QC operations were conducted in the Future East Garrison MRA work areas.</p>					
<div style="text-align: right;">  _____ Donald Kean UXOQCS </div> <div style="text-align: right; margin-top: 10px;"> December 13, 2010 DATE </div>					


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 13 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC505
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u> No QC operations were conducted in Parker Flats Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted on the Trails Work Areas of Future East Garrison MRA.</p> <p>Observed teams conducting Analog investigation on the Trails Work Areas of Future East Garrison MRA</p>			
<div style="display: flex; justify-content: space-between; align-items: center;"> <div> <p>_____ Donald Kean UXOQCS</p> </div> <div style="text-align: center;">  </div> <div> <p>December 20, 2010 _____ DATE</p> </div> </div>			


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 14 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC506
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u> No QC operations were conducted in Parker Flats Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>Analog QC operations were conducted on the Trails Work Areas of Future East Garrison MRA.</p> <p>Observed teams conducting Analog investigation on the Trails Work Areas of Future East Garrison MRA.</p>			
 _____ Donald Kean UXOQCS		December 20, 2010 _____ DATE	


UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 15 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC507
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p> <u>Parker Flats</u> DGM QC operations were conducted on the Line of Fiducial targets in 5 grids of Parker Flats Work Area VII. </p> <p> <u>Future East Garrison</u> Analog QC operations were conducted on the Trails Work Areas of Future East Garrison MRA. Observed teams conducting Analog investigation on the Trails Work Areas of Future East Garrison MRA. </p>			
<div style="text-align: center;">  _____ Donald Kean UXOQCS </div>		<div style="text-align: center;"> December 20, 2010 _____ DATE </div>	

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	
TITLE AND LOCATION ESCA No. W9128F-07-2-01621 Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC508	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
		PRECIP (IN) 0.00	
WORK PERFORMED TODAY			
<p><u>Parker Flats</u> No QC operations were conducted in Parker Flats Work Area VII.</p> <p><u>Future East Garrison</u> No Analog QC operations were conducted on the Work Areas of Future East Garrison MRA. Observed teams conducting Analog investigation on the Trails Work Areas of Future East Garrison MRA.</p>			
_____ Donald Kean UXOQCS		_____ December 20, 2010 DATE	


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE December 17 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC509	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> No QC operations were conducted in Parker Flats Work Area VII. </div> <div> <u>Future East Garrison</u> No Analog QC operations were conducted on the Work Areas of Future East Garrison MRA. </div> </div>					
<div> <div>  </div> <div> December 20, 2010 DATE </div> </div>					

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 20 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC510
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p> <u>Parker Flats</u> No QC operations were conducted in Parker Flats MRA Work Area VII. </p> <p> <u>Future East Garrison</u> No Analog QC operations were conducted on the Work Areas of Future East Garrison MRA </p>			
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> December 27, 2010 _____ DATE </div> </div>			


UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>				DATE December 21 2010	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC511	
CONTRACTOR Weston Solutions, Inc.			UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<div> <div> <u>Parker Flats</u> No QC operations were conducted in Parker Flats MRA Work Area VII. </div> <div> <u>Future East Garrison</u> No Analog QC operations were conducted on the Work Areas of Future East Garrison MRA. </div> </div>					
<div> <div> <div>  </div> <div> December 27, 2010 </div> </div> <div> <div> Donald Kean UXOQCS </div> <div> DATE </div> </div> </div>					

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 22 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC512
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p> <u>Parker Flats</u> No QC operations were conducted in Parker Flats MRA Work Area VII. </p> <p> <u>Future East Garrison</u> Analog QC operations were conducted on trails Work Area of Future East Garrison MRA. </p>			
<div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div>  _____ Donald Kean UXOQCS </div> <div> December 27, 2010 _____ DATE </div> </div>			

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 23 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC513
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p> <u>Parker Flats</u> No QC operations were conducted in Parker Flats MRA Work Area VII. </p> <p> <u>Future East Garrison</u> Analog QC operations were conducted on trails Work Area of Future East Garrison MRA. </p>			
Donald Kean UXOQCS		December 27, 2010 DATE	

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE December 24 2010	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC514
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p> <u>Parker Flats</u> No QC operations were conducted in Parker Flats MRA Work Area VII. </p> <p> <u>Future East Garrison</u> No Analog QC operations were conducted in Work Areas of Future East Garrison MRA. </p>			
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> December 27, 2010 _____ DATE </div> </div>			

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	
TITLE AND LOCATION ESCA No. W9128F-07-2-01621 Parker Flats MRA and Future East Garrison MRA		13135.004.001-QC522	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY	
		MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Parker Flats</u></p> <p>DGM QC operations were conducted on twelve QC-2 targets in Parker Flats MRA Work Area VII.</p> <p>Analog QC-3 operations were conducted on grids in Parker Flats MRA Work Area VII. During QC-3 operations I found QA ERRG Seed 001 in grid C2D6D0</p> <p>QA representative Luis Fierro (ERRG) conducted analog QA operations on 6 grids in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison</u></p> <p>No QC operations were conducted in Work Areas of Future East Garrison MRA</p> <p>Observed teams conducting analog investigation of grids in Work Areas of Future East Garrison MRA.</p> <p>QA representative Luis Fierro (ERRG) observed teams conducting analog investigation of grids in Work Areas of Future East Garrison MRA.</p>			
_____ Donald Kean UXOQCS		_____ January 10, 2011 DATE	

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE		March 23 2011	
TITLE AND LOCATION ESCA No. W9128F-07-2-01621 Parker Flats MRA and Future East Garrison MRA		13135.004.001- QC 575			
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean			
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F) 	MIN TEMP (F)
					PRECIP (IN) 0.00
WORK PERFORMED TODAY					
<p><u>Parker Flats</u></p> <p>No QC operations were conducted in Parker Flats MRA Work Area VII.</p> <p>QA representatives Rich Ramirez and German Pena (ERRG) on site investigating DGM anomalies in Parker Flats MRA Work Area VII.</p> <p><u>Future East Garrison – Field Variance Work Area</u></p> <p>Analog QC operations were conducted in grids in the Field Variance Work Area of Future East Garrison MRA.</p> <p>Observed teams conducting analog investigation in grids in the Field Variance Work Area of Future East Garrison MRA.</p>					
<div style="display: flex; justify-content: space-between; align-items: center;"> <div>  _____ Donald Kean UXOQCS </div> <div> March 28, 2011 _____ DATE </div> </div>					