

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	June 14 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 628	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed teams investigating DGM targets in R44 of the IAR transects.

QA representative Luis Fierro (ERRG) on site to observe teams working in R44 of the IAR.

Donald Kean UXOQCS



June 20, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 15 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 629

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed teams investigating DGM targets in R44 of the IAR transects.

Donald Kean UXOQCS



June 20, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 27 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 636

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed teams investigating DGM targets in IAR MRS.

Donald Kean UXOQCS



July 5, 2011
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	June 28 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 637	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

QC operations conducted today in the Future East Garrison field variance work area.

QA representative Luis Fierro from ERRG on site to conduct QA operations in the Future East Garrison field variance work area.

IAR MRA

Observed teams investigating DGM targets in IAR MRS.

QA representative observed teams investigating DGM targets in IAR MRS.

Eucalyptus Roadway Extension

QA representative buried seeds along roadway extension.

QC seeds were buried along roadway extension.

Donald Kean UXOQCS



July 5, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	June 29 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 638	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations in IAR MRS.

Eucalyptus Roadway Extension

Observed teams investigating DGM targets on Eucalyputs Roadway Extension.

Donald Kean UXOQCS



July 5, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 30 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 639

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations in IAR MRS.

Donald Kean UXOQCS



July 5, 2011
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 05 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 639	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Eucalyptus Roadway Extension

QC operations conducted on DGM targets in roadway extension.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lv12

Donald Kean UXOQCS



July 11, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 06 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 640
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



July 11, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 07 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 641	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



July 11, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 08 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 642	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

QA representative Luis Fierro on site to observe sift operations of R47

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

QA representative Luis Fierro on site to observe teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



July 11, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 11 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 643
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



July 18, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 12 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 644
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Conducted QC operations on DGM targets in grids in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



July 18, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 13 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 645
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Conducted QC operations on DGM targets in grids in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



July 18, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 14 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 646
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2


Conducted QC operations on DGM targets in grids in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



July 18, 2011

DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	July 15 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 647	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		PRECIP (IN) 0.00
		MAX TEMP (F)	MIN TEMP (F)	
WORK PERFORMED TODAY				
<p><u>Future East Garrison – Field Variance Work Area</u></p> <p>No QC operations conducted today in the Future East Garrison field variance work area.</p> <p><u>IAR MRA</u></p> <p>Observed sift plant operations.</p> <p>Conducted explosive disposal operations on MEC items from sift operations.</p> <p><u>Seaside RQA</u></p> <p>Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2</p>				
_____ Donald Kean UXOQCS				July 18, 2011 _____ DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 18 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 648	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area


No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

 _____ Donald Kean UXOQCS	July 25, 2011 _____ DATE
---	--------------------------------

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 19 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 649	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Conducted QC ops on DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



July 25, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 20 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 650
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2


Conducted QC ops on DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



July 25, 2011

DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY	
		MAX TEMP (F)	MIN TEMP (F)
			0.00
WORK PERFORMED TODAY			
<p><u>Future East Garrison – Field Variance Work Area</u></p> <p>No QC operations conducted today in the Future East Garrison field variance work area.</p> <p><u>IAR MRA</u></p> <p>Observed sift plant operations.</p> <p>QA representative Luis Fierro on site to observe sift operations.</p> <p><u>Seaside RQA</u></p> <p>Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2</p> <p>QA representative Luis Fierro on site to observe teams investigating DGM targets in Seaside 1 E24 RQA Lvl2</p>			
_____ Donald Kean UXOQCS		 _____ DATE	
		July 25, 2011 DATE	

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 22 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 652	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Note

Acted as SUXOS in Bruce Moe's absence.

Conducted explosive disposal operations of MEC items. Refer to SUXOS daily report for information.

Donald Kean UXOQCS



July 25, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 25 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 653	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area


No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

 _____ Donald Kean UXOQCS	August 1, 2011 _____ DATE
---	---------------------------------

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 26 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 654	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Observed teams investigating DGM targets in R47 area.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lv12

Conducted QC operations of DGM targets in Seaside 1 E24 RQA Lv12

Donald Kean UXOQCS



August 1, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 27 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 655

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



August 1, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 28 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 656
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



August 1, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 29 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 657
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Conducted explosive demolition operations. See SUXO daily for details.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lv12

Donald Kean UXOQCS



August 1, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 01 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 658
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY**Future East Garrison – Field Variance Work Area**

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Conducted QC operations of DGM targets in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



August 8, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 02 2011

ESCA No. W9128F-07-2-01621 **TITLE AND LOCATION** Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 659

CONTRACTOR Weston Solutions, Inc. **UXOQCS** Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Conducted QC operations of DGM targets in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



August 8, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 03 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 660

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Donald Kean UXOQCS



August 8, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 04 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 661

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2

Conducted QC operations of DGM targets in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



August 8, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 05 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 662

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Third party QA representative, Shane Sorg from ERRG on site to observe sift operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2 area.

Third party QA representative, Shane Sorg from ERRG on site to observe teams investigating DGM targets.

Donald Kean UXOQCS



August 8, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 08 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 663

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED	WEATHER	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
SCHONSTEDT, EM-61	SUNNY/CLOUDY			0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



August 15, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Aug 09 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 664	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area


No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2 area.

 _____ Donald Kean UXOQCS	August 15, 2011 _____ DATE
---	----------------------------------

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 10 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 665

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

No QC operations conducted today in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl2 area.

QC-1 operations conducted on DGM targets in Seaside 1 E24 RQA Lvl2 area.

Donald Kean UXOQCS



August 15, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 11 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 666

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

Observed teams investigating DGM targets in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 1 E24 RQA Lvl 2 and Seaside 4 E23.2 RQA Lvl 2-B areas.

QC-1 operations conducted on DGM targets in Seaside 1 E24 RQA Lvl 2 area.

Donald Kean UXOQCS



August 15, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Aug 12 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 667	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

Observed teams investigating DGM targets in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed team investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

QC-1 operations conducted on DGM targets in Seaside 1 E24 RQA Lvl 2 area.

Donald Kean UXOQCS



August 15, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 15 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 668
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

Observed teams investigating DGM targets in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed team investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

Donald Kean UXOQCS



August 22, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 16 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 669

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

Observed teams investigating DGM targets in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed team investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

QC-1 operations conducted on DGM targets in Seaside 1 E24 RQA Lvl 2 and Seaside 3 E23.1 RQA Lvl 2 A & B areas.

Donald Kean UXOQCS



August 22, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 17 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 670

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

Observed teams investigating DGM targets in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed team investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

Donald Kean UXOQCS



August 22, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Aug 18 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 671	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

Observed teams investigating DGM targets in the Future East Garrison field variance work area.

IAR MRA

Observed sift plant operations.

QA representatives Luis Fierro and Shane Sorg from ERRG on site to observe operations.

Seaside RQA

Observed team investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

QA representatives Luis Fierro and Shane Sorg from ERRG on site to observe operations.

Donald Kean UXOQCS



August 22, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 19 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 672

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison – Field Variance Work Area

Observed teams investigating DGM targets in the Future East Garrison field variance work area.

QA representatives Luis Fierro and Shane Sorg from ERRG on site to bury seeds in MRS-42 and MRS 42-EXP areas.

IAR MRA

Observed sift plant operations.

QA representatives Luis Fierro and Shane Sorg from ERRG on site to observe operations.

Seaside ROA

Observed team investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

QA representatives Luis Fierro and Shane Sorg from ERRG on site to observe operations.

Donald Kean UXOQCS



August 22, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 22 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 673

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

Conducted QC-1 of DGM targets in Seaside 4 E23.2 RQA Lvl 2-A& B areas.

Donald Kean UXOQCS



August 29, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 23 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 674

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

Conducted QC-1 of DGM targets in Seaside 4 E23.2 RQA Lvl 2-A& B areas.

Donald Kean UXOQCS



August 29, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 24 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 675

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Buried QC seeds in the MRS -42 area.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

Donald Kean UXOQCS



August 29, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 25 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 676

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.

IAR MRA

Observed sift plant operations.

Seaside RQA

Observed teams investigating DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

Conducted QC-1 operations of DGM targets in Seaside 4 E23.2 RQA Lvl 2- B area.

Donald Kean UXOQCS



August 29, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 26 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 677

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team doing near surface sweep in MRS-42.

IAR MRA

Observed sift plant operations.
Explosive disposal operations were conducted today on items found during sift operations.

Seaside RQA

No QC operations conducted in Seaside today.

Donald Kean UXOQCS



August 29, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 29 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 678

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.

IAR MRA

Observed sift plant operations.

Seaside ROA

No QC operations conducted in Seaside today.

Donald Kean UXOQCS



September 6, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 30 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 679

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.

IAR MRA

Observed sift plant operations.

Seaside RQA

QC-1 operations conducted on DGM targets in Seaside 4 E23.2 RQA Lvl2 - A & B areas today.

Donald Kean UXOQCS



September 6, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Aug 31 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 680

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.

IAR MRA

Observed sift plant operations.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



September 6, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Sept 01 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 681

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.

IAR MRA

Observed sift plant operations.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



September 6, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Sept 02 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 682
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.

IAR MRA

Observed sift plant operations.
Explosive disposal operations conducted on items found during sifting.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



September 6, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Sept 06 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 683

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.

IAR MRA

Observed sift plant operations.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



September 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Sept 07 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 684
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.
Buried QC seeds in FEG residential areas of MRS-42, MRS-42 EXP and E11b.8.

IAR MRA

Observed sift plant operations.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



September 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Sept 08 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 685

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED	WEATHER	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
SCHONSTEDT, EM-61	SUNNY/CLOUDY			0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.
Buried QC seeds in FEG residential areas of MRS-42, MRS-42 EXP and E11b.8.

IAR MRA

Observed sift plant operations.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



September 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Sept 09 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 686

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed brush cutting operations.
Observed team conducting near surface sweep in MRS-42.
Conducted explosive disposal operations on MEC item found during near surface sweep in E11b.8.

IAR MRA

Conducted explosive disposal operations on MEC items from sift plant operations.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



September 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 17 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 682
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed teams conducting analog to depth operations in MRS-42.

IAR MRA

QA representative Luis Fierro (ERRG) on site to put QA seeds in R47.
QC seeds put in R47.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



October 24, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 18 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 683

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in MRS-42.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 24, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 19 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 684
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in MRS-42.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 24, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 20 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 685

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in MRS-42.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 24, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 21 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 686

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in MRS-42.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 24, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 24 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 687
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 31, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 25 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 688

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Note:

Attended 8 hour HAZWOPER refresher training.

Donald Kean UXOQCS



October 31, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 26 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 689

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 31, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 27 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 690

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 31, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 28 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 691

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams conducting analog to depth operations in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



October 31, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Oct 31 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 692

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 7, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 01 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 693

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 7, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 02 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 694
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 7, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 03 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 695

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in E11b.8

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 7, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 04 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 696

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today.

IAR MRA

Observed heavy equipment operations working in R47.

Conducted Explosive operations of items found during sift operations.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 7, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 07 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 697
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 14, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 08 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 698
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 14, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 09 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 699
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 14, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 10 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 700

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.
Conducted QC-1 of DGM targets in FEG residential area.
Conducted Explosive operations of items found while investigating DGM targets.

IAR MRA

Observed heavy equipment operations working in R47.
Conducted Explosive operations of items found during sift operations.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



November 14, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Nov 11 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 701	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.


Conducted QC-1 of DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

 _____ Donald Kean UXOQCS	November 14, 2011 _____ DATE
---	------------------------------------

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 14 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 702

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



November 21, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 15 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 703

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 21, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Nov 16 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 704	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 of DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 21, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 17 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 705

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



November 21, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 18 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 706

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 of DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Conducted Explosive disposal operations of MEC items found during sift operations.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 21, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 21 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 707

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



November 28, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 22 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 708

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 of DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



November 28, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 23 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 709

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 of DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47.

Conducted explosive disposal operations on items found during sift operations.

Seaside RQA

No QC operations conducted today.

QA

Frank Cota (ERRG) on site to observe demo ops and teams working in FEG.

Donald Kean UXOQCS



November 28, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 29 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 711
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 of DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 5, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Nov 30 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 712

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 5, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 01 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 713

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



December 5, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 02 2011

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 714

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 operations on QC-2 targets along trails in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Conducted Explosive disposal operations on MEC items from sift operations.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



December 5, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 05 2011

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 715
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

IAR MRA

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 06 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 716

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.
Conducted QC-1 on DGM targets in FEG.
Completed QC of the QC-2 targets on the trails and transects in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 07 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 717

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 on DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

QA

Third party QA representative Luis Fierro (ERRG) on site to observe operations in FEG and IAR sift ops.

Donald Kean UXOQCS



December 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 08 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 718

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG residential area.

Conducted QC-1 on DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 09 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 719

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 on DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47
Conducted explosive demolition operations on items found during sift ops.
Observed teams investigating DGM targets in Range 44 area.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 12, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 12 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 720

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Observed teams investigating DGM targets in Range 44 area.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 19, 2011
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Dec 13 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 721	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Observed teams investigating DGM targets in Range 44 area.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 19, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 14 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 722

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG.
Conducted QC-1 on DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47
Observed teams investigating DGM targets in Range 44 area.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



December 19, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 15 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 723

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Observed teams investigating DGM targets in Range 44 area.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



December 19, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Dec 16 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 724	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG.

Conducted QC-1 on DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Observed teams investigating DGM targets in Range 44 area.

Conducted explosive disposal operations on MEC items found during operations in Range 47 and 44.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



December 19, 2011

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Dec 19 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 725	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No operations conducted in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Observed teams investigating DGM targets in Range 44 area.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



December 27, 2011
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Dec 20 2011	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 726	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No operations conducted in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Observed teams investigating DGM targets in Range 44 area.

Seaside RQA

No QC operations conducted today.

Third Party QA

Luis Fierro (ERRG) on site to observe teams investigating DGM targets in R44 and also the sift operations in R47.

Donald Kean UXOQCS



December 27, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 21 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 776

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 operations on DGM targets in FEG.

IAR MRA

Observed heavy equipment operations working in R47

Observed teams investigating DGM targets in Range 44 area.

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



December 27, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 22 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 777

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No operations conducted in FEG

IAR MRA

No QC operations conducted in IAR.

Explosive disposal operations were conducted today on items found in R44 and R47.

Seaside RQA

No QC operations conducted today.

Note:

Filled in as SUXOS while Bruce Moe is on vacation.

Donald Kean UXOQCS



December 27, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Dec 30 2011

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 781

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Seaside RQA

No QC operations conducted today.

Note:

Filled in as Safety while Greg Clark is on vacation.

Donald Kean UXOQCS



January 3, 2011

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 3 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 782

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



January 9, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 4 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 783

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47

Seaside ROA

No QC operations conducted today.

Donald Kean UXOQCS



January 9, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 5 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 784

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG.

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



January 9, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 6 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 785

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47

Conducted explosive disposal operations on MEC items found during sift ops and DGM target investigation.

Seaside RQA

No QC operations conducted today.

Donald Kean UXOQCS



January 9, 2012

DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Jan 9 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 786	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in IAR MRA

Seaside RQA

Observed team investigating data gaps in Seaside 1.

Note

Explosives delivered to Future East garrison explosive storage bunkers by Alpha explosives.

Donald Kean UXOQCS



January 16, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 10 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 787

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in IAR MRA.

Seaside RQA


Observed team investigating data gaps in Seaside 1.

Donald Kean UXOQCS



January 16, 2012

DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	
ESCA No. W9128F-07-2-01621		Jan 11 2012	
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 788	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY	
		MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Future East Garrison</u></p> <p>No QC operations conducted in FEG</p> <p><u>IAR MRA</u></p> <p>Observed teams investigating DGM targets in IAR R44.</p> <p>Observed heavy equipment operations working in IAR MRA</p> <p><u>Seaside RQA</u></p> <p>Observed team investigating data gaps in Seaside 1.</p> <p><u>QA Visit</u></p> <p>Third party QA from ERRG, Frank Cota and Mike Davis buried QA seeds in R47 and observed teams working in R44.</p>			
_____ Donald Kean UXOQCS		 _____	
		January 16, 2012 DATE	

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 12 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 789

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets FEG

IAR MRA

Observed heavy equipment operations excavating polygons in R44.

Seaside ROA

Observed team investigating data gaps in Seaside 1.

Donald Kean UXOQCS



January 16, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 13 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 790

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets FEG

IAR MRA

Observed heavy equipment operations excavating polygons in R44.

Explosive demolition operations were conducted today on MEC items found in R44 and R47.

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



January 16, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 16 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 786

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in IAR MRA

Seaside RQA

No QC operations conducted in Seaside 1.

Note

Donald Kean UXOQCS



January 23, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Jan 30 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 801

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted.

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 6, 2012
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Jan 31 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 802	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 operations on DGM targets in E11b.8 of FEG.

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 6, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 1 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 803

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC ops conducted today.

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 6, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 2 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 804

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 operations on DGM targets in E11b.8 of FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47.

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 6, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 3 2012

ESCA No. W9128F-07-2-01621 **TITLE AND LOCATION** Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 805

CONTRACTOR Weston Solutions, Inc. **UXOQCS** Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

No QC ops conducted today.

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in R47.

Conducted explosive disposal operations on MEC items found during DGM target investigation and sift ops.

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 6, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 6 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 806
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

No QC ops conducted today.

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in IAR.


Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 13, 2012
DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE		
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 807
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		MAX TEMP (F)
				MIN TEMP (F)
				PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Future East Garrison</u></p> <p>Conducted QC-1 operations on DGM targets in FEG E11b.8</p> <p><u>IAR MRA</u></p> <p>Observed teams investigating DGM targets in IAR R44.</p> <p>Observed heavy equipment operations working in IAR.</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted in Seaside.</p> <p><u>QA</u></p> <p>FOR A third party QA representative Luis Fierro (ERRG) on site to observe teams investigating DGM targets in IAR R44 area.</p>				
		 _____ Donald Kean UXOQCS		February 13, 2012 _____ DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 8 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 808

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today.

IAR MRA

Observed teams investigating DGM targets in IAR R44.

Observed heavy equipment operations working in IAR.

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 13, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 9 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 809

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 operations on DGM targets in FEG E11b.8

Observed teams investigating DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44

Observed heavy equipment operations working in IAR

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 13, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 10 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 810

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today

Observed teams investigating DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44

Observed heavy equipment operations working in IAR

Conducted Explosive ordnance operations on MEC found during DGM investigation and sift operations

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



February 13, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 13 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 811
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed teams investigating DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44

Observed heavy equipment operations working in IAR

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS


February 20, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 14 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 812
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44


Observed heavy equipment operations working in IAR

Seaside RQA

No QC operations were conducted in Seaside.

MOUT

Observed brush cutting operations at the MOUT



 Donald Kean UXOQCS

February 20, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 15 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 813

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44

Observed heavy equipment operations working in IAR

Seaside RQA

No QC operations were conducted in Seaside.

MOUT

Observed team conducting Schonstedt aided surface sweep at the MOUT.

Donald Kean UXOQCS



February 20, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 16 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 814

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside ROA

No QC operations were conducted in Seaside.

MOUT

Observed team conducting Schonstedt aided surface sweep at the MOUT.

Donald Kean UXOQCS



February 20, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 17 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 815
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44

Conducted Explosive ordnance disposal operations on MEC items found during DGM investigation and sift operations

Seaside ROA

No QC operations were conducted in Seaside.

MOUT

No QC operations were conducted today

Donald Kean UXOQCS



February 20, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 20 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 816

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside RQA

No QC operations were conducted in Seaside.

Mout

No QC operations were conducted today

Donald Kean UXOQCS



February 27, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 21 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 817

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside RQA

No QC operations were conducted in Seaside.

Mout

No QC operations were conducted today

Donald Kean UXOQCS



February 27, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 22 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 818

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside RQA

No QC operations were conducted in Seaside.

Mout

No QC operations were conducted today

Donald Kean UXOQCS



February 27, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 23 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 819
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC operations were conducted today

IAR MRA


Observed teams investigating DGM targets in IAR R44

Seaside RQA

No QC operations were conducted in Seaside.

Mout

Conducted QC-1 operations today in the Mout



 Donald Kean UXOQCS

February 27, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 24 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 820

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside RQA

No QC operations were conducted in Seaside.

Mout

No QC operations today in the Mout

QA

Third Party QA representative Luis Fierro (ERRG) on site to observe teams investigating DGM targets in IAR R44

Donald Kean UXOQCS



February 27, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 27 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 821

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 5, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 28 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 822

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 5, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Feb 29 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 823

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 5, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 07 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 828

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating polygons in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 08 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 829

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating polygons in FEG

Conducted QC-1 on DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47


Seaside RQA

No QC operations were conducted in Seaside.

QA

Third party QA representative Luis Fierro (ERRG) on site to observe QC operations and teams investigating DGM targets in IAR R47

Donald Kean UXOQCS



March 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 09 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 829

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 on DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside ROA

No QC operations were conducted in Seaside.

Explosive Disposal operations

Explosive disposal operations were conducted on MEC items found during DGM investigations in FEG and IAR R47

Donald Kean UXOQCS



March 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 12 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 831

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed backhoe team investigating polygons in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 19, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 13 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 832

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED	WEATHER	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
SCHONSTEDT, EM-61	SUNNY/CLOUDY			0.00

WORK PERFORMED TODAY

Future East Garrison

Observed backhoe team investigating polygons in FEG

Conducted QC-1 operations on DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Conducted QC-1 operations on DGM targets in R47

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 19, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 14 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 833

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today ion FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 19, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 15 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 834

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted Analog QC operations today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside ROA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 19, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 16 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 835

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed backhoe team investigating polygons in FEG

Conducted Analog QC operations today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside ROA

No QC operations were conducted in Seaside.

Explosive Disposal operations

Explosive disposal operations were conducted on MEC items found during DGM investigations in FEG and IAR R47

Donald Kean UXOQCS



March 19, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 19 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 836

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations were conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside RQA

No QC operations were conducted in Seaside.

Donald Kean UXOQCS



March 26, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 20 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 837
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC operations were conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

QA representative Luis Fierro (ERRG) on site to observe teams investigating DGM targets in IAR R47

Seaside RQA

QA representative Luis Fierro (ERRG) on site to bury QA seeds in Seaside Lvl 2 RQA area

QC Seeds buried in Seaside 1 Lvl 2 RQA area.

Donald Kean UXOQCS



March 26, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 21 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 838

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 Analog operations today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



March 26, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 22 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 839

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 Analog operations today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



March 26, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 26 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 841

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 2, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 27 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 842

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Buried QC seeds in IAR R 44 area.

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 2, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 28 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 843

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 2, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 29 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 844

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1analog operations today in FEG

IAR MRA


Observed teams investigating DGM targets in IAR R47

Conducted QC-1on DGM targets today in IAR R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 2, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Mar 30 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 845

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG

IAR MRA

U.S. Army EOD team conducted Explosive ordnance disposal operations on a Livens projectile in IAR R47 area

Conducted explosive disposal operations on MEC items found during DGM target investigation

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 2, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 02 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 846

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG

Conducted QC-1 Analog operations in FEG grids

IAR MRA

Observed teams investigating DGM targets in IAR- R47

Conducted QC-1 operations on DGM targets in IAR-R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 9, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 03 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 847

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R47

Seaside ROA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 9, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 04 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 848

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating polygons in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Seaside RQA


No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 9, 2012

DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	Apr 05 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 849	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		PRECIP (IN) 0.00
		MAX TEMP (F)	MIN TEMP (F)	
WORK PERFORMED TODAY				
<p><u>Future East Garrison</u></p> <p>Observed teams investigating polygons in FEG</p> <p>QA representative Luis Fierro (ERRG) buried QA seeds in E11b.7.1.1 grenade range area</p> <p>QA representative conducted analog QA ops in the following grids in E11b.8 in FEG: C4F6H3, C4F5I9, C4G5A7, C4G5B0, C4G5E8 and C4G6F2</p> <p>QC seeds were buried in E11b.7.1.1 grenade range area</p> <p><u>IAR MRA</u></p> <p>Observed teams investigating DGM targets in IAR - R47</p> <p>QA representative observed teams investigating DGM targets in IAR – R47 area</p> <p><u>Seaside RQA</u></p> <p>No QC operations were conducted today in Seaside RQA</p>				
_____ Donald Kean UXOQCS				_____ April 9, 2012 DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 06 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 850

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team investigating polygons in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Conducted QC-1 on DGM targets in IAR – R47 area

Conducted explosive disposal operations on MEC items found during DGM target investigation in IAR – R47 area

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 9, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 09 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 851

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Seaside ROA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 16, 2012
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Apr 10 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 852	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Seaside ROA

No QC operations were conducted today in Seaside RQA

Parker Flats

Flex pole signs have been vandalized throughout Parker Flats. Our Area Closed stickers were removed and in some cases covered over with Keep Fort Ord Wild (KFOW) stickers. Email regarding this incident was sent to Stan Cook, Kristie Reimer, Linda Temple, Melissa Mayer and Tessa Chapman.

Donald Kean UXOQCS



April 16, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 11 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 853

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations in grids C4F5I5, C4F5I6 , C5F5J5 ,C4F5J6 and C4G5A5 in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Conducted QC-1 on DGM targets in grids C2A6B0, C2A7A3 and C2A7B2 in IAR - R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 16, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 12 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 854

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations in grids C4G5B5, C4G5C4, C4G5C5, C4G5D4 and C4G5D5 in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Seaside ROA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 16, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 13 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 855

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations in grids C4F5I3, C4F5I4, C4F5J5, C4G5A4 and C4G5B4 in FEG

Conducted QC-1 on DGM targets in grids C4E5D3, C4E5E3, C4E5E4, C4E5F4, C4E5F5, C4E5G5, C4E5H6, C4E5H7, C4E5I7, C4E5I8, C4E5J8, C4E5J9, C4F5A9, C4F5A0 and C4F5B0

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 16, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 16 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 856

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations in grids C4F5J3, C4G5A3, C4G5B3, C4G5B2 and C4G5A2 in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Seaside ROA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 23, 2012
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Apr 17 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 857	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 analog operations in grids C4F5I1, C4F5I2, C4F5J1, C4F5J2 and C4G5A1 in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Conducted QC-1 on DGM targets in IAR R47 in the following grids: B2J6H8, B2J6I6, B2J6I7, B2J6I8, B2J6J5, B2J6J6, B2J6J7, C2A6A4, C2A6A5, C2A6A6 and C2A6B5

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 23, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 18 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 858

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC ops were conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Conducted QC-1 on DGM targets in IAR R47 in B2J6H9

Seaside ROA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 23, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 19 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 859
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC ops were conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR - R47

Conducted QC-1 on DGM targets in grids C2A6D7, C2A6D8, C2A6D9, C2A6C9 and C2A6C0 in IAR - R47

Seaside ROA

No QC operations were conducted today in Seaside ROA

QA

Third party representative Luis Fierro (ERRG) onsite to observe teams investigating DGM targets in IAR - R47 and also conducted analog QA ops in C4F5I5, C4G5D5 and C4G5A3 in FEG - E11b.8

Donald Kean UXOQCS


April 23, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 23 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 861

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC ops were conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 30, 2012
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Apr 24 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 862	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 ops on DGM targets in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R47 and R44

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



April 30, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 25 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 863
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR R44

Conducted QC -1 operations on DGM targets in grids B2J7H2, B2J6I9, B2J6I0 and B2J6J9 in IAR R47

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS


April 30, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 26 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 864
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**


No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA



 Donald Kean UXOQCS

 April 30, 2012

 DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	Apr 27 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 865	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Conducted QC-1 on DGM targets in grids C2A7A1*, C2A7A2 and B2J7J1 in IAR R47

Seaside ROA

No QC operations were conducted today in Seaside RQA

*** Non Conformance Report**

NCR 003 was generated due to a MEC item being found during QC-1 ops on flag 5657 in grid C2A7A1. The item was a projo, 40 mm, HE, M406 (unfuzed).

Donald Kean UXOQCS



April 30, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE Apr 30 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 866

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 7, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 01 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 867

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 7, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 02 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 868

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 7, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 03 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 869

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Conducted QC-1 on DGM targets in IAR R44 grids B2J8J4 and C2A8A6

Conducted QC-1 on DGM targets in IAR R47 grids C2A6A7, C2A6A8, C2A6A9 and B2J6J8

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 7, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 04 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 870

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 7, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 07 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 871
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 14, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 08 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 872

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

QA representative Luis Fierro buried QA seeds in FEG grenade range area

QC seeds were buried in FEG grenade range area

IAR MRA

Observed teams investigating DGM targets in IAR- R44

QA representative Luis Fierro observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 14, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 09 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 873

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

QC-1 conducted on DGM targets in IAR- R47 in grids C2A6A0, C2A6B9, C2A7B1, C2A6C7 and C2A6C8

Seaside RQA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 14, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 10 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 874

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside ROA

No QC operations were conducted today in Seaside RQA

Donald Kean UXOQCS



May 14, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 11 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 875

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside ROA

No QC operations were conducted today in Seaside RQA

Parker Flats

Reapplied area closed stickers to flex poles that were previously vandalized and 2 critter cameras were placed in different locations in hopes of filming individual who is responsible for vandalizing flex poles.

Donald Kean UXOQCS



May 14, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 14 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 876

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside ROA

No QC operations were conducted today in Seaside RQA

Parker Flats

Critter cameras were replaced in hopes of capturing flex pole vandal. No vandalism occurred on flex poles.

Donald Kean UXOQCS



May 21, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 15 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 877
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations were conducted today in Seaside RQA


Parker Flats

Critter cameras were replaced in hopes of capturing flex pole vandal. A male individual whose identity is known is seen on the camera footage twice removing decals.

The first footage is at 08:21:07 till 08:21:19 shows the individual removing top decal.


The second piece of footage is at 09:40:13 till 09:42:31 shows the individual removing the lower area closed decals.


Stan Cook of FORA was informed of the incident and is requesting more evidence of the individual vandalizing the decals.



Donald Kean UXOQCS

 May 21, 2012
DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	May 16 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 878	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		PRECIP (IN) 0.00
		MAX TEMP (F)	MIN TEMP (F)	
WORK PERFORMED TODAY				
<p><u>Future East Garrison</u></p> <p>No QC operations conducted today in FEG</p> <p><u>IAR MRA</u></p> <p>Observed teams investigating DGM targets in IAR- R44</p> <p><u>Seaside ROA</u></p> <p>No QC operations were conducted today in Seaside RQA</p> <p><u>Parker Flats</u></p> <p>Critter cameras were replaced in hopes of capturing flex pole vandal. The same male individual whose identity is known is seen on the camera footage twice removing stickers. The first footage is at 09:19:50 till 09:20:56 shows the individual removing decal. The second piece of footage is at 09:22:02 till 09:22:32 shows the individual removing more of the area closed decal.</p> <p>Stan Cook of FORA was informed of the incident and is requesting more evidence of the individual vandalizing the stickers.</p>				
_____ Donald Kean UXOQCS				May 21, 2012 DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	May 17 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 879		
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00
WORK PERFORMED TODAY				
<p><u>Future East Garrison</u></p> <p>No QC operations conducted today in FEG</p> <p><u>IAR MRA</u></p> <p>Observed teams investigating DGM targets in IAR- R44</p> <p><u>Seaside ROA</u></p> <p>No QC operations were conducted today in Seaside RQA</p> <p><u>Parker Flats</u></p> <p>Critter cameras were replaced in hopes of capturing flex pole vandal. The same male individual whose identity is known is seen on the camera footage removing decals. The footage is from 08:20:33 till 08:21:33 shows the individual removing decals from the flex pole.</p>				
_____ Donald Kean UXOQCS				May 21, 2012 DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 18 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 880

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside ROA

Observed teams investigating DGM targets in Seaside ROA area


Parker Flats

Critter cameras were replaced in hopes of capturing flex pole vandal. The same male individual whose identity is known is seen on the camera footage attempting to remove decals. The footage is from 08:34:27 till 08:35:00 shows the individual attempting to remove decals from the flex pole however individual stops and leaves area. He may have been spooked by someone on road. There were small cut marks on the decal where he attempted to remove the decal.

Donald Kean UXOQCS



May 21, 2012
DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	May 21 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 881	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		PRECIP (IN) 0.00
		MAX TEMP (F)	MIN TEMP (F)	
WORK PERFORMED TODAY				
<p><u>Future East Garrison</u></p> <p>No QC operations conducted today in FEG</p> <p><u>IAR MRA</u></p> <p>Observed teams investigating DGM targets in IAR- R44</p> <p><u>Seaside RQA</u></p> <p>No Operations conducted in Seaside RQA</p> <p><u>Parker Flats</u></p> <p>Critter cameras were replaced in hopes of capturing flex pole vandal. A male individual whose identity is known is seen on the camera footage but does not vandalize the pole. The first footage is from 09:09:09 till 09:09:21 shows the individual coming out of the closed area and briefly looks at the pole. The second footage at 10:15:27 till 10:15:33 the individual is seen coming out of the closed area again. Also the same individual is captured on a second camera location at 09:36:14 till 09:36:23 looking at the flex pole then turns around and heads back westward along trail</p>				
_____ Donald Kean UXOQCS				May 29, 2012 DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 22 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 882

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No Operations conducted in Seaside RQA

Parker Flats


Critter cameras were replaced in hopes of capturing flex pole vandal. A male individual whose identity is known is seen on the camera footage but does not vandalize the pole.

The male individual is seen at 09:01:12 coming out of Closed Area and again at 10:06:12 going back into Closed Area

Donald Kean UXOQCS



May 29, 2012
DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE								
ESCA No. W9128F-07-2-01621		TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		May 23 2012 13135.004.001- QC 883						
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean								
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY		<table border="1"> <thead> <tr> <th>MAX TEMP (F)</th> <th>MIN TEMP (F)</th> <th>PRECIP (IN)</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td>0.00</td> </tr> </tbody> </table>	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)			0.00
MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)								
		0.00								
WORK PERFORMED TODAY										
<p><u>Future East Garrison</u></p> <p>No QC operations conducted today in FEG</p> <p><u>IAR MRA</u></p> <p>Observed teams investigating DGM targets in IAR- R44</p> <p><u>Seaside RQA</u></p> <p>QC-1 operations conducted in Seaside RQA grids: B1C7E9, B1C7E0, B1C8E1, B1C7F9, B1C7F0, B1C8F1, B1C7G0, B1C8G1, B1C7H0, B1C8H1, B1C8I1, B1C8I2, B1C8J1, B1C8J2 and B1D8A2</p> <p><u>Parker Flats</u></p> <p>No activity was captured on critter cameras.</p> <p>While observing flex pole camera from a distance in grid C3G3G3 I encountered the same male individual coming off a side trail. I informed him he wasn't allowed in the area and it was considered trespassing. He asked me why and I informed him the area is closed for public access until the land is turned over to the respective owners and until then it remains closed. The time of the incident was at 1015 hours.</p>										
_____ Donald Kean UXOQCS				May 29, 2012 _____ DATE						

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 24 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 884

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No activity was captured on critter cameras.

Donald Kean UXOQCS



May 29, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 25 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 885

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Explosive disposal operations were conducted on MEC items in R44 and R47 areas

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No activity was captured on critter cameras.

Donald Kean UXOQCS



May 29, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 29 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 887

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside ROA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 4, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 30 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 888

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44
QA representative Luis Fierro (ERRG) observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 4, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 31 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 889

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44
Conducted QC-1 on DGM targets in IAR R44 grids: B2J8H4, B2J8J5, C2A8A5, C2A8B5, C2A8C4 and C2A8D4

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 4, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 01 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 890

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted today in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 4, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 04 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 891

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 11, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 05 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 892

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG
Buried QC seeds in FEG grids for analog operations

IAR MRA

Observed teams investigating DGM targets in IAR- R44


Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 11, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 06 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 893

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG

IAR MRA

Observed team investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 11, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 07 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 894

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44
Conducted QC-1 on DGM targets in IAR-R44 in grids C2A8D5, C2A8E5, C2A8F5 and C2A8F6

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 11, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 08 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 895

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44
Conducted explosive disposal operations on MEC item in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 11, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 11 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 896

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 18, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 12 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 897

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG

QA representative Luis Fierro (ERRG) buried QA seeds for DGM ops in FEG – E11b.7.1.1 and observed team conducting analog operations

IAR MRA

Observed teams investigating DGM targets in IAR- R44

QA representative Luis Fierro (ERRG) observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 18, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 13 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 898

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG

Buried QC seeds in grids in FEG – E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Conducted QC-1 on DGM targets in R44- IAR in grids: C2A8B7, C2A8C7, C2A8D8, C2A8E8 and C2A8G7

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 18, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 14 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 899

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG – E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Conducted QC-1 on DGM targets in R44- IAR in grids: B2J8H3, B2J8I6, B2J8J7, C2A8A7 and C2A8G6

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 18, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 15 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 900
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed team conducting analog operations in FEG – E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Conducted explosive disposal operations on MEC items found during DGM target investigation in IAR –R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 18, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 18 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 901

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG – E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 25, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 19 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 902

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG – E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR- R44


Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 25, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 20 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 903

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG – E11b.7.1.1
Buried QC seeds in analog grids in FEG – E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR- R44
Conducted QC-1 on DGM targets in IAR- R44 in grids C2A8B6, C2A8D6 and C2A8D7

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 25, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 21 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 904

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog operations in FEG – E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 25, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 22 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 905

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG today

IAR MRA

Observed teams investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



June 25, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 26 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 907

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog to depth operations in Future East Garrison

IAR MRA

Observed team investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



July 2, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 27 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 908

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog to depth operations in Future East Garrison

IAR MRA

Observed team investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



July 2, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 28 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 909

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog to depth operations in Future East Garrison

IAR MRA

Observed team investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



July 2, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE June 29 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 910

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog to depth operations in Future East Garrison
Conducted explosive disposal operations on MEC item found during analog to depth ops

IAR MRA

Observed team investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



July 2, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 02 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 911

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog to depth operations in Future East Garrison

IAR MRA

Observed team investigating DGM targets in IAR- R44

Seaside ROA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



July 9, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 03 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 912

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog to depth operations in Future East Garrison

Observed GEO data collection in Future East Garrison

IAR MRA

Observed team investigating DGM targets in IAR- R44

Seaside RQA

No QC operations conducted in Seaside RQA area

Parker Flats

No operations conducted today

Donald Kean UXOQCS



July 9, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 05 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 914
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed team conducting analog to depth operations in FEG

IAR MRA

Observed team investigating DGM targets in IAR - R44

Seaside RQA


No QC operations conducted in Seaside RQA area

Parker Flats

No operations today

Donald Kean UXOQCS


July 9, 2012
DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	
ESCA No. W9128F-07-2-01621		July 16 2012	
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 921	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean	
EQUIPMENT USED SCHONSTEDT, EM-61		WEATHER SUNNY/CLOUDY	
		MAX TEMP (F)	MIN TEMP (F)
			PRECIP (IN) 0.00
WORK PERFORMED TODAY			
<p><u>Future East Garrison</u></p> <p>Observed team conducting analog ops in FEG</p> <p><u>IAR MRA</u></p> <p>Observed team investigating DGM targets in IAR R44</p> <p><u>Seaside ROA</u></p> <p>No QC operations conducted today</p> <p><u>Parker Flats</u></p> <p>No QC operations conducted today</p> <p><u>Note</u></p> <p>At 1515 hrs I encountered Mr. Gordon Smith on 8th Ave in Parker Flats taking pictures of the area closed and Do Not Enter signs. He also took a picture of my truck as I drove up and parked next to him. I informed him he wasn't allowed in the area and he stated he wasn't in the area. He asked me if the area was cleared because he said he checked several google maps from different time periods and it showed that there was evidence of heavy equipment in the area because the brush was cut. My response to Mr. Smith was he should direct any questions he has to FORA. He tried to ask me if the area in Parker Flats was signed over yet and once again I informed him to direct his questions to FORA. He then asked me who I was and I told him I was the UXO Quality Control Supervisor and what my name was. He asked me if I was from Boston because of the way I told him my name was pronounced. I informed him I wasn't from Boston and that I was from Newfoundland. He then stated to me maybe I should check your immigration papers, I gladly told him to go ahead because I was a permanent US resident. This was the end of the conversation as I drove away.</p>			
_____ Donald Kean UXOQCS		 _____	
		July 23, 2012 DATE	

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 17 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 922

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted Analog QC ops in the following grids in FEG: C4F4I8, C4F4I9, C4F4I0, C4F4J8, C4F4J9, C4F4J0, C4G4A9, C4G4A0, C4G6I1, C4G6I2, C4G6I3, C4G6J2, C4G6J3, C4E5E5, C4E5F5, C4E5F6, C4E5G6, C4E5G7, C4E5G5, and C4E5E4

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside ROA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



July 23, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 18 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 923

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG

Conducted Analog QC ops in the following grids in FEG: C4E5H7, C4E5H8, C4E5H9, C4E5I8, C4E5I9, C4E5I0, C4E6I1, C4E5J9, C4E5J0, C4F5A0, C4F6A1 and C4F6B1

IAR MRA

Observed team investigating DGM targets in IAR R44

Conducted QC-1 on DGM targets in IAR R44 in the following grids: B2J8H5, B2J8H6, B2J8I4 and B2J8J6

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



July 23, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 19 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 924

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG

Conducted Analog QC ops in the following grids in FEG: C4D6I7, C4D6J7, C4E6A6, C4E6B6, C4E6C6, C4E6A7 and C4E6D6

IAR MRA

Observed team investigating DGM targets in IAR R44

Observed team investigating QC-2 DGM targets in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



July 23, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 20 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 925
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed team conducting analog ops in FEG

Conducted Analog QC ops in the following grids in FEG: C4E6E6, C4E6E7, C4E6E8, C4E6F8, C4E6G8, C4E6G9 and C4E6G0

IAR MRA

Observed team investigating DGM targets in IAR R44

Observed team investigating QC-2 DGM targets in IAR R47

Conducted QC-1 on DGM targets in the following grids in IAR R44: B2J8I5, C2A8C6 and C2A8F7

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



July 23, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 23 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 926

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

Buried QC seeds in FEG parcel E11b.6.1

IAR MRA

Observed team investigating DGM targets in IAR R44

Observed team investigating QC-2 DGM targets in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



July 30, 2012
DATE

UXO QUALITY CONTROL REPORT (ATTACH ADDITIONAL SHEETS IF NECESSARY)		DATE	July 24 2012	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA		13135.004.001- QC 927	
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

Conducted analog QC on the following grids in FEG parcel E11B.7.1.1: C4H7A3, C4H7A4, C4H7A5, C4H7A6, C4G7J6, C4G7J7 and C4G7I7

IAR MRA

Observed team investigating DGM targets in IAR R44


Observed team investigating QC-2 DGM targets in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

 _____ Donald Kean UXOQCS	July 30, 2012 _____ DATE
---	--------------------------------

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 25 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 928

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

IAR MRA

Observed team investigating DGM targets in IAR R44

Observed team investigating QC-2 DGM targets in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



July 30, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 26 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 929

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

IAR MRA

Observed team investigating DGM targets in IAR R44

Observed team investigating QC-2 DGM targets in IAR R47

Conducted QC-1 on flag # 19930 in grid B2J8I5 in IAR 44

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



July 30, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 27 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 930
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed team conducting analog ops in FEG parcel E11b.6.1

IAR MRA

Observed team investigating QC-2 DGM targets in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Note

Conducted UXO familiarization training for two individuals from United States Fisheries and Wildlife and escorted them in Parker Flats race track area. Stan Cook (FOR A), Joshua Tallis and Danielle Muir (Arcadis) were also present

Donald Kean UXOQCS

July 30, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 30 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 931

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

IAR MRA

Observed team investigating QC-2 DGM targets in IAR R47

Seaside ROA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Note

The UXO Safety officer observed Mrs. Jane Field walking down 8th Avenue with her dog. Mrs. Field was observed jumping into and back out of the no trespassing area twice.

Donald Kean UXOQCS



August 6, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE July 31 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 932

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

IAR MRA

Observed team investigating QC-2 DGM targets in IAR R47

Seaside ROA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 6, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 02 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 934

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

IAR MRA

Observed team conducting analog activities on slope IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 6, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 03 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 935

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6.1

IAR MRA

Observed team conducting analog activities on slope IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Note

QA representative Luis Fierro (ERRG) on site to observe teams working in FEG and IAR R47

Donald Kean UXOQCS



August 6, 2012
DATE

At approximately 1030 hrs, the UXO Team Leader made a radio call to the UXO Safety Officer regarding a man within the boundary of the UXO work area.

When the UXO Safety Officer arrived on site, the man on foot was just past the “Do Not Enter” sign heading north on Trail 15. The UXO Safety Officer informed the man that he was seen by the UXO Team Leader inside the boundary of the UXO work area. When the man saw UXO Safety Officer had a camera he covered his face. The man asked for both the UXO Team Leader’s and UXO Safety Officer’s name. This information was not given to the man.

At approximately 1130 hrs, the UXO Safety Officer encountered the same man on the north end of the Jerry Smith corridor. The man asked again for the UXO Safety Officer’s name. UXO Safety Officer told the man he was a Weston employee working for FORA.

UXO Safety Officer started to get out of his truck as the man was walking behind UXO Safety Officer’s vehicle to get another photo and possibly a video. The man then ran across the road and got into his car while on the phone and sped away.

This is the same man who was approached by the UXO Safety Officer on the 1st of August 2012. The man was walking down trail 15. The UXO Safety Officer informed him that anything past the “Do Not Enter” sign was out of bounds and he acknowledged that he did see the signs and knew what they meant.

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 08 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 938

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6
Observed team investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Conducted QC-1 on DGM targets in IAR R44 in grid C2A8C5

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Note

.

Donald Kean UXOQCS



August 13, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 09 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 939

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6
Observed team investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Conducted QC-1 on 385 QC-2 DGM targets in IAR R47

Seaside ROA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 13, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 16 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 944

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6
Observed team investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Conducted Analog QC on the slope in IAR R47 in the following grids: B2J6I6, B2J6I7, B2J6I8, B2J6I9, B2J6J7, B2J6H8, B2J6J5 and C2A6A5

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 20, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 20 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 946

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team conducting analog ops in FEG parcel E11b.6
Observed team investigating DGM targets in FEG parcel E11b.7.1.1

QC seeds were placed in FEG parcel E11b.6.1
QC seed 256 found in C4D5C3 on flag 704 in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations today

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 27, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 21 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 947

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 27, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 22 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 948

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 27, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 23 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 949
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

Observed team investigating DGM targets in E20c.2
Conducted QC-1 on DGM targets in E20c.2

Donald Kean UXOQCS



August 27, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 24 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 950

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



August 27, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 27 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 951

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1
Buried QC seeds in FEG parcel E11b.6.1 for analog operations

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



September 4, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 28 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 952

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



September 4, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 29 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 953

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team investigating DGM targets in FEG parcel E11b.7.1.1
Conducted QC-1 on DGM targets in FEG E11b.7.1.1

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



September 4, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE August 30 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 954

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1
Conducted QC-1 on DGM targets in FEG E11b.7.1.1
QC seed 244 found in grid C4D5H3 on flag 425 during DGM target investigation

IAR MRA

Observed sift plant operations today in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



September 4, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 4 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 956

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Donald Kean UXOQCS



September 10, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 5 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 957
----------------------------	---	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
---	------------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
--	--------------------------------	---------------------	---------------------	----------------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1
 QA seed 001 found in grid C4D5G3 on flag 149 in FEG parcel e11b.7.1.1 during DGM targets investigation

IAR MRA

Observed sift plant operations in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

 Donald Kean UXOQCS



September 10, 2012

 DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 6 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 958

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations in IAR R47

Seaside RQA

No QC operations conducted today

Parker Flats

No QC operations conducted today

Note

QA representative Frank Cota (ERRG) on site to observe sift plant ops, explosive disposal ops in IAR R47 and teams investigating DGM targets in FEG

Donald Kean UXOQCS



September 10, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 10 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 960

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations in IAR R47

Seaside RQA

No work conducted today

Parker Flats

No work conducted today

Donald Kean UXOQCS



September 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 11 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 961

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1
Conducted QC-1 on DGM targets in FEG parcel E11b.71.1.1 in the following grids: C4D5G2, C4D5G3, C4D5H2 and C4D5H3

IAR MRA

Observed sift plant operations in IAR R47

Seaside RQA

No work conducted today

Parker Flats

No work conducted today

Donald Kean UXOQCS



September 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 12 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 962

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations in IAR R47

Seaside RQA

No work conducted today

Parker Flats

Conducted Analog QC on data gaps in Parker Flats work area IV parcels E18.1.1 and E18.1.2

Donald Kean UXOQCS



September 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 13 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 963

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations in IAR R47

Seaside RQA

No work conducted today

Parker Flats

No operations conducted today

Donald Kean UXOQCS



September 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 14 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 964

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations in IAR R47
Observed teams investigating DGM targets in IAR R47

Seaside RQA

No work conducted today

Parker Flats

No operations conducted today

Donald Kean UXOQCS



September 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 17 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 965

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed teams investigating DGM targets in FEG parcel E11b.8 and L20.19.1
Conducted QC-1 on GEO QC DGM targets in FEG parcel E11b.8 and L20.19.1

IAR MRA

Observed sift plant operations in IAR R47
Observed teams investigating DGM targets in IAR R47

Seaside RQA

No work conducted today

Parker Flats

Observed teams investigating DGM targets in Parker Flats E20c.2
Conducted QC-1 on GEO QC DGM target in Parker Flats E20c.2

Donald Kean UXOQCS



September 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 18 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 966
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

No operations conducted in FEG today

IAR MRA

Observed sift plant operations in IAR R47
Observed teams investigating DGM targets in IAR R47
Observed teams investigating DGM targets in IAR R44

Seaside RQA

No work conducted today

Parker Flats

No operations conducted today in Parker Flats

Donald Kean UXOQCS



September 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 19 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 967
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Conducted QC-1 on DGM targets in FEG parcel E11b.7.1.1

IAR MRA

Observed sift plant operations in IAR R47
Observed teams investigating DGM targets in IAR R47
Observed teams investigating DGM targets in IAR R44

Seaside RQA

No work conducted today

Parker Flats

No operations conducted today in Parker Flats

Donald Kean UXOQCS



September 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 20 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 968

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No operations conducted in FEG today

IAR MRA

Observed sift plant operations in IAR R47
Observed teams investigating DGM in IAR R44

Seaside ROA

No work conducted today

Parker Flats

No operations conducted today in Parker Flats

Donald Kean UXOQCS



September 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 24 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 970

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 1, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 25 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 971

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Note

QA representative Luis Fierro on site to observe teams investigating DGM targets in R44 IAR

Donald Kean UXOQCS



October 1, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 26 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 972

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR
Conducted QC-1 on DGM targets in IAR R47

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 1, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 27 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 973

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 1, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE September 28 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 974

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC operations conducted in FEG today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR
Conducted explosive disposal operations on MEC item found during DGM target investigation in R44 IAR

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 1, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 1 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 975

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team excavating aquatic features in FEG parcel E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 and R47 IAR

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 8, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 2 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 976

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed team excavating aquatic features in FEG parcel E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R47 IAR

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 8, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 3 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 977

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant set up operations in FEG parcel E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 and R47 IAR

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 8, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 4 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 978

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant set up operations in FEG parcel E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 and R47 IAR

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 8, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 5 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 979

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant set up operations in FEG parcel E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 and R47 IAR
Conducted Explosive disposal operations on MEC item found during target investigation in R44 IAR

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 8, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 9 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 981

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations today in FEG E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR R44
Conducted QC-1 on DGM targets in IAR R47

Seaside ROA

No QC work conducted today

Parker Flats

No QC operations conducted today in Parker Flats

Donald Kean UXOQCS



October 15, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 11 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 983

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR R44

Seaside ROA

No QC work conducted today

Parker Flats

Observed brush cutting activities today in Parker Flats

Donald Kean UXOQCS



October 15, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 15 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 985
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR R44 and R47

Seaside ROA

No QC work conducted today

Parker Flats

Observed brush cutting activities today in Parker Flats

Donald Kean UXOQCS



October 22, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 16 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 986

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR R44 and R47

Seaside ROA

No QC work conducted today

Parker Flats

Observed brush cutting activities today in Parker Flats

Donald Kean UXOQCS



October 22, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 17 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 987

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR R44 and R47

Seaside ROA

No QC work conducted today

Parker Flats

Observed brush cutting activities today in Parker Flats

Donald Kean UXOQCS



October 22, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 18 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 988

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1
Conducted safety briefing and escorted members of BRAC, FOR A and USFWS out to FEG E11b.7.1.1

IAR MRA

Observed teams investigating DGM targets in IAR R47

Seaside RQA

No QC work conducted today

Parker Flats

Observed brush cutting activities today in Parker Flats

Donald Kean UXOQCS



October 22, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 22 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 990

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R47 IAR
QA representative Luis Fierro on site to observe teams in R47 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed brush cutting activities in Parker Flats

Donald Kean UXOQCS



October 29, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 23 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 991

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R47 IAR

Seaside RQA

No QC work conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



October 29, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 24 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 992

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R47 IAR

Seaside RQA

No QC work conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



October 29, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 25 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 993

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R47 IAR
Conducted QC-1 on DGM targets in R47 IAR

Seaside RQA

No QC work conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



October 29, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 26 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 994

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R47 IAR

Seaside RQA

No QC work conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



October 29, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 29 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 995
----------------------------	--	-----------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 and R47 IAR
Conducted QC-1 on DGM targets in R47 IAR
QA GEO representative Brian Hecker on site to collect DGM data on R47 IAR

Seaside RQA

No QC work conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



November 5, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 30 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 996

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed line of fiducial data collection in Parker Flats

Donald Kean UXOQCS



November 5, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE October 31 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 997

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed line of fiducial data collection in Parker Flats

Donald Kean UXOQCS



November 5, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 1 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 998

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed line of fiducial data collection in Parker Flats

Donald Kean UXOQCS



November 5, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 2 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 999

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed line of fiducial data collection in Parker Flats

Donald Kean UXOQCS



November 5, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 5 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1000

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1
Observed UXO team conducting analog sweep operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed Line & Fiducial DGM survey in Parker Flats

Donald Kean UXOQCS



November 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 6 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1001

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1
Conducted analog QC operations in FEG E11b.7.1.1 grids

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed Line & Fiducial DGM survey in Parker Flats

Donald Kean UXOQCS



November 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 7 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1002

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed Line & Fiducial DGM survey in Parker Flats

Donald Kean UXOQCS



November 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 8 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1003

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1
Frank Cota conducted analog QA in FEG E11b.7.1.1 in grid C4D5G4

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR
QA representatives Frank Cota and Luis Fierro were on site investigating QA DGM targets in R47 IAR in grids B2J7G3, C2A7A1, C2A7A4 and C2A6D6.
Frank Cota conducted analog QA on slope area in R47 IAR
QA representatives Frank Cota and Luis Fierro were on site observing UXO team in R44 and R47

Seaside RQA

No QC work conducted today

Parker Flats

Observed Line & Fiducial DGM survey in Parker Flats

Donald Kean UXOQCS



November 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 9 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1004

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR

Seaside ROA

No QC work conducted today

Parker Flats

Observed Line & Fiducial DGM survey in Parker Flats

Donald Kean UXOQCS



November 12, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 12 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1005

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed sift plant operations in FEG E11b.7.1.1
Observed UXO team conducting analog sweep operations in FEG E11b.6.1

IAR MRA

Conducted QC-1on DGM targets in R47 IAR

Seaside ROA

No QC work conducted today

Parker Flats

Observed line & fiducial data collection in Parker Flats

Donald Kean UXOQCS



November 19, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 16 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1008

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team conducting analog sweep operations in FEG E11b.6.1

IAR MRA

Conducted QC-1 on DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed line & fiducial data collection in Parker Flats

Donald Kean UXOQCS



November 19, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 19 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1009

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Observed heavy equipment soil replacement activities in IAR MRA R47
Conducted QC-1 on DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed line & fiducial data collection in Parker Flats RQA area
Observed UXO team investigating DGM targets in Parker Flats RQA area
Observed brush cutting activities in Parker Flats RQA area

Donald Kean UXOQCS



November 26, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 20 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1010

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Observed heavy equipment soil replacement activities in IAR MRA R47
Conducted QC-1 on DGM targets in R44 IAR

Seaside RQA

No QC work conducted today

Parker Flats

Observed line & fiducial data collection in Parker Flats RQA area
Observed UXO team investigating DGM targets in Parker Flats RQA area
Observed brush cutting activities in Parker Flats RQA area

Note

QA representative Luis Fierro on site observing operations

Donald Kean UXOQCS



November 26, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 21 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1011

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Observed heavy equipment soil replacement activities in IAR MRA R47
Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed line & fiducial data collection in Parker Flats RQA area
Observed UXO team investigating DGM targets in Parker Flats RQA area
Observed brush cutting activities in Parker Flats RQA area

Note

No field work conducted 22-23 Nov due to Thanksgiving holiday

Donald Kean UXOQCS



November 26, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 26 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1012
----------------------------	--	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

No QC conducted today in Parker Flats RQA

Donald Kean UXOQCS



December 3, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 27 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1013

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

No QC conducted today in Parker Flats RQA

Donald Kean UXOQCS



December 3, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 28 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1014

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

No QC conducted today in Parker Flats RQA
Conducted explosive ordnance disposal operations on MEC item found during DGM target investigation

Donald Kean UXOQCS



December 3, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 29 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1015

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

No QC conducted today in Parker Flats RQA

Donald Kean UXOQCS



December 3, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE November 30 2012

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1016
----------------------------	--	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

No QC conducted today in Parker Flats RQA

Donald Kean UXOQCS



December 3, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 12 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1024

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA E19a.1
Non Conformance report was issued for a missed QC seed in line and fiducial grid C4G9C4

Donald Kean UXOQCS



December 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 13 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1025

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA E19a.1

Donald Kean UXOQCS



December 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 14 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1026

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration subsurface soil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA E19a.1

Donald Kean UXOQCS



December 17, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 17 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1027

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration topsoil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA parcel E19a.1
Conducted QC-1 on DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



December 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 18 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1028

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration topsoil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA parcel E19a.1
Conducted QC-1 on DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



December 24, 2012

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 19 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1029

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration topsoil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



December 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 20 2012

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1030

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration topsoil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



December 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE December 21 2012

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1031

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 restoration topsoil being spread out by heavy equipment

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA parcel E19a.1
Conducted QC-1 on DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



December 24, 2012
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 3 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1039

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 soil restoration

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 7, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 4 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1040

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed GEO data collection activities in FEG parcel E11b.8 today

IAR MRA

Conducted an instrument aided visual QC inspection of IAR MRA R47 soil restoration

Seaside RQA

No QC work conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 7, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 8 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1042

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG

IAR MRA

Observed fence installation and erosion control activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 14, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 9 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1043

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG

IAR MRA

Observed fence installation activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 14, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 10 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1044

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG

IAR MRA

Observed fence and irrigation pipe installation activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Note

Conducted UXO familiarization training for plant restoration contractors

Donald Kean UXOQCS



January 14, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 11 2013

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1045
----------------------------	--	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC activities conducted in FEG

IAR MRA


Observed fence and irrigation pipe installation activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1
 Conducted QC-1 on DGM targets in Parker Flats RQA parcel E19a.1



 Donald Kean UXOQCS

 January 14, 2013
 DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 14 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1046

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG

IAR MRA

Observed fence and irrigation pipe installation activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Note

Conducted UXO familiarization training for 3 persons from PG&E

Donald Kean UXOQCS



January 21, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 15 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1047

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted in FEG

IAR MRA

Observed fence installation activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 21, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 16 2013

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1048
----------------------------	--	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison**

Observed heavy equipment crew replacing soil on FEG grenade range

IAR MRA

Observed restoration activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS


January 21, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 17 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1049

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed heavy equipment crew replacing soil on FEG grenade range

IAR MRA

Observed restoration activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Note

Conducted UXO familiarization training for 4 people from the Hydro seeding crew

Donald Kean UXOQCS



January 21, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 18 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1050

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed heavy equipment crew replacing soil on FEG grenade range
Conducted QC-1 on DGM targets in FEG E11b.7.1.1

IAR MRA

Observed restoration activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA parcel E19a.1
Conducted QC-1 on DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 21, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 21 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1051

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed restoration activities in FEG grenade range

IAR MRA

Observed restoration activities in R47 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO teams investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 28, 2013

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 22 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1052

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed restoration activities in FEG grenade range

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO team investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Note

QA representative Luis Fierro (ERRG) on site to observe UXO team activities

Donald Kean UXOQCS



January 28, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 23 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1053

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed restoration activities in FEG grenade range

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



January 28, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 24 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1054

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



January 28, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 25 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1055

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



January 28, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 28 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1056

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 4, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 29 2013

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1057
----------------------------	--	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 4, 2013

DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 30 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1058

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 4, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE January 31 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1059

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed restoration activities in R47 IAR MRA
Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside RQA

No QC activities conducted today

Parker Flats

Conducted QC-1 on DGM targets in Parker Flats RQA

Donald Kean UXOQCS



February 4, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 1 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1060

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside ROA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 4, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 4 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1061

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside ROA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 11, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 5 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1062

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside ROA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 11, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 6 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1063

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed UXO teams investigating DGM targets in R44 IAR MRA

Seaside ROA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 11, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 12 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1067

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

No QC activities conducted today
QA representative Luis Fierro (ERRG) on site to observe operations

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



February 18, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 18 2013

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1071
----------------------------	--	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO teams conducting analog to depth activities in FEG parcel E11b.6.1

IAR MRA

Observed shredder operations in R47 of the vegetation pile

Seaside RQA

No QC activities conducted today

Parker Flats

Observed line and fiducial data collection in Parker Flats RQA area

Donald Kean UXOQCS



February 25, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 19 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1072

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team conducting analog to depth activities in FEG parcel E11b.6.1
Conducted analog QC on grids in FEG parcel E11b.6.1

IAR MRA

Observed shredder operations in R47 of the vegetation pile

Seaside RQA

No QC activities conducted today

Parker Flats

Observed line and fiducial data collection in Parker Flats RQA area

Donald Kean UXOQCS



February 25, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 20 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1073

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team conducting analog to depth activities in FEG parcel E11b.6.1
Conducted analog QC on grids in FEG parcel E11b.6.1

IAR MRA

Observed shredder operations in R47 of the vegetation pile

Seaside RQA

No QC activities conducted today

Parker Flats

Observed line and fiducial data collection in Parker Flats RQA area

Donald Kean UXOQCS



February 25, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 22 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1075

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team investigating DGM targets in FEG parcel E11b.8
Conducted analog QC on grids in FEG parcel E11b.6.1

IAR MRA

No QC activities conducted today
Conducted Explosive disposal operations on MEC items found during shredder operations

Seaside RQA

No QC activities conducted today

Parker Flats

Observed line and fiducial data collection in Parker Flats RQA area

Donald Kean UXOQCS



February 25, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 26 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1077

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team investigating DGM targets in FEG parcel E11b.8
Conducted analog QC on grids in FEG parcel E11b.6.1

IAR MRA

No QC activities conducted today
Conducted QC-1 on DGM targets in IAR R44

Seaside RQA

No QC activities conducted today

Parker Flats

Observed line and fiducial data collection in Parker Flats RQA area

Donald Kean UXOQCS



March 4, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE February 28 2013

ESCA No. W9128F-07-2-01621
TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA
13135.004.001- QC 1079

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY
MAX TEMP (F) MIN TEMP (F) PRECIP (IN)
0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team investigating DGM targets in FEG parcel E11b.8
Conducted analog QC on grids in FEG parcel E11b.6.1

IAR MRA

Observed shredder operations on vegetation pile

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



March 4, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 01 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1080

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team investigating DGM targets in FEG parcel E11b.8
Conducted analog QC on grids in FEG parcel E11b.6.1

IAR MRA

Conducted explosive ordnance disposal operations on MEC found during shredder operations

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



March 4, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 04 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1081

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team investigating DGM targets in FEG parcel E11b.8
Conducted QC-1 on DGM targets in FEG E11b.8

IAR MRA

Conducted visual QC inspection on vegetation pile processed through the shredder plant for MEC items

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



March 11, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 05 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1082

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team investigating DGM targets in FEG parcel E11b.8
Conducted analog QC on grids in FEG parcel E11b.6.1

IAR MRA

Conducted visual QC inspection on vegetation pile processed through the shredder plant for MEC items

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



March 11, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 06 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1083

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

Observed UXO team investigating DGM targets in FEG parcel E11b.8

IAR MRA

Conducted visual QC inspection on vegetation pile processed through the shredder plant for MEC items

Seaside RQA

No QC activities conducted today


Parker Flats

No QC activities conducted today

Donald Kean UXOQCS



March 11, 2013
DATE

UXO QUALITY CONTROL REPORT <small>(ATTACH ADDITIONAL SHEETS IF NECESSARY)</small>		DATE	March 07 2013	
ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1084		
CONTRACTOR Weston Solutions, Inc.		UXOQCS Donald Kean		
EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
WORK PERFORMED TODAY				
<p><u>Future East Garrison</u></p> <p>Observed UXO team investigating DGM targets in FEG parcel E11b.8.</p> <p><u>IAR MRA</u></p> <p>Conducted visual QC inspection on vegetation pile processed through the shredder plant for MEC items.</p> <p><u>Seaside RQA</u></p> <p>No QC activities conducted today.</p> <p><u>Parker Flats</u></p> <p>Observed UXO team investigating DGM targets in Parker Flats RQA area.</p>				
<hr/> Donald Kean UXOQCS				<hr/> March 11, 2013 DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 08 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1085

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

QA representative Luis Fierro (ERRG) buried seeds in E11b.8

IAR MRA

Conducted visual QC inspection on vegetation pile processed through the shredder plant for MEC items

Conducted Explosive disposal operations on MEC items found during shredder operations

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA area.

QA representative Luis Fierro (ERRG) on site observing teams investigating targets in Parker Flats RQA area.

Conducted QC-1 on DGM targets in Parker Flats RQA area.

Donald Kean UXOQCS



March 11, 2013
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 11 2013

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA	13135.004.001- QC 1086
----------------------------	--	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Donald Kean
--------------------------------------	-----------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN) 0.00
-------------------------------------	-------------------------	--------------	--------------	---------------------

WORK PERFORMED TODAY**Future East Garrison**

No QC activities conducted today

IAR MRA


Conducted visual QC inspection on vegetation pile processed through the shredder plant for MEC items

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1



 Donald Kean UXOQCS

 March 18, 2011

 DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 12 2013

ESCA No. W9128F-07-2-01621 TITLE AND LOCATION Future East Garrison MRA/ Seaside MRA/ IAR MRA 13135.004.001- QC 1087

CONTRACTOR Weston Solutions, Inc. UXOQCS Donald Kean

EQUIPMENT USED SCHONSTEDT, EM-61 WEATHER SUNNY/CLOUDY MAX TEMP (F) MIN TEMP (F) PRECIP (IN) 0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Conducted visual QC inspection on vegetation pile processed through the shredder plant for MEC items

Seaside RQA

No QC activities conducted today

Parker Flats

Observed UXO team investigating DGM targets in Parker Flats RQA parcel E19a.1

Donald Kean UXOQCS



March 18, 2011
DATE

UXO QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 21 2013

ESCA No. W9128F-07-2-01621	TITLE AND LOCATION IAR Range 44	13135.004.001- QC 1137
----------------------------	------------------------------------	------------------------

CONTRACTOR Weston Solutions, Inc.	UXOQCS Jack Kristensen
--------------------------------------	---------------------------

EQUIPMENT USED SCHONSTEDT, EM-61	WEATHER SUNNY/CLOUDY	MAX TEMP (F)	MIN TEMP (F)	PRECIP (IN)
				0.00

WORK PERFORMED TODAY

Future East Garrison

No QC activities conducted today

IAR MRA

Observed UXO teams investigating DGM targets in Range 44 as part of the ERRG QA Survey with German Pena and Luis Fierro.

Seaside RQA

No QC activities conducted today

Parker Flats

No QC activities conducted today

Jack Kristensen UXOQCS



May 28, 2013
DATE