

**Fort Ord Munitions Response BCT Meeting  
Summary of Action Items (October 9, 2019)**

<u>Date Completed</u>	<u>Action Item Description</u>	<u>Action Party</u>	<u>Due Date</u>	<u>Comments</u>
<b>Site Security/Incident Reports/Detonations</b>				
<b>Field Work/Removal Action Updates/FWVs</b>				
	*	Provide information on subsurface anomaly density in two fuelbreak grids in which analog subsurface removal was conducted instead of advanced geophysical classification.	Army	Next meeting (11/13/2019)
	*	Confirm locations of fuel break markers relative to existing road and realigned route along Impossible Canyon Road.	Army	Next meeting (11/13/2019)
<b>FFA Schedules, MR RI/FS, Remedial LUCs</b>				
		Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/DTSC/BLM	(Jan2015) An outline for the implementation plan will be developed to start the discussion. (Apr2015) Excerpts from Track 3 RD/RAWP was provided to BLM for discussion. A copy will be provided to DTSC. (Jun2015) DTSC supports ongoing discussions among the members of the BCT and BLM. (July2015) DTSC will next discuss with EPA. (Oct2015) A meeting will be scheduled for November. (Nov2015) A meeting occurred 11/17/2015. (Jun2018) Consider a follow-up meeting to capture recent progress and continue discussions. (Jun2019) Discussions are on-going. (Jul2019) BLM and the Army met with DRO and Seaside in June to discuss borderland land uses.
	*	Update the Interim Land Use Control Implementation Plan for BLM Area B & MRS-16.	Army	TBD
<b>Property Transfer</b>				
		Early transfer parcels CERCLA warranty document and deed changes: the Army will provide EPA and DTSC copies when final.	Army	(Sep2011) Deed Amendments for FOSET5 County North, FOSET5 Parker Flats properties and for FOSET2 properties have been provided to the agencies. Associated letters (for AR) have been provided to EPA, DTSC and FORA.

\* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month

**Fort Ord Munitions Response BCT Meeting  
Summary of Action Items (October 9, 2019)**

<u>Date Completed</u>	<u>Action Item Description</u>	<u>Action Party</u>	<u>Due Date</u>	<u>Comments</u>
<b>Ongoing Actions/Other</b>				
	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
10/9/2019	C Finalize MR BCT minutes from June 19.	Army	Monthly	
	Finalize MR BCT minutes from August 21.	Army	Monthly	With the agencies for review.
	Finalize MR BCT minutes from September 11.	Army	Monthly	
	* Finalize MR BCT minutes from October 9.	Army	Monthly	

\* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month