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DEPARTMENT OF THE ARMY
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE

P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

October 30, 2026

Dominique Forrester

California Environmental Protection Agency
Department of Toxic Substances Control
8800 Cal Center Drive

Sacramento, CA 95826-3200

Dear Mr. Forrester:

Enclosed for your information is the revised schedule for submitting primary documents
under the Fort Ord Federal Facility Agreement (FFA) pertaining to timetables and schedules for
the environmental investigation concerning per- and polyfluoroalkyl substances (PFAS) at the
former Fort Ord.

The schedule for the PFAS investigation was revised to indicate that submittal of the draft-
final Quality Assurance Project Plan, Remedial Investigation for Per- and Polyfluoroalkyl
Substances occurred in September 2026 and regulatory agency comments were received in
October 2026. The schedule adjustment is based on a mutual agreement of the members of the
Base Realignment and Closure (BRAC) Cleanup Team (BCT) discussed via electronic
communication. The schedule is revised consistent with Fort Ord FFA Section 9.5. A copy is
enclosed for your information.

A copy of this letter will be furnished to Ms. Maeve Clancy of U.S. Environmental
Protection Agency, Mr. Alberto Gutierrez of California Department of Toxic Substances Control
and Ms. Amber Sellinger of California Central Coast Regional Water Quality Control Board.
Please feel free to contact me at (831) 242-7920 if you have any questions.
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Joelle Lobo
Base Realignment and Closure
Environmental Coordinator

Sincerely,

Enclosure



Federal Facility Agreement
Timetable and Deadlines

Per- and Polyfluoroalkyl Substances (PFAS)

Former Fort Ord
Previous Revised Deadline Revisi
Deliverable/Event Deadline Deadline ca erf elv 1stott
- . MM/YYYY | MM/YYYY | PO
Draft Quality Assurance Project Plan
Remedial Investigation for Per- and 02/2026
Polvfluoroalkyl Substances
Comments Due 0572026
Draft-Final Quality Assurance Project
Plan Remedial Investigation for Per- and (8/2026 09/2026 Reflects the act.ual
document submittal.
Polyfluoroalkyl Substances
Comments Due 09/2026 10/2026 Reflects the change
above.
Additional documents*® TBD
*Additional primary document submittals are anticipated.
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