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DEPARTMENT OF THE ARMY
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE

P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

REPLY TO February 23, 2018

ATTENTION OF

Fort Ord BRAC Field Office

Charlie Ridenour

California Environmental Protection Agency
Department of Toxic Substances Control
8800 California Center Drive

Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your information is a revised schedule for submitting primary documents
under the Fort Ord Federal Facility Agreement (FFA) pertaining to the Early Transfer Property
subject to Environmental Services Cooperative Agreement (ESCA) at the former Fort Ord. Under
the ESCA and as described in FFA Amendment No. 1, Fort Ord Reuse Authority (FORA) has
assumed responsibility for completion of necessary response actions on the Early Transfer
Property, except Army Obligations. Under the FFA and FFA Amendment No. 1, proposed plans
and records of decision for the Early Transfer Property are Army primary documents.

The schedule for submitting the final Explanation of Significant Differences to the Track 2
Record of Decision for the Parker Flats Munitions Response Area (MRA) concerning a portion of
the ESCA Parker Flats MRA Phase 1, is delayed by one month. Additional time is needed for
review of the final version. As described in a FORA letter dated February 27, 2018, the revised
schedule was discussed with and approved by U.S. Environmental Protection Agency (EPA) and
California Department of Toxic Substances Control (DTSC) during a telephone conference on
February 22, 2018.

A copy of this letter will be furnished to Mr. Vlado Arsov of your office, Ms. Judy Huang
of EPA, and Mr. Stan Cook of FORA. Please feel free to contact me at (831) 242-7920 if you have
any questions.

Sincerely,

1{\\4 ..Wm/ K‘ Ced\,JO

William K. Collins

Base Realignment and Closure

Environmental Coordinator
Enclosure



Federal Facility Agreement
Timetable and Deadlines

Early Transfer Property
Environmental Services Cooperative Agreement
Former Fort Ord

Deliverable/Event Current Deadlines* Deadline Revision Rationale
(Previous Deadlines)
MM/YY
Group 1: Seaside Munitions Response Area (MRA) and Parker Flats MRA Phase II
Draft Group 1 ROD 2/18
Comments Due 4/18
Draft Final Group 1 ROD 6/18
Comments Due 7/18
Group | ROD Signature Process™* 8/18

Parker Flats MRA Phase [

Draft Explanation of Significant 5/17
Differences

Comments Due 717

Draft Final Explanation of Significant 10/17
Differences

Comments Due 11/17

Explanation of Significant Differences 3/18 (2/18) Additional time is needed for
Signature Process** review.

Group 4: Future East Garrison MRA

Draft Group 4 ROD 3/18
Comments Due 5/18

Draft Final Group 4 ROD 7/18
Comments Due 8/18

Group 4 ROD Signature Process** 9/18

*The schedule is based on the Amendment No. 1 to the 1990 FFA, Section 7.15: “EPA and DTSC will review and
provide the Army with comments on the first drafts of Proposed Plans and Records of Decision within 60 days of
receipt of the first draft, unless the Parties mutually agree, as provided in Section 7.7(b) of the 1990 FFA, that an
additional 30 days is required. The Army and FORA shall address EPA and DTSC comments, and the Army will
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submit a revised draft final document within 60 days of receipt of EPA and DTSC comments, unless an extension is
requested in accordance with Section 9 below [of the FFA Amendment No. 1]. EPA and DTSC will review the draft
final document and the Army’s response to their comments within 30 days of receipt unless an extension is
requested. Disputes on the Army’s draft final version shall be conducted in accordance with Section 12 of this FFA
Amendment.”

**Noted deadlines are for the start dates.

Note: Finalized documents are listed below.

Superfund Proposed Plan, Remedial Actions are Proposed for Del Rey Oaks/Monterey, Laguna Seca
Parking, and Military Operations in Urban Terrain Site MR As, Group 3 Remedial Investigation/Feasibility
Study, Former Fort Ord, Monterey County, California (ESCA-0265)

Final Record of Decision, Group 3, Del Rey Oaks/Monterey, Laguna Seca Parking, and Military
Operations in Urban Terrain Site MRAs, Former Fort Ord, California (ESCA-0293)

Superfund Proposed Plan, Remedial Action is Proposed for California State University Monterey Bay Off-
Campus MRA, Group 2 Remedial Investigation/Feasibility Study, Former Fort Ord, Monterey County,
California (ESCA-0267)

Final Record of Decision, Group 2 California State University Monterey Bay Off-Campus MRA, Former
Fort Ord, California (ESCA-0298)

Superfund Proposed Plan, Final Remedial Action is Proposed for Interim Action Ranges Munitions
Response Area, Focused Feasibility Study, Former Fort Ord, Monterey County, California (ESCA-0323)
Final Record of Decision, Interim Action Ranges Munitions Response Area, Former Fort Ord, California
(ESCA-0331)

Superfund Proposed Plan: Group 1 Remedial Investigation/Feasibility Study. The Public is Invited to
Comment and Attend a Public Meeting on a Proposed Remedial Action for the Seaside and Parker Flats
(Phase II) Munitions Response Areas on the Former Fort Ord. (ESCA-0343)

Superfund Proposed Plan: Group 4 Remedial Investigation/Feasibility Study. The Public is Invited to
Comment and Attend a Public Meeting on a Proposed Remedial Action for the Future East Garrison
Munitions Response Area on the Former Fort Ord. (ESCA-0345)

2/28/2018 Page 2 of 2
escaffa 28feb2018.docx



