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Finding of Suitability to Transfer (FOST) 12 Parcel E20c.1: 
• Priority: 1 
• Recipient: Seaside; 70.26 acres 
• Quitclaim deed to Seaside recorded 5/21/25. 

FOST 11 Parcels L2.3 and L2.4.1: 
• Priority: 1 
• Recipient: Seaside; 27.03 acres 
• Quitclaim deed to Seaside – SPK-Real Estate (RE) updating for SPK-OC review; SPK-RE to review deed 

package for completeness; title report completed in 2019. 
• Covenant to Restrict Use of Property (CRUP; soil disturbance) – draft per Parker Flats Munitions 

Response Area Track 2 Munitions Response Site (MRS) Record of Decision (ROD), sent to Department of 
Toxic Substances Control (DTSC) and U.S. Environmental Protection Agency (USEPA) 8/21/23. 

o USEPA requested update to its mailing address. 
o DTSC sent revised version of CRUP to U.S. Army Legal Services Agency, Environmental Law 

Division (ELD) week of 12/4/23 and ELD completed review. ELD coordinating with DTSC.  
o 9/5/24 – ELD comments on revised draft CRUP submitted to Base Realignment and Closure, Fort 

Ord Field Office (BRAC-FO). 
o 9/23/24 – draft CRUP sent to DTSC for review. 
o 11/1/24 – DTSC comments received. 
o 1/10/25 – comment resolution meeting between BRAC-FO and DTSC. 
o 1/24/25 – DTSC proposed revision, forwarded to ELD and Office of the Deputy Chief of Staff G-9 

BRAC Branch (BRAC G-9) on 1/28/25. 
o 4/14/25 – revised draft CRUP sent to DTSC. 
o 5/9/25 – DTSC accepted CRUP as written. 

• 5/10/25 – draft FOST Amendment No. 2 submitted to BRAC-FO. 
• Target transfer – FY26 Q4 

Finding of Suitability for Early Transfer (FOSET) 1: 
• Priority: 2 
• Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Warranty for City of 

Marina Parcels L5.1.1, L5.1.2, L5.1.3, L5.1.4, L5.1.5, L5.1.6, L5.1.7, L5.1.8, L5.1.9, L5.1.10, L5.2, and L5.3 
(MRS-34): SPK-RE preparing deed package. 

FOSET 4: 
• Priority: 3 
• CERCLA Warranty for City of Del Rey Oaks (DRO) Parcels E29a, E29b.1, E31a, E31b, E31c, and E36 (MRS-

DRO.1, MRS-DRO.2, MRS-43). 
• Deed chain of title from the Redevelopment Agency of DRO to DRO recorded 4/26/24. 

Parcel F1.3: 
• Priority: 4 
• Recipient: Bureau of Land Management; 806.7 acres 
• SPK-RE provided fed-to-fed (FTF) disposal checklist on 3/26/24. 

FOST 12 Parcel S2.1.2: 
• Priority: 5 
• Recipient: University of California (UC); 46.32 acres 
• Quitclaim deed to UC – tabled pending further PFAS actions for this parcel. 
• CRUP (groundwater) – tabled pending further PFAS actions for this parcel. 
• Target transfer – FY28 Q4 


