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FOST 6: 
Parcel F2.7.2, Site 33, Golf Course Maintenance Area removal of residential use restriction. 

1. The BW RI Sites ROD identifies a deed restriction on residential use as the remedy. 
2. DTSC terminated the CRUP. 
3. Site developer will prepare an ESD to the BW RI Sites ROD to address the change to the remedy.  

FOST 11: 
1. 9/4/19 – ECP recertification complete. 
2. 6/16/20 – MOA Amendment No. 8 executed. 
3. 10/27/20 – ELD determined deed revisions and FOST amendment needed. 
4. 1/13/21 – draft FOST amendment and public notice submitted to USEPA, DTSC, Seaside, and Monterey 

County for review. 
5. 1/20/21 – USEPA requested update to USEPA contact information included in amendment. 
6. 1/29/21 – DTSC submitted comments on amendment. 
7. 3/22/21 – Army submitted responses to DTSC comments on amendment. 
8. Army submitted draft memo to file to USEPA and DTSC. 
9. Amendment requires 7-day public comment period. 
10. Army will provide draft deed to USEPA and DTSC for review after USACE HQ review. 
11. Army will execute deed after DTSC has CRUP in place with Seaside 
12. 9/17/21 – DTSC reported CRUP is ready for execution, USEPA to check with counsel on status. 
13. 10/26/21 – USEPA and DTSC redline edits to draft memo to file submitted to Army. 
14. 4/26/22 – ELD revised memo to file, will submit to USEPA for review. 
15. ECP recertification required. 
16. 9/30/22 – target transfer date. 

FOST 12: 
December 2012 – Chief, BRAC-D executed FOST. Deeds in progress: 

1. E20c.1 to Seaside –  
a. Army proposes to transfer under CERCLA 120(h)(4) 
b. 1/11/22 – BRAC-FO submitted letter to USEPA requesting concurrence. 
c. USEPA disagrees with change to 120(h)(4) in letter dated 4/14/22. 

2. E29b.3.1 to FORA – deed recorded on 6/5/19. 
3. S2.1.2 to UC – pending completion of PFAS investigation. 

FOST 13: 
1. 4/18/05 – Diocese of Monterey rescinded its PBC request for Parcel L36. 
2. ECP recertification process determined a new FOST is required to reclassify Parcel L36 as Category 1. 
3. 6/1/20 – USEPA concurred with FOST. 
4. 6/16/20 – MOA Amendment No. 8 executed. 
5. 11/12/21 – comments on draft deed received from Seaside counsel. 
6. ECP recertification required. 
7. 4/26/22 – ELD coordinating with OGC on draft deed language. 
8. 9/30/22 – target transfer date. 
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FOSET 1: 
1. CERCLA Warranty for Parcel L5.1.1 (PBC; FAAF MRS-34): SPK-RE to determine process with City of 

Marina. 
2. CERCLA Warranty for Parcel L5.1.1.1 (FAAF MRS-34): SPK-RE submitted disposal package to HQ-USACE 

on 5/13/22. 

FOSET 4: 
CERCLA Warranty for Del Rey Oaks Parcels E29a, E29b.1, E31a, E31b, E31c, and E36 (MRS-DRO.1, MRS-DRO.2, 
MRS-43): SPK-RE to acquire out-deed info from City of Del Rey Oaks. 

FOSET 5: 
Non-ESCA CERCLA Warranties: 
1. City of Marina Parcels E4.3.2.2, E4.7.1, E5a.1, and L5.10.1 (property overlying OUCTP): SPK-RE submitted 

disposal package to HQ-USACE on 5/13/22. 
2. County of Monterey Parcel E4.7.2 (property overlying OUCTP): SPK-RE submitted disposal package to 

HQ-USACE on 5/13/22. 
ESCA CERCLA Warranties: recorded on 6/26/20. 

Parcel L20.4 (Oil Well Rd) transfer to Bureau of Land Management: 
1. August 2013 – LOT under review at OGC, to be executed by DASA (Installations, Housing and 

Partnerships). 
2. 5/6/21 – updated LOT sent to ELD for review. 
3. 6/1/21 – ECP update required. 
4. 12/21/21 – SPK-RE sent updated LOT package to USACE-HQ. 
5. 6/30/22 – target transfer date. 

Acronyms and Abbreviations 
BRAC-D Base Realignment & Closure Division, Assistant Chief of Staff for Installation Management 
BRAC-FO Base Realignment & Closure, Fort Ord Field Office 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act (Superfund) 
CRUP Covenant to Restrict Use of Property 
DASA Deputy Assistant Secretary of the Army 
DTSC Department of Toxic Substances Control 
ECP environmental condition of property 
ELD U.S. Army Legal Services Agency, Environmental Law Division 
FORA Fort Ord Reuse Authority 
FOSET Finding of Suitability for Early Transfer 
FOST Finding of Suitability to Transfer 
LOT letter of transfer 
MOA memorandum of agreement 
OGC Office of the Army General Counsel 
OUCTP Operable Unit Carbon Tetrachloride Plume 
PBC public benefit conveyance 
PFAS per- and polyfluoroalkyl substances 
SPK-RE USACE Sacramento District Real Estate 
UC University of California 
USACE U.S. Army Corps of Engineers 
USEPA U.S. Environmental Protection Agency 
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