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FOST 11 Parcels L2.3 and L2.4.1: 
• Quitclaim deed to Seaside – draft with SPK-RE 
• CRUP – draft in progress per Parker Flats MRA Track 2 MRS ROD 
• ECP recertification required 

FOST 12 Parcel E20c.1: 
• Quitclaim deed to Seaside – draft routed to ELD 5/4/23 
• ECP recertification required 

FOST 12 Parcel S2.1.2: 
• Quitclaim deed to UC – SPK-RE coordinating with UC, SPK-OC review pending 
• CRUP – draft in progress per ESD to OU1 ROD 
• ECP update required 

FOST 13 Parcel L36: 
• Quitclaim deed to Seaside – package at HQ-USACE 
• ECP recertification – draft in progress 

FOSET 1: 
• CERCLA Warranty for Parcels L5.1.1, L5.1.2, L5.1.3, L5.1.4, L5.1.5, L5.1.6, L5.1.7, L5.1.8, L5.1.9, L5.1.10, 

L5.2, and L5.3 (PBC; FAAF MRS-34): pending completion of FOSET 4 CERLCA warranty 
• CERCLA Warranty for Parcel L5.1.1.1 (FAAF MRS-34): HQ-USACE-BRAC-RE to reroute to HQ-USACE-OC 

for final review prior to execution 

FOSET 4: 
CERCLA Warranty for Del Rey Oaks Parcels E29a, E29b.1, E31a, E31b, E31c, and E36 (MRS-DRO.1, MRS-DRO.2, 
MRS-43): SPK-RE coordinating chain of title with City of Del Rey Oaks 

FOSET 5: 
• City of Marina Parcels E4.3.2.2, E4.7.1, E5a.1, and L5.10.1 (property overlying OUCTP): HQ-USACE-BRAC-

RE to reroute to HQ-USACE-OC for final review prior to execution 
• County of Monterey Parcel E4.7.2 (property overlying OUCTP): HQ-USACE-BRAC-RE to reroute to HQ-

USACE-OC for final review prior to execution 

Parcel L20.4 (Oil Well Rd) transfer to Bureau of Land Management: 
• 10/28/22 – LOT package submitted to DASA (IH&P) 
• 12/8/22 – LOT package under review at OGC 
• ECP recertification required 

Acronyms and Abbreviations 
BLM Bureau of Land Management 
BRAC-D Base Realignment & Closure Division, Assistant Chief of Staff for Installation Management 
BRAC-FO Base Realignment & Closure, Fort Ord Field Office 
BW basewide 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act (Superfund) 
CRUP Covenant to Restrict Use of Property 
DASA Deputy Assistant Secretary of the Army 
DTSC Department of Toxic Substances Control 
ECP environmental condition of property 
ELD U.S. Army Legal Services Agency, Environmental Law Division 
FORA Fort Ord Reuse Authority 
FOSET Finding of Suitability for Early Transfer 
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FOST Finding of Suitability to Transfer 
HQ Headquarters 
LOT letter of transfer 
MOA memorandum of agreement 
MRA munitions response area 
MRS munitions response site 
OGC Office of the Army General Counsel 
OUCTP Operable Unit Carbon Tetrachloride Plume 
PBC public benefit conveyance 
PFAS per- and polyfluoroalkyl substances 
RI remedial investigation 
ROD Record of Decision 
RWQCB Regional Water Quality Control Board – Central Coast Region 
SPK-OC USACE Sacramento District Office of Counsel 
SPK-RE USACE Sacramento District Real Estate 
UC University of California 
USACE U.S. Army Corps of Engineers 
USEPA U.S. Environmental Protection Agency 


