Fort Ord Real Estate Actions Update 2026-05-08_BCT

Finding of Suitability to Transfer (FOST) 11 Parcels L2.3 and L2.4.1:

Priority: 1
Recipient: Seaside; 27.03 acres
Quitclaim deed to Seaside — SPK-Real Estate (RE) updating for SPK-OC review; SPK-RE to review deed
package for completeness; title report completed in 2019.
Covenant to Restrict Use of Property (CRUP; soil disturbance) — draft per Parker Flats Munitions
Response Area Track 2 Munitions Response Site (MRS) Record of Decision (ROD).
o 5/9/25 - DTSC accepted CRUP as written.
o Army will sign CRUP.
FOST Amendment No. 2 — public comment period 4/23/26 to 4/30/26.
Target transfer — FY26 Q4

Finding of Suitability for Early Transfer (FOSET) 4:

Priority: 2

CERCLA Warranty for City of Del Rey Oaks (DRO) Parcels E29a, E29b.1, E31a, E31b, E31c, and E36 (MRS-
DRO.1, MRS-DRO.2, MRS-43).

Deed chain of title from the Redevelopment Agency of DRO to DRO recorded 4/26/24.

SPK-RE preparing deed package.

FOSET 1:

Priority: 3

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Warranty for City of
Marina Parcels L5.1.1, L5.1.2, L5.1.3, L5.1.4, L5.1.5, L5.1.6, L5.1.7, L5.1.8, L5.1.9, L5.1.10, L5.2, and L5.3
(MRS-34).

Parcel F1.3:

Priority: 4
Recipient: Bureau of Land Management; 806.7 acres
SPK-RE provided fed-to-fed (FTF) disposal checklist on 3/26/24.

FOST 12 Parcel S2.1.2:

Priority: 5

Recipient: University of California (UC); 46.32 acres

Quitclaim deed to UC — tabled pending further PFAS actions for this parcel.
CRUP (groundwater) — tabled pending further PFAS actions for this parcel.
Target transfer — FY28 Q4
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