
 

Environmental Services Cooperative Agreement (ESCA) 
Program Update Fort Ord BRAC Cleanup Team (BCT) 
Meeting: July 9, 2026 

Recent Actions and Tasks  
Coordination with Jurisdictions/Recurring Meetings 

• Site inspections: ESCA weekly inspections, Del Rey Oaks weekly inspections, Monterey Peninsula 
College and City of Monterey monthly inspections, County of Monterey weekly inspections, and 
California Central Coast Veterans Cemetery bi-weekly inspections.  

• ESCA continues to work with Pacific Gas and Electric to develop a programmatic Construction 
Support Plan for their infrastructure located in properties with Land Use Controls related to 
munitions. Likely kickoff to this plan is later in 2026.   

• Provided an ESCA land use control “read your deed” refresher to staff at California State University 
Monterey Bay on June 10. 

• Assisted with the Army’s Nature Walk on May 9.  
 
Trespassing/Munitions Incident(s)  

• There were no trespassing events in ESCA lands since the May 8th BCT meeting. 

• There was one munitions incident in ESCA lands since the May 8th BCT meeting. Stan Cook found 
an M69 training/practice grenade in the MOUT site on June 24th. The bomb squad responded and 
determined the ordnance to be non-hazardous. 

        

 



 

Potential Property Transfer (Sale) of ESCA Property 

• The Nurses Barracks (Glover/Parker Flats Apartments, a portion of parcel E18.1.3) is still pending 
sale. ESCA continues to monitor.  

• The City of Seaside is working on the transfer of a portion of Parcel E18.4 to Marina Coast Water 
District.  This is the location of an above ground water storage tank, Reservoir C. It is located within 
the Parker Flats ESCA parcel. 

 
 
 
 
 
 
 
 
Documentation, Construction, and Ground Disturbing Activities 

Projects with Construction 
Support (CSP) Plans 

Status 

Pure Water/Monterey One Water 
Pipeline Phase 4 

After Action Report Complete. The After Action report was 
submitted May 18, 2026. There were no munitions encountered. 
There is no further action.   

Monterey Peninsula College 
Military Operation in Urban Terrain 
(MOUT) Pacific Gas and Electric 
(PG&E)  

• Utility Pole Anchor Bolt Repair 
– Anomaly Avoidance.  

• Utility Pole Inspection and 
treatment  

On Hold. Two intrusive projects on the same pole.  Both are on 
hold pending completion of programmatic Construction Support 
Plan for PG&E properties in land transferred outside the Federal 
Government which also have munitions-related land use controls.  
Another Terradex Alert (27075671) was issued on January 13, 2026, 
for the anchor bolt replacement project. 

Laguna Seca adjacent to Barloy 
Canyon PG&E Utility Pole Repair 
(located in moderate to high 
probability area for encountering 
munitions) 

On Hold. Intrusive project on several poles located just off Barloy 
Canyon in the Laguna Seca munitions response area with grids 
identified as moderate to high probability of encountering 
munitions.  This project is also wrapped into the pending 
programmatic Construction Support Plan for PG&E properties on 
land transferred outside the Federal Government which also have 
munitions-related land use controls noted above. 

Seaside Storm Water Infiltrator 
Project. 

Finalizing Portions for After Action Report. Contract work is nearly 
complete, awaiting reseeding of sidewalls.  



 

Monterey Peninsula Engineering 
Bayonet Wells 1 & 2 Phase 1 
Equipping Project (Parcel E23.1) 

Construction Support Plan (Appendix to Programmatic Plan) 
submitted May 15, 2026. Installation of additional potable water 
pipelines from California American wells located off General Jim 
Moore Boulevard (between Fitch Middle School and Golf Course) to 
the water facility off General Jim Moore Boulevard is expected to 
start in July.  Not all project is located in ESCA area. Project to 
disturb 10.99 cubic yards of soil.  Terradex Alert ID is 27229473.  
 

Parker Flats Nurses / Medical 
Barracks manufactured homes 
redevelopment

 

Delayed. This is manufactured home redevelopment project at the 
former Nurses/Medical Barracks in the Parker Flats area.  The City 
of Seaside sold a 4.9 acre parcel to Glover Enterprises.  The building 
was gutted (Construction Support Plan for project) with the 
intention of reusing the building structures as apartments; 
however, the property is being sold and the redeveloper plans to 
install manufactured homes. DTSC and ESCA provided Land Use 
Control/Construction Support information to the redeveloper. A 
Terradex Alert has not yet been issued for this project.   

FORTAG Coming Soon! The Federal Highway Administration has awarded a 
$7.2 million grant  to construct a 2.26-mile-long segment of the 
Fort Ord Regional Trail and Greenway (FORTAG) that will connect 
Imjin Road to the Jerry Smith Trailhead. A portion of this will be in 
the CSUMB ESCA Parcel (S1.3.2). Upon completion of the design 
phase (summer 2026), they will initiate preparation of  a 
Construction Support Plan for intrusive work.    

ESCA Notifications: Less than 10 
cubic yards in area(s) with low 
probability for Munitions and 
Explosives of Concern 

Status 

California Central Coast Veterans’ 
Cemetery repair project (Parcel 
E18.1.1) 

On hold. A small amount of soil close to the Administrative 
Buildings will be disturbed for a future HVAC repair project. This 
project was not yet initiated. 

PG&E Natural Gas Pipeline 
installation in the CSUMB 
Intergarrison Road Right of Way

 

Complete. Pacific Gas and Electric (PG&E) installed a natural gas 
pipeline in California State University Monterey Bay (CSUMB) 
portion of this project is located in the Right-of-Way of Inter-
Garrison Road in the ESCA Parcel S1.3.2). Installation in CSUMB’s 
ESCA land included horizontal drilling. While this effort required soil 
disturbance by pot holing, the approximate amount of cumulative 
amount of soil disturbance did not exceed 9.4 cubic feet for the 7 
pot holes within the ESCA parcel.  Additionally, no soil will leave the 
ESCA site. This work is complete and no munitions were 
encountered.  There is no further action. Terradex Alert ID is 
27038057.   



 

Flock Camera Pole 
Repair/Reinstallation 

 

Complete. The Seaside Police Department repaired a Flock camera 
pole which was hit by a car. The repair location is in the Seaside 
Munitions Response Area. This work is complete and no munitions 
were encountered.  There is no further action.  The associated 
Terradex Alert ID is 27209793. 

Pacific Gas and Electric Utility Pole 
Replacement Parker Flats E19a.1 

Complete. Pacific Gas and Electric contractors replaced utility 
poles  in E19a.1. This work is complete and no munitions were 
encountered. There is no further action.  The associated Terradex 
Alerts are 2159186 and 2159187. 

Seaside Storm Drain Repair 
Investigation off General Jim 
Moore Boulevard in Parcel E24 

City of Seaside excavated soil at a failing storm drain to better 
determine the extent of future repairs.  This work is complete and 
no munitions were encountered. There is no further action; 
however, this investigation indicated repairs are required. There 
will be future work with minor soil disturbance.  

 
Administrative and Fieldwork Update 
Monterey County kicked-off the Annual Land Use Control data submission.  ESCA assisted with 
munitions-related land use control data collection and compilation. 
 
Military Munitions Recognition and Safety Training (FortOrdSafety.com) 
This web site was intermittently off line for a few days in June due to the Amazon web server.  May: 
213,  June: 122 

Upcoming Actions and Tasks  
Administrative and Field Work 

• Continued work with individuals, typically new hires, to orient them to their ESCA properties with a 
combination of phone data and an overview of munitions-related Land Use Controls specific to 
their properties.  

• Reinitiate offer of ESCA Read Your Deed/refresher training session for Del Rey Oaks. 

• Continue coordination with California Department of Toxic Substances Control to assess/respond 
to Terradex alerts in and near ESCA sites.  

• Work with Monterey County Assessor’s Office and ParcelQuest to update and correct Fort Ord 
parcel data. 

• Continue to work with Pacific Gas and Electric to develop a programmatic plan for two key 
locations with moderate to high probability to encounter munitions and explosives of concern.   


